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NOTICE INVITING TENDER

INDIAN INSTITUTE OF SCIENCE EDUCATION AND RESEARCH ( IISER ) PUNE
(An Autonomous Institution of the Ministry of HRD, Govt. of India)
900, NCL Innovation Park, Dr. Homi Bhabha Road, Pune — 411 008.

Dated 28.11.2014

The Superintending Engineer invites on behalf of the Director, IISER, Pune, sealed item rate tenders from
IISER Pune empanelled agencies for electrical works for the work mentioned below.

Sr Description of work in Estimated Earnest Last date for Date & Date & time
No. Brief cost (Rs.) Money application & time of of opening
Deposit Issue of the Submission of tender
(EMD) tender of tender
(Rs.)
6 7
1 2 3 4 5
Providing electrical
distribution works at 44,25,569/- | 88,511/- 6/12/2014 | 10/12/2014 | 10/12/2014
1. | various locations of up to 430 P.M. | up to 3.00 At 3.30
IISER, Pune during year P.M. P.M.
2014.
NIT No :
13/IISER/Pune/2014-15

Time for completion is one months. The tender forms and other details can be downloaded from IISER
Pune website or may be obtained from the office of the Superintending Engineer, IISER, Pune on
payment of Rs. 500/- ( non-refundable) payable in the form of pay order or Demand Draft on any
Scheduled Commercial bank payable at Pune in favour of Director, IISER, Pune. The tender fee can be
deposited in the above form can be deposited along with EMD for the bid document.

Issued to:

Al lISER, Pune empanelled electrical agencies by email & by post.
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INDIAN INSTITUTE OF SCIENCE EDUCATION AND RESEARCH

(IISER) PUNE

Name of work: Providing electrical distribution works at various
locations of IISER, Pune during year 2014.

NIT NUMBER : 13 /IISER/PUNE/ 2014-2015

TO BE SUBMITTED TO:

The Director

lISER, Pune

900, NCL Innovation Park,
Dr. Homi Bhabha Road,
Pashan, Pune - 411 008
Maharashtra
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INDIAN INSTITUTE OF SCIENCE EDUCATION AND RESEARCH
(ISER) PUNE

SECTION I -NOTICE INVITING TENDER
1. The Superintending Engineer invites on behalf of the Director, IISER, Pune, sealed item
rate tenders from IISER Pune short listed registered electrical contractors of CPWD,

State PWD or MES departments for the work mentioned below.

Name of work: Providing electrical distribution works at various locations of
[ISER, Pune during year 2014.

NITNUMBER : 13/1ISER/PUNE/2014-2015

Estimated cost put to tender : Rs. 44,25,569/-
Period of completion : one month
Cost of tender documents :  Rs. 500/- ( Five hundred only) - (Non —

refundable)
Bid security/ EMD :  Rs 88,511/-
Last Dates & time of sale of Tender : 6/12/2014 up to 4.30 P.M.

Last date & time of submission
of tender : upto3.00PMon 10/12/2014

Time & date of opening of
Tender : At3:30PMon 10/12/2014

2. The applicant should be an empanelled agencies with IISER Pune in Electrical works and
the registration certificate with the registration authority should be valid till the last date
of receipt of tender. Tender forms will only be issued to the eligible IISER Pune short listed
registered contractors. Tender notice shall be sent to all the Technically qualified short
listed electrical agencies and tender document shall be issued on payment of tender
document fee.

3. The time allowed for carrying out the work will be 1 ( one ) month including monsoon
period from the date of start as defined in schedule ‘C’ or from the first date of handing
over of the site, whichever is later, in accordance with the phasing, if any, indicated in the
tender documents.

4. The bid shall be submitted in the original bid document (as issued by the IISER, Pune)
super scribing the name of work as specified below clause.
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9.1

9.2

9.3

10.

11
111

Submission of Bid Documents
The bid submitted by the Bidder shall comprise the following in Main single envelop,
Envelope 1 -Bid security
Envelope 2 —Commercial documents ( All tender documents issued by IISER in original)

All the envelopes should be sealed & super scribed with appropriate Envelope number,
Tender Name and number with heading as defined above in clause 1

The Director, Indian Institute of Science Education & Research, Pune shall be the
“Accepting Authority" hereinafter referred to as such for the purpose of this Contract.

Bidding documents can be directly down loaded from IISER Pune website or may be
purchased from the office of The Superintending Engineer, IISER  Pune, Main Lab
Building, Dr. Homi Bhabha Road, Pashan, Pune-411 008 w. e.f. 1/12/2014 to 6-12-
2014 between 10 00 Hrs to 16 30 Hrs by paying a non-refundable fee of Rs. 500/-(
Rupees Five Hundred only) in the form of pay order or Demand Draft of any Scheduled
Bank , payable at Pune in favour of The Director, IISER Pune. Tender fee can be paid
along with EMD at the time of submission of bid documents. Interested empanelled
bidders may obtain further information at the same address or on telephone No 020
25908082 fax- 020 25908187 or email — ysrajput@iiserpune.ac.in.

The agency shall have valid PAN/TAN/ESIC/PF numbers/certificates.
Tenders forms will be issued to eligible contractors subjected to followings conditions.
The enlistment of the contractors should be valid on the last date of sale of tenders.

In case only the last date of sale of tender is extended, the enlistment of contractor
should be valid on the original date of sale of tenders. In case both the last date of
receipt of application and sale of tenders are extended, the enlistment of contractor
should be valid on either of the two dates i.e. original date of sale of tender or on the
extended date of sale of tenders.

Proof of latest submission of Income Tax returns for the current financial year as on
31/03/2014.

Bids must be accompanied by bid-security (Earnest Money Deposit) amount specified
for the work in clause 11 payable at Pune and drawn in favour of The Director; IISER
Pune Bid Security shall have to be valid for 90 days beyond the validity of the bid. The
bid shall be submitted in the original bid document (as issued by the IISER, Pune)
super scribing the name of work as specified above.

Bid Security,

The bid shall be accompanied by bid security amount of Rs 88,511/-. The bid security
amount may be paid in any one of the following forms:

a) Deposit at call receipt of a Scheduled Bank Guaranteed by RBI, duly
pledged in favour of The Director, IISER Pune payable at Pune.

b) Demand draft of any Scheduled Bank, drawn in Favour of The Director,
[ISER Pune payable at Pune.

c) A part of earnest money is acceptable in the form of bank guarantee
also.
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15.2

In such case, 50% of earnest money or Rs. 20 lakh, whichever is less,
will have to be deposited in shape prescribed above, and balance in
shape of irrevocable Bank Guarantee from a Scheduled Bank and shall
be valid 90 days after the validity of the offer (as per standard
proforma attached).

Bid Security of unsuccessful Bidders will be returned to them within 90 days from the
date of acceptance of bid of the successful Bidder.

The Bid Security may be forfeited, if
a) The Bidder withdraws / modifies his Bid or any item thereof after opening of bid.
b) The successful Bidder fails within the specified time limit to commence the work.

The Document duly completed and signed shall be submitted in sealed cover. The
sealed cover super-scribed Tender Document for the work of “Providing
electrical distribution works at various locations of IISER, Pune during year

2014” Sealed Bids must be dropped in the Tender box at Main Lab Building,

IISER Campus, Dr. Homi Bhabha Road, Pashan, Pune-411 008 on 10-12-2014
between 10:00 hrs to 15:00 hrs.

The bid, will be opened on the same day at 15:30 hours, in the presence of the

Bidders who wish to attend. If the office happens to be closed on the

date of receipt of the bids as specified, the bids will be received and opened on the next
working day at the same time and venue. Bidder who wishes to attend tender opening
must carry a valid identity proof certifying his designation with said firm.

Cost of Bidding: The Bidder shall bear all costs associated with the preparation and
submission of his Bid, and the IISER, Pune will in no case be responsible and liable for
these costs.

Site visit

The Bidder should inform the IISER in advance about the proposed site visit.

The Bidder, at his own responsibility and risk is encouraged to visit, inspect and survey
the Site and its surroundings and satisfy himself before submitting his bid as to the
form and nature of the Site, the means of access to the Site, the accommodation he
may require, etc. No land space shall be provided by IISER Pune for contractor labour
camps.

In general, Bidders shall themselves obtain all necessary information as to risks,
contingencies and other circumstances which may influence or affect their bid. A
Bidder shall be deemed to have full knowledge of the Site, whether he inspects it or
not and no extra claims due to any misunderstanding or otherwise shall be allowed. If
may be noted that works of other agencies are also in progress and work is required to
be undertaken in co-ordination with already working agencies.

The costs of visiting the Site shall be at the Bidders’ own expense. Any report shared at
the site, by the IISER is subject to verification by the contractor. Any deviations of
information in the report and the actual site will not be the responsibility of the IISER.

Content of Bidding Documents

Submission of a bid by a Bidder implies that he has read this notice and all other
contract documents and has made himself aware of the scope and specifications of the
work to be executed and local conditions and other factors having a bearing on the
execution of the works.

The Bidder shall submit the Bid, which satisfies each and every condition laid down in
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the bid documents, failing which, the bid is liable to be rejected.

The Bid shall contain no alterations or additions or overwriting, except those to comply
with instructions issued by the IISER, Pune, or as necessary to correct errors made by
the Bidder in which case such corrections shall be initiated by the person or persons
signing the bid. Use of correction fluid is not permitted.
This Notice Inviting Tender shall form part of the Contract document.
The documents listed below comprises one set of bid document,
Notice Inviting Tender
Item rate tender & Contract of Works
General Conditions of Contract
Special Conditions of Contract
Safety Code for Contract Work
Technical Specification
Schedule of Drawings and List of Specifications
Formats of various contractual documents as applicable viz: Bid Security, / Consortium
Agreement, Advance Payment Guarantee, Performance Guarantee etc.
Schedule of Quantities.
Amendment of Bid Documents
Before the deadline for submission of bids, the IISER Pune may modify the bidding
documents by issuing addenda.
Any addendum so issued shall be part of the bid documents as well as Contract
document and shall be communicated in writing or by email / fax to all the purchasers
of the bidding documents. Prospective Bidders shall acknowledge receipt of each
addendum by email / fax to the IISER, Pune. Original addendum issued by IISER, Pune
duly signed should be submitted along with tender documents.
Bid Validity
The bids submitted shall remain valid for acceptance for a period of 90 days from the
date of opening of the bid. If any bidder withdraws his tender before the said period
or issue of letter of acceptance, whichever is earlier, or makes any modifications in the
terms and conditions of the tender which are not acceptable to the IISER, Pune, then
the IISER, Pune shall, without prejudice to any other right or remedy, be at liberty to
forfeit 50% of the said earnest money as aforesaid. Further the bidder shall not be
allowed to participate in the re-tendering process of the work.
Bid Opening
On the due date and time as specified in clause 12. lISER, Pune will first open envelope
containing EMD of all bids received in the presence of the Bidders or their
representatives who shall choose to attend. In the event of the specified date for Bid
opening being declared a holiday by the IISER, Pune, and the Bids will be opened at the
appointed time and location on the next working day.
If all Bidders have submitted unconditional Bids together with requisite Bid security,
then all Bidders will be so informed then and there. Conditional bid shall be rejected. If
any Bid does not contain Bid security in the manner prescribed in the Bid documents,
then that Bid will be rejected and the Bidder informed accordingly & The bid will be
returned to him without opening. All other valid Bids shall be considered for further
process.
The Bidder’s name, the Bid prices, any discounts and such other details as the IISER,

Pune may consider appropriate, will be announced by the IISER, Pune at the time of
opening.
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Clarification of Bids

To assist in the examination and comparison of Bids, the IISER, Pune may, at its
discretion, ask any Bidder for clarification of his Bid, including breakdown of unit rates.
The request for clarification and the response shall be in writing or by email / fax, but
no change in the price or substance of the Bid shall be sought, offered, or permitted
except as required to confirm the correction of arithmetic errors discovered by the
[ISER, Pune in the evaluation of the Bids.

No Bidder shall contact the IISER, Pune on any matter relating to his bid from the time
of the bid opening to the time the contract is awarded.

Any effort by the Bidder to influence the IISER’s bid evaluation, bid comparison or
contract award decisions, may result in the rejection of his bid.

Indian Institute of Science Education and Research Pune, does not bind itself to accept
the lowest or any other bid, and reserves the right to reject any or all of the tenders
received without assigning any reasons. Bids in which any of the prescribed conditions
are not fulfilled or any conditions including that of the conditional rebate put forth by
the bidder shall be summarily rejected.

If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer-
in-charge or his representative’s estimate of the cost of work to be executed under the
contract, the IISER, Pune may require the Bidder to produce detailed rate analysis for
any or all items of the Bill of Quantities, to demonstrate the internal consistency of
those rates with the implementation/construction methods and schedule proposed.

Award Criteria

The IISER, Pune shall award the Contract to the Bidder whose evaluated offer / bid has
been determined to be the financially lowest and is substantially responsive to the
Bidding Document, provided further that the Bidder is determined to be qualified to
execute the Contract satisfactorily. The Board of Governors of IISER reserves the right
to accept or reject any application and to annul the pre-qualification process and reject
all applications at any time, without thereby incurring any liability to the affected
applicants or specifying the grounds for the Employer’s action.

The contractor whose tender is accepted, will be required to furnish performance
guarantee of 5% (Five Percent) of the tendered amount within the period specified in
Schedule F. This guarantee shall be in accordance with the prescribed form. In case
the contractor fails to deposit the said performance guarantee within the period as
indicated in Schedule ‘F'. including the extended period if any, the Earnest Money
deposited by the contractor shall be forfeited automatically without any notice to the
contractor and without prejudice to any other right or remedy.

Disclosures

Any change in the constitution of the contractor’s firm, where it is a partnership firm,
as declared in the prequalification documents submitted by the bidders at the time of
submission of pre qualification documents, should be disclosed to the IISER, Pune, at
any time between the submission of bids and the signing of the contract.
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Superintending Engineer
For & on behalf of the Director, IISER, Pune

LETTER OF TRANSMITTAL
From

To

THE DIRECTOR,

INDIAN INSTITUTE OF SCIENCE EDUCATION & RESEARCH (IISER)
MAIN LAB BUILDING, IISER CAMPUS,

Dr.HOMI BHABAHA ROAD, PASHAN, PUNE —411 008

Name of work: Providing electrical distribution works at various locations of IISER,
Pune during year 2014.

NITNUMBER : 13/1ISER/PUNE/2014-2015

Sir,

Having examined the details given in press notification and the tender document for the above
work, I/we hereby submit the tender documents and other relevant information.

1. 1/We hereby certify that all the statements made and information supplied in the
enclosed forms and accompanying statements are true and correct.

2. 1/We have furnished all information and details necessary for eligibility criteria and
have no further pertinent information to supply.

3. I/We submit the requisite certified solvency certificate and authorize the Director,
IISER, Pune — 411 008 to approach the Bank issuing the solvency certificate to
confirm the correctness thereof. I/We also authorize Project Engineer, Pune to
approach individuals, employers, firms and corporation to verify our competence
and general reputation.

4. 1/We submit the following certificates in support of our suitability, technical know-
how & capability for having successfully completed the following works

Name of Work: Certificate from
1. 1.

2. 2.

3. 3.
Enclosures:
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Seal of applicant
Date of submission Signature(s) of applicant(s)

SECTION-II

ITEM RATE TENDER & CONTRACT FOR WORKS
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SECTION-II

Tender Form
Item Rate Tender & Contract for Works

Name of work: Providing electrical distribution works at various locations of IISER,
Pune during year 2014.

NITNUMBER : 13/ IISER/PUNE/2014-2015

(a). Tender(s) to be submitted by (time) 3.00 PM on 10-12-2014 to

Superintending Engineer, Indian Institute of Science Education and Research,
Pune

(b).  Tender(s) to be opened in presence of tenderers who may be present at 3.30
hours on 10-12-2014 in the office of the Superintending Engineer, Indian
Institute of Science Education and Research ,Pune

Issued to : (contractor)

Signature of officer issuing the documents

Designation

Date of Issue:

TENDER

I/We have read and examined the notice Inviting Tender, Schedule, Specifications
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract,
clauses of contract, special conditions, Schedule of Rate & other document and Rules
referred to in the conditions of contract and all other contents in the tender document
for the work.

I/We hereby tender for the execution of the work specified for the Director Of Indian
Institute of Science Education and Research Pune (IISER-Pune) within the time

10
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specified in Schedule 1 ( one) months viz, schedule of quantities and in accordance in
all respects with the specifications, designs, drawings and instructions in writing
referred to the Conditions of contract and with such materials as are provided for and
in respects in accordance with such conditions so far as applicable.

We agree to keep the tender valid for (90) ninety days from the due date of its opening
and not to make any modifications in its terms and conditions.

A sum of Rs (figure) (in words)

has been deposited in Deposit at call Receipt of a Schedule bank/demand draft of a
scheduled bank/bank guarantee issued by a Schedule Bank as earnest money. If I/we,
fail to furnished the prescribed performance guarantee within prescribed period, I/we
agree that the said Director Of Indian Institute of Science Education and Research
Pune(lISER-Pune) or his successors in office shall without prejudice to any other right
or remedy, be at liberty to forfeit the said earnest money absolutely, if i/we fail to
commence work as specified, |/we agree that Director Of Indian Institute of Science
Education and Research Pune(lISER-PUNE) or his successors in office shell without
prejudice to any other right or remedy available in law, be at liberty to forfeit the said
earnest money and the performance guarantee absolutely, otherwise the said earnest
money shall be retained by him towards security deposit to execute all the works
referred to in the tender documents upon the terms and conditions contained or
referred to therein and to carry out such deviations as may be ordered, up to
maximum of the percentage mentioned in Schedule ‘C’ and those in excess of that limit
at the rates to be determined in accordance with the provision containing in the
clause 12.2 & 12.3 of the condition of contract.

Further, |/We agree that in case of forfeiture of earnest money or both earnest money
& performance guarantee as aforesaid, |/We shall be debarred for the participation in
the re-tendering process of the work.

I/We hereby declare that I/we shall treat the tender documents drawings and other
records connected with the work as secret/ confidential documents and shall not
communicate information / derived there from to any person other than a person to
whom |/We am/are authorized to communicate the same or use the information in
any manner prejudicial to the safety of the state or IISER Pune.

11
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Dated .....ccceeeveevrrecieceens Signature of Contractor
Seal

Postal Address
Witness :
Address:

Occupation:

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder)
is accepted by me for and on the Director IISER, Pune for sum of

.................................................................................................................... ).

The letters referred to below shall form part of this contract Agreement:-

(a)

(b)

(c)
For & on behalf of the Director, IISER Pune

12
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INDIAN INSTITUTE OF SCIENCE EDUCATION AND
RESEARCH - IISER PUNE.

SECTION - 1li

GENERAL CONDITIONS OF CONTRACT

13
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INDIAN INSTITUTE OF SCIENCE EDUCATION AND RESEARCH PUNE

(i) General Rules & Directions

1. All work proposed for execution by contract will be notified in a form of
invitation to tender prominently displayed in public places and signed by the
officer inviting tender or by publication in Newspapers as the case may be.

This form will state the work to be carried out, as well as the date for
submitting and opening tenders and the time allowed for carrying out the work,
also the amount of earnest money to be deposited with the application, and
the amount of the security deposit and performance guarantee to be deposited
by successful tenderer and the percentage, if any, to be deducted from bills.
Copies of specification, designs and drawings and any other documents
required in connection with the work signed for the purpose of identification by
the officer inviting tender shall also be open for inspection by the contractor at
the office of officer inviting tender during office hours.

2. In the event of the tender being submitted by a firm, it must be signed
separately by each partner thereof or in the event of the absence of any
partner, it must be signed on his behalf by a person holding a power of attorney
authorizing him to do so, such power of attorney to be produced with the
tender, and it must disclose that the firm is duly registered under the Indian
Partnership Act’ 1952.

3. Receipts for payment made on account of work, when executed by a firm, must
also be signed by all the partners, except where contractors are described in
their tender as a firm in which case the receipts must be signed in the name of
the firm by one of the partners, or by some other person having due authority
to give effectual receipts for the firm.

4, Any person who submits a tender shall fill up the usual printed form, stating at
what rate he is willing to undertake each item of the work. Tenders, which
propose any alteration in the work specified in the said form of invitation to
tender, or in the time allowed for carrying out the work, or which contain any
other conditions of any sort, including conditional rebates will be summarily
rejected. No single tender shall include more than one work, but contractors
who wish to tender for two or more works shall submit separate tender for
each. Tender shall have the name and number of the works to which they refer,
written on the envelopes.(Applicable for ltem Rate Tender only)

14
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4 A.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full
rupees by ignoring fifty paise and considering more than fifty paise as rupee
one.

In case of Percentage Rate Tender, tenderer shall fill up usual printed form,
stating at what percentage below/above (in figures as well as in words) the
total estimated cost given in schedule of quantity at schedule-A, he will be
willing to execute the work. Tenders, which propose any alteration in the work
specified in the said form of the invitation to tender, or in the time allowed for
carrying out the work, or which contain any other conditions of any sort
including conditional rebates, will be summarily rejected. No single tender shall
include more than one work, but contractor who wish to tender for two or
more works shall submit separate tender for each. Tender shall have the name
& number of the works to which they refer, written on the envelopes.

The officer inviting tender or his duly authorized representative will open
tenders in the presence of any intending contractors who may be present at the
time, and will enter the amounts of the several tenders in a comparative
statement in a suitable form. In the event of a tender being accepted, a receipt
for the earnest money shall thereupon be given to the contractor who shall
thereupon for the purpose of identification sign copies of the specifications and
other documents mentioned in Rule-l. The earnest money of all unsuccessful
bidders shall thereupon be returned to the contractor remitting the same,
without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the
tenders and will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will
not be considered as any acknowledgement of payment to the officer inviting
tender and the contractors shall be responsible for ensuring that he procures a
receipt signed by the officer inviting tender or a duly authorized
cashier/accounts officer.

The memorandum of work tendered for and the schedule of materials to be
supplied by the department and their issue-rates, shall be filled and completed
in the office of the officer inviting tender before the tender form is issued. If a
form is issued to an intending tenderer without having been so filled in and
incomplete, he shall request the officer to have this done before he completes
and delivers his tender.

15
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9A.

10.

10A

11.

The tenderers shall sign a declaration under the officials Secret Act 1923, for
maintaining secrecy of the tender documents drawings or other records
connected with the work given to them. The unsuccessful tenderers shall return
all the drawings given to them.

Use of correcting fluid, anywhere in tender documents is not generally
permitted. Such Tender is liable for rejection.

In the case of Item Rate Tenders, only rates quoted shall be considered. Any
tender containing percentage below / above the rates quoted is liable to be
rejected. Rates quoted by the contractor in item rate tender in figures and
words shall be accurately filled in so that there is no discrepancy in the rates
written in figures and words. However, if a discrepancy is found, the rates
which correspond with the amount worked out by the contractor shall unless
otherwise proved be taken as correct. If the amount of an item is not worked
out by the contractor or it does not correspond with the rates written either in
figures or in words, then the rates quoted by the contractor in words shall be
taken as correct. Where the rates quoted by the contractor in figures and in
words tally, but the amount is not worked out correctly, the rates quoted by
the contractor will unless otherwise proved be taken as correct and not the
amount. In event of no rates has been quoted for any item(s), leaving space
both in figure ( s), word (s), and amount blank, the rate for such item will be
considered as per Departmental estimates and the amount will be worked out
accordingly. In the event of any bidder writes “Not quoted” against any item of
works then this will be considered as conditional tender and will be summarily
rejected.

In case of Percentage Rate Tenders only percentage quoted shall be considered.
Any tender containing items rate is liable to be rejected. Percentage quoted by
the contractor in the percentage rate tender shall be accurately filled in figures
and words, so that there is no Discrepancy. However if the contractor has
worked out amount of the tender and if any discrepancy is found in percentage
qguoted in words and figure, the percentage with corresponds with amount
worked out by the contractor shall, unless otherwise proved, be taken as
correct. If the amount of tender is not worked out by contractor or it does not
correspond with the percentage written either in figures or in words, then
percentage quoted by the contractor in words shall be taken as correct. Where
the percentage quoted by the contractor in figures and in words tally but the
amount is not worked out correctly, the percentage quoted by the contractor
will, unless otherwise proved, be taken as correct and not the amount.

In the case of any tender where unit rate of any item/items appear unrealistic,
such tender will be considered as unbalanced and in case the tenderer in
unable to provide satisfactory explanation, such a tender is liable to disqualified
and rejected.

16
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12.

12A

13.

14.

All rates shall be quoted on the tender form. The amount for each item should
be worked out and requisite totals given. Special care should be taken to write
the rates in figures as well as in words and the amount in figures only, in such a
way that interpolation is not possible. The total amount should be written
both in figures and in words. In case of figures, the word "Rs’ should be written
before the figure of rupees and word ‘P’ after the decimal figures, e.g. Rs. 2.15
P and in case of words, the word ‘Rupees’ should precede and the word "Paise’
should be written at the end. Unless the rate is in whole rupees and followed
by the word ‘only’ it should invariably be up to two decimal places. While
quoting the rate in schedule of quantities, the word “only’ should be written
closely following the amount and it should not be written in the next line.

In Percentage Rate Tender, the tenderer shall quote percentage below /above
(in figure as well as in words) at which he will be willing to execute the work. He
shall also work at the total amount of his offer and same should be written in
the figures as well as in Words in such a way that no interpolation is possible. In
case of figures, the word ‘Rs’ should be written before the figure of rupees and
word ‘P’ after the decimal figures e.g. ‘Rs 2.15P” and in case of words, the word
‘Rupees’ should be precede and the word ‘Paise’ should be written at the end.

(i) The Contractor, whose tender is accepted, will be required to furnish
performance guarantee of 5% (Five Percent) of the tendered amount within the
period specified in scheduled C. This guarantee shall be in the form of Deposit
at call receipt of any scheduled bank/ banker’s cheque of any scheduled
bank/Demand draft of any scheduled bank /Pay order of any scheduled bank or
Government Securities or Fixed Deposit Receipt or Guarantee Bonds of any
Scheduled Bank or the State Bank of India in accordance with the prescribed
form.

(ii) The Contractor, whose tender is accepted, will also be required to furnish
by way of Security Deposit for the fulfillment of his contract, an amount equal
to 5% of the tendered value of the work. The Security Deposit will be collected
by deductions from the running bills of the contractor at the rates mentioned
above and the earnest money deposited at the time of tenders, will be treated
as a part of the Security Deposit. The security amount will also be accepted in
the shape of Government Securities. Fixed Deposit Receipt and Guarantee
Bonds of a Scheduled Bank or State Bank of India will also be accepted for this
purpose provided confirmatory advice is enclosed.

On acceptance of the tender, the name of the accredited representative(s) of
the contractor who would be responsible for taking instructions from the
Engineer-in-Charge shall be communicated in writing to the Engineer-in-Charge.
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15.

16.

17.

18.

19.

Sales-tax/Vat, (except service tax) purchase tax, turnover tax or any other tax
on material in respect of this contract shall be payable by the contractor and
IISER Pune will not entertain any claim whatsoever in respect of the same.
However, in respect of service tax, same shall be paid by the contractor to the
concerned department on demand and it will be reimbursed to him by the
Engineer-in-Charge after satisfying that it has been actually and genuinely paid
by the contractor.

The contractor shall give a list of IISER employees, if any, related to him.

The tender for the work shall not be witnessed by a contractor or Contractors
who himself/ themselves has/ have tendered or who may and has/ have
tendered for the same work. Failure to observe this condition would render,
tenders of the contractors tendering, as well as witnessing the tender, liable to
summary rejection.

The tender for composite works includes, in addition to building work, all other
works such as sanitary and water supply installations ,drainage installation,
External Fagade, Electrical works, Heating ventilation and air conditioning
system, Integrated Building Management system, Lifts, roads and path etc. The
tenderer apart from being a registered contractor (B&R) of appropriate class,
must associate himself with agencies of appropriate class which are eligible to
tender for sanitary and water supply drainage, electrical Heating ventilation and
Air conditioning system, Integrated Building Management system, Solar Water
Heating system works in the composite tender.

The contractor shall comply with the provisions of the Apprentices Act 1961,
and the rules and orders issued there under from time to time. If he fails to do
so, his failure will be a breach of the contract and the Project Engineer-cum-
Estate Officer may at his discretion without prejudice to any other right or
remedy available in law cancel the contract. The contractor shall also be liable
for any pecuniary liability arising on account of any violation by him of the
provisions of the said Act.
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CONDITIONS OF CONTRACT

Definitions:

1 The contract means the documents forming the tender and acceptance thereof
and the formal agreement executed between the competent authority on behalf
of the Director, Indian Institute Of Science Education and Research Pune and the
Contractor, together with the documents referred to therein including these
conditions, the specifications, designs, drawings and instructions issued from time
to time by the Engineer-in-Charge and all these documents taken together, shall
be deemed to form one contract and shall be complementary to one another.

2 In the contract, the following expressions shall, unless the context otherwise
requires, have the meanings, hereby respectively assigned to them :-

i). The expression works or work shall, unless there be something either in
the subject or context repugnant to such construction, be construed and
taken to mean the works by or by virtue of the contract contracted to
be executed whether temporary or permanent, and whether original,
altered, substituted or additional.

ii). The Site shall mean the land/ or other places on, into or through which
work is to be executed under the contract or any adjacent land, path or
street through which work is to be executed under the contract or any
adjacent land, path or street which may be allotted or used for the
purpose of carrying out the contract.

iii). The Contractor shall mean the individual, firm or company, whether
incorporated or not, undertaking the works shall include the legal
personal representative of such individual or the persons composing
such firm or company, or the successors of such firm or company and
the permitted assignees of such individual, firm or company.

iv). The Director, Indian Institute of Science Education and Research Pune
means his successors also.

V) The Engineer-in-Charge means Engineer/Officer either from IISER, Pune
or consultant notified by The Director (IISER, Pune) who shall supervise
and be in-charge of work and who shall act on behalf of the Director,
IISER for execution of contract.
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vi)

vii)

viii)

Xi).

Xii).

xiii).

Xiv).

IISER means Indian Institute of Science Education and Research Pune, or
his authorized representative.

Accepting Authority shall mean the authority mentioned in Schedule
‘C.

Excepted Risk are risks due to riots (other than those on account of
contractor’s employees), war (whether declared or not) invasion, act of
foreign enemies, hostilities, civil war, rebellion revolution, insurrection,
military or usurped power, any acts of Government, damages from
aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has
no control and accepted as such by the Accepting Authority or causes
solely due to use or occupation by IISER Pune of the part of the works in
respect of which a certificate of completion has been issued or a cause
solely due to IISER-Pune’s faulty design of works.

Market Rate shall be the rate as decided by the Engineer-in-Charge on
the basis of the cost of materials and labour at the site where the work
is to be executed plus the percentage mentioned in Schedule "C’ to
cover, all overheads and profits.

Schedule(s) referred to in these conditions shall mean the relevant
schedule(s) annexed to the tender papers or the standard Schedule of
Rates of the CPWD Delhi schedule of rates mentioned in Schedule "C’
hereunder, with the amendments thereto issued up to the date of
receipt of the tender.

Department means Indian Institute of Science Education and Research
Pune. (IISER Pune)

Specifications means the specifications contained in tender documents,
CPWD specifications 2009 Vol | & Il with up to date correction slips,
Indian standard specification as applicable in the area where the work is
to be executed

Tendered Value means the value of the entire work as stipulated in the
letter of award.

Consultant means Consultant appointed by the Indian Institute of
Science Education and Research Pune.

20



IISER PUNE Distribution works

Xv) Date of commencement of work: The date of commencement of work
shall be the date of start as specified in schedule “C” or the first date of
handling over the site, whichever is later, in accordance with the
phasing if any, as indicated in the tender documents.

3 Where the context so requires, words imparting the singular only also include
the plural and vice versa. Any reference to masculine gender shall whenever
required include feminine gender and vice versa.

4 Headings and Marginal notes to these General Conditions of Contract shall not
be deemed to form part thereof or be taken into consideration in the
interpretation or construction thereof or of the contract.

5 The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications. Schedule of Rates and such other
printed and published documents, together with all drawings as may be
forming part of the tender papers. None of these documents shall be used for
any purpose other than that of this contract

6 The work to be carried out under the Contract shall, except as otherwise
provided in these conditions, include all labour, materials, tools, plants,
equipment and transport which may be required in preparation of and for and
in the full and entire execution and completion of the works. The descriptions
given in the Schedule of quantities shall, unless otherwise stated, be held to
include wastage on materials, carriage and cartage, carrying and return of
empties, hoisting, setting, fitting and fixing in position and all other labours
necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognized principles.

7. The contractor shall be deemed to have satisfied himself before tendering as to
the correctness and sufficiency of his tender for the works and the rates and
prices quoted in the Schedule of Quantities, which rates and prices shall, except
as otherwise provided, cover all his obligations under the Contract and all
matters and things necessary for the proper completion and maintenance of
the works.

8. The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawing and figured dimensions in preference to scale and special
conditions in preference to General conditions.
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8.1.

8.2

8.3

In the case of discrepancy between the schedules of quantities, the
specifications and or the drawings, the following order of preference shall be
observed.

(i) Description of schedule of Quantities

(ii) Technical specification and Special Condition, if any.

(iii) C.P.W.D. Specification

(iv) Drawings

(v) Indian Standard Specifications of B.I.S.

If there are varying or conflicting provision made in any one document forming
part of the contract, the Accepting Authority shall be deciding authority with
regard to the intention of the documents and his decision shall be final and
binding on the contractor.

Any error in the description, quantity or rate in Schedule of Quantities or any
omission there from shall not vitiate the contract or release the contractor from
the execution of the whole or any part of the works comprised therein
according to drawings and specifications or from any of his obligations under
the contract.

The successful tenderer/contractor, on acceptance of his tender by the
Accepting Authority, shall within one month from the stipulated date of start of
the work, sign the contract consisting of:-

(i) The notice inviting tender, all the documents including drawings if any,
forms the tender as issued at the time of invitation of tender and
acceptance thereof together with any correspondence leading thereto.

(ii) Standard Form Consisting of followings

(a) NIT, Work order
(b) Item rate tender form & Contract for worker.
(c) General Rules and Directions
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(iii)

(iv)

(d)
(e)
()
(8)

(h)
(i)
()
(k)
()
(m)
(n)
(o)

Condition of contracts

Clauses of contracts

Safety code

Model rules for the protection of health, sanitary arrangements for
workers employed by IISER or its Contractors.

Contractors labour regulations

Proforma of agreement

Proforma of Schedule Ato C

Special Condition of contracts

Technical specifications

Tender drawings

Priced Schedule of quantities.

All correspondence between the parties till award of contract

Till such time contract agreement is signed between the parties, all the
documents mentioned Sr. 9 (i), 9 (ii)- (a to o ) above shall be binding on
the contractor.

No payment for the work done will be made unless contract is signed by
the contractor.
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(iii) CLAUSES OF CONTRACT

CLAUSE -1

Performance Guarantee

(i) The contractor shall submit an irrevocable Performance Guarantee of 5% (Five
percent) of the tendered amount in addition to other deposits mentioned
elsewhere in the contract for his proper performance of the contract
agreement, (not withstanding and/or without prejudice to any other provisions
in the contract) within period specified in Schedule 'C’ from the date of issue of
letter of acceptance. This period can be further extended by the Engineer-in-
Charge up to a maximum period as specified in schedule ‘C’ on written request
of the contractor stating the reason for delays in procuring the Performance
Guarantee, to the satisfaction of the Engineer-in-Charge. This guarantee shall
be in the form of Deposit at call receipt of any Schedule Bank/Banker’s Cheque
of any Schedule Bank/Demand Draft of any Scheduled Bank/Pay Order of any
Scheduled Bank or Government Securities or Fixed Deposit Receipts or
Guarantee Bonds of any Scheduled Bank or the State Bank of India in
accordance with the form annexed hereto. In case a fixed deposit receipt of any
Bank is furnished by the contractor to the IISER Pune as part of the
performance guarantee and the Bank is unable to make payment against the
said fixed deposit receipt, the loss caused thereby shall fall on the contractor
and the contractor shall forthwith on demand furnish additional security to the
IISER Pune to make good the deficit.

(ii) The Performance Guarantee shall be initially valid up to the stipulated date of
completion plus 60 days beyond that. In case the time for completion of work
gets extended, the contractor shall get the validity of Performance Guarantee
extended to cover such extended time for completion of work. After recording
of the completion certificate for the work by the competent authority, the
Performance Guarantee shall be returned to the contractor, without any
interest.

(iii) The Engineer-in-Charge shall not make a claim under the Performance
Guarantee except for amounts to which the Director IISER Pune is entitled
under the contract (not withstanding and / or without prejudice to any other
provisions in the contract agreement) in the event of:-

(a) Failure by the contractor to extend the validity of the Performance
Guarantee as described herein above, in which event the Engineer-in-
Charge may claim the full amount of the Performance Guarantee.
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(b) Failure by the contractor to pay Director IISER Pune any amount due,
either as agreed by the contractor or determined under any of the
Clauses/Conditions of the agreement, within 30 days of the serving of
notice to this effect by Engineer-in-Charge.

(iv) In the event of the contract being determined or rescinded under provision of
any of the Clause / Condition of the agreement, the Performance Guarantee
shall stand forfeited in full and shall be absolutely at the disposal of the Director
IISER Pune.

CLAUSE-1A

Recovery of Security Deposit :-

The person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall permit [ISER Pune at the time of making any payment to him for work
done under the contract to deduct a sum at the rate of 5% of the gross amount of each
running bill till the sum along with the sum already deposited as earnest money, will
amount to security deposit of 5% of the tendered value of the work. Such deductions
will be made and held by IISER Pune by way of Security Deposit unless he/ they
has/have deposited the amount of Security at the rate mentioned above in the form of
Government Securities or fixed deposit receipts. In case of fixed deposit receipt of any
Bank is furnished by the contractor to the IISER Pune as part of the security deposit and
the Bank is unable to make payment against the said fixed deposit receipt, the loss
caused thereby shall fall on the contractor and the contractor shall forthwith on
demand furnish additional security to the Director IISER Pune to make good the deficit.

All compensations or the other sums of money payable by the contractor under the
terms of this contract may be deducted from, or paid by the sale of a sufficient part of
his security deposit or from the interest arising there from, or from any sums which
may be due to or may become due to the contractor by IISER Pune on any account
whatsoever and in the event of his Security Deposit being reduced by reason of any
such deductions or sale as aforesaid, the contractor shall within 10 days make good in
cash or fixed deposit receipt tendered by the State Bank of India or by Scheduled
Banks or Government Securities (if deposited for more than 12 months) endorsed in
favour of the Director IISER Pune, any sum or sums which may have been deducted
from, or raised by sale of his security deposit or any part thereof. The security deposit
shall be collected from the running bills of the contractor at the rates mentioned above
and the Earnest money deposited at the time of tenders will be treated as part of the
Security Deposit.

The security deposit as deducted above can be released against bank guarantee issued
by a Scheduled Bank, on its accumulations to a minimum of Rs.5 lakh subject to the
condition that amount of such bank guarantee, except last one, shall not be less than
Rs.5 lakh.
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Note — 1: Government papers tendered as security will be taken at 5% (five percent)
below its market price or at its face value, whichever is less. The market price of
Government paper would be ascertained by the Director IISER Pune at the time of
collection of interest and the amount of interest to the extent of deficiency in value of
the Government paper will be with held if necessary.

Note —2: Government Securities will include all forms of Securities mentioned in Rule
No. 274 of the G.F Rules except fidelity bond. This will be subject to the observance of
the condition mentioned under the rule against each form of security.

Note — 3: Note 1 & 2 above shall be applicable for both clause 1 and 1A.

CLAUSE -2 - Compensation for Delay :-

If the contractor fails to maintain the required progress in terms of clause 5 or to
complete the work and clear the site on or before the contract or extended date of
completion, he shall, without prejudice to any other right or remedy available under
the law to the IISER Pune on account of such breach, pay as agreed compensation the
amount calculated at the rates stipulated below as the authority specified in schedule
‘C’ (whose decision in writing shall be final and binding ) may decide on the amount of
tendered value of the work for every completed day/month (as applicable) that the
progress remains below that specified in Clause 5 or that the work remains
incomplete.

This will also apply to items or group of items for which a separate period of
completion has been specified.

(i) Compensation for @1.5% per month of delay
Delay of work computed on per day basis.

Provided always that the total amount of compensation for delay to be paid under this
Condition shall not exceed 10% of the Tendered Value of work or of the Tendered
Value of the item or group of items of work for which a separate period of completion
is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to
the Contractor under this or any other contract with the [ISER Pune. In case, the
contractor does not achieve a particular milestone mentioned in schedule C, or the re-
scheduled milestone(s) in terms of Clause 5.4, the amount shown against that
milestone shall be withheld, to be adjusted against the compensation levied at the final
grant of Extension of Time. With-holding of this amount on failure to achieve a
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milestone, shall be automatic without any notice to the contractor. However, if the
contractor catches up with the progress of work on the subsequent milestone(s), the
withheld amount shall be released. In case the contractor fails to make up for the delay
in subsequent milestone(s), amount mentioned against each milestone missed
subsequently also shall be withheld. However, no interest, whatsoever, shall be
payable on such withheld amount.

CLAUSE- 2A - Incentive for Early Completion:-

In case, the contractor completes the work ahead of scheduled completion time, a
bonus @ 1% (one per cent) of the tendered value per month computed on per day
basis, shall be payable to the contractor, subject to a maximum limit of 5% (five per
cent) of the tendered value. The amount of bonus, if payable, shall be paid along with
final bill after completion of work. Provided always that provision of the Clause 2A shall
be applicable only when so provided in ‘Schedule ‘C’

CLAUSE- 3 - When Contract can be Determined:-

Subject to other provisions contained in this clause, the Engineer-in-Charge may,
without prejudice to his any other rights or remedy against the contractor in respect of
any delay, inferior workmanship, any claims for damages and/ or any other provisions
of this contract or otherwise, and whether the date of completion has or has not
elapsed, by notice in writing absolutely determine the contract in any of the following
cases:

i). If the contractor having been given by the Engineer-in-Charge a notice in
writing to rectify, reconstruct or replace any defective work or that the work is
being performed in an inefficient or otherwise improper or unworkman like
manner shall omit to comply with the requirement of such notice for a period
of seven days thereafter.

ii). If the contractor has, without reasonable cause, suspended the progress of the
work or has failed to proceed with the work with due diligence so that in the
opinion of the Engineer-in-Charge (which shall be final and binding) he will be
unable to secure completion of the work by the date for completion and
continues to do so after a notice in writing of seven days from the Engineer-in-
Charge.

iii). If the Contractor fails to complete the work within the stipulated date or items
of work with individual date of completion, if any stipulated, on or before such
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vi)

vii)

viii)

ix)

date(s) of completion and does not complete them within the period specified
in a notice given in writing in that behalf by the Engineer-in-Charge.

If the contractor persistently neglects to carry out his obligations under the
contract and / or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf by
the Engineer-in-Charge.

If the contractor shall offer or give or agree to give to any person in IISER Pune
service or to any other person on his behalf any gift or consideration of any kind
as an inducement or reward for doing or forbearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any
other contract for IISER Pune.

If the contractor shall obtain a contract with IISER Pune as a result of wrong
tendering or other non-bonafide methods of competitive tendering.

If the contractor being an individual or if a firm, any partner thereof shall at any
time be adjudged insolvent or have a receiving order or order for
administration of his estate made against him or shall take any proceeding for
liquidation or composition (other than a voluntary liquidation for the purpose
of amalgamation or reconstruction) under any Insolvency Act for the time being
in force or make any conveyance or assignment of his effects or compositions
or arrangement for the benefit of his creditors or purport so to do, or if any
application be made under any Insolvency Act for the time being in force for
the sequestration of his estate or if a trust deed be executed by him for benefit
of his creditors.

If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances shall
arise which entitle the court or the creditor to appoint a receiver or a manager
or which entitle to make the court to make winding up order.

If the contractor shall suffer an execution being levied on his goods and allow it
to be continued for a period of 21 days.

If the contractor assigns, transfers, sublets (engagement of labour on a piece-
work basis or of labour with materials not to be incorporated in the work, shall
not be deemed to be subletting) or otherwise parts with or attempts to assign,
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transfer, sublet or otherwise parts with the entire works or any portion thereof
without the prior written approval of the Engineer-in-Charge.

Xi). If the work is not started by the contractor within 1/8" of the stipulated time.

When the contractor has made himself liable for action under any of the cases
aforesaid, the Engineer-in-Charge on behalf of the Director IISER Pune shall
have powers:

a). To determine the contract as aforesaid (of which termination notice in
writing to the contractor under the hand of the Engineer-in-Charge shall
be conclusive evidence). Upon such determination, the Earnest Money
Deposit, Security Deposit already recovered and Performance
Guarantee under the contract shall be liable to be forfeited and shall be
absolutely at the disposal of the IISER Pune.

b). After giving notice to the contractor to measure up the work of the
contractor and to take such whole, or the balance or part thereof, as
shall be un-executed out of his hands and to give it to another
contractor to complete the work at the risk and cost of the original
contractor. The contractor, whose contract is determined as above, shall
not be allowed to participate in the tendering process for the balance
work.

In the event of above courses being adopted by the Engineer-in-Charge, the contractor
shall have no claim to compensation for any loss sustained by him by reasons of his
having purchased or procured any materials or entered into any engagements or made
any advances on account or with a view to the execution of the work or the
performance of the contract. And in case action is taken under any of the provision
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any
work thereof or actually performed under this contract unless and until the Engineer-
in-Charge has certified in writing the performance of such work and the value payable
in respect thereof and he shall only be entitled to be paid the value so certified.

CLAUSE-3A

In case, the work cannot be started due to reasons not within the control of the
contractor in accordance with clause 5.2 within 1/8" of the stipulated time for
completion of work, either party may close the contract. In such eventuality, the
Earnest Money Deposit and the Performance Guarantee of the contractor shall be
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refunded, but no payment on account of interest, loss of profit or damages etc. shall
be payable at all.

CLAUSE-4

Contractor liable to pay compensation even if action not taken under clause 3:-

In any case in which any of the powers conferred upon the Engineer-in-Charge by
Clause-3 thereof, shall have become exercisable and the same are not exercised, the
non-exercise thereof shall not constitute a waiver of any of the conditions hereof and
such powers shall notwithstanding be exercisable in the event of any future case of
default by the contractor and the liability of the contractor for compensation shall
remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of
the powers vested in him under the preceding clause he may, if he so desires after
giving a notice in writing to the contractor, take possession of (or at the sole discretion
of the Engineer-in-Charge which shall be final and binding on the contractor) use as on
hire (the amount of the hire money being also in the final determination of the
Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works,
or the site thereof belonging to the contractor, or procured by the contractor and
intended to be used for the execution of the work/or any part thereof, paying or
allowing for the same in account at the contract rates or, in the case of these not being
applicable, at current market rates to be certified by the Engineer-in-Charge, whose
certificate thereof shall be final, and binding on the contractor, clerk of the works,
foreman or other authorized agent to remove such tools, plant, materials or stores
from the premises (within a time to be specified in such notice) in the event of the
contractor failing to comply with any such requisition, the Engineer-in-Charge may
remove them at the contractor’s expense or sell them by auction or private sale on
account of the contractor and his risk in all respects and the certificate of the
Engineer-in-Charge as to the expenses of any such removal and the amount of the
proceeds and expense of any such sale shall be final and conclusive against the
contractor.

CLAUSE-5

Time and Extension for Delay :-

The time allowed for execution of the Works as specified in the Schedule 'C’ or the
extended time in accordance with these conditions shall be the essence of the
Contract. The execution of the works shall commence from such time period as
mentioned in Schedule ‘C’ or from the date of handing over of the site whichever is
later. If the contractor commits default in commencing the execution of the work as
aforesaid, IISER Pune shall without prejudice to any other right or remedy available in
law, be at liberty to forfeit the Earnest Money & Performance Guarantee absolutely.
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5.1

5.2

53

As soon as possible after the contract is concluded, the contractor shall submit
a Time and Progress Chart for each mile stone and get it approved by the IISER
Pune. The chart shall be prepared in direct relation to the time stated in the
Contract documents for completion of items of works. It shall indicate the
forecast of the dates of commencement and completion of various trades of
sections of the work and may be amended as necessary by agreement
between the Engineer-in-Charge and the contractor within the limitations of
time imposed in the contract documents, and further to ensure good progress
during the execution of the work, the contractor shall in all cases in which the
time allowed for any work, exceeds one month (except for special jobs for
which a separate programme has been agreed upon) complete the work as per
mile stones given in Schedule ‘C’.

If the work(s) be delayed by :-

i). force majeure, or

ii). abnormally bad weather, or

iii). serious loss or damage by fire, or abnormal floods

iv). civil commotion, local commotion of workmen, strike or lockout,

affecting any of the trades employed on the work, or.

v). delay on the part of other contractors or tradesmen engaged by
Engineer-in-Charge in executing work not forming part of the Contract,
or

vi). non-availability of stores, which are the responsibility of IISER Pune to
supply, or

vii).  non-availability or break down of tools and Plant to be supplied or
supplied by IISER Pune, or

viii).  Any other cause which, in the absolute discretion of Engineer-in-Charge
is beyond the Contractor’s control.

Then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the Engineer-in-Charge but shall
nevertheless use constantly his best endeavors to prevent or make good the
delay and shall do all that may be reasonably required to the satisfaction of the
Engineer-in-Charge to proceed with the works.

Request for rescheduling of Mile stones and extension of time, to be eligible for
consideration, shall be made by the Contractor in writing within fourteen days
of the happening of the event causing delay on the prescribed form. The
contractor may also, if practicable, indicate in such a request the period for
which extension is desired.
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5.4 In any such case the Engineer-in-Charge may give a fair and reasonable
extension of time and rescheduled the mile stones for completion of work.
Such extension shall be communicated to the Contractor by the Engineer-in-
Charge in writing, within 3 months of the date of receipt of such request. Non
application by the contractor for extension of time shall not be a bar for giving a
fair and reasonable extension by the Engineer-in-Charge and this shall be
binding on the contractor.

CLAUSE-6

Measurements of Work Done :-

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurement, the value in accordance with the contract of work done.

All measurement of all items having financial value shall be entered in Measurement
Book and/ or level field book so that a complete record is obtained of all works
performed under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his
authorized representative and by the contractor or his authorized representative from
time to time during the progress of the work and such measurements shall be signed
and dated by the Engineer-in-Charge and the contractor or their representatives in
token of their acceptance. If the contractor objects to any of the measurements
recorded, a note shall be made to that effect with reason and signed by both the
parties.

If for any reason the contractor or his authorized representative is not available and
the work of recording measurements is suspended by the Engineer-in-Charge or his
representative, the Engineer-in-Charge and the IISER Pune shall not entertain any claim
from contractor for any loss or damages on this account. If the contractor or his
authorized representative does not remain present at the time of such measurements
after the contractor or his authorized representative has been given a notice in writing
three (3) days in advance or fails to countersign or to record objection within a week
from the date of the measurement, then such measurements recorded in his absence
by the Engineer-in-Charge or his representative shall be deemed to be accepted by the
Contractor.

The contractor shall, without extra charge, provide all assistance with every appliance,
labour and other things necessary for measurements and recording levels.
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Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in
the specifications notwithstanding any provision in the relevant Standard Method of
measurement or any general or local custom. In the case of items which are not
covered by specifications, measurements shall be taken in accordance with the
relevant standard method of measurement issued by the Bureau of Indian Standards
and if for any item no such standard is available, then a mutually agreed method shall
be followed.

The contractor shall give, not less than seven days notice to the Engineer-in-Charge or
his authorized representative in charge of the work, before covering up or otherwise
placing beyond the reach of measurement any work in order that the same may be
measured and correct dimensions thereof be taken before the same is covered up or
placed beyond the reach of measurement and shall not cover up and place beyond
reach of measurement any work without consent in writing of the Engineer-in-Charge
or his authorized representative in charge of the work who shall within the aforesaid
period of seven days inspect the work, and if any work shall be covered up or placed
beyond the reach of measurements without such notice having been given or the
Engineer-in-Charge’s consent being obtained in writing, the same shall be uncovered at
the contractor’s expense, or in default thereof no payment or allowance shall be made
for such work or the materials with which the same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or
through another officer of the IISER Pune to check the measurements recorded jointly
or otherwise as aforesaid and all provisions stipulated herein above shall be applicable
to such checking of measurements or levels.

It is also a term of this contract that recording of measurements of any item of work in
the measurement book and/ or its payment in the interim, on account of final bill shall
not be considered as conclusive evidence as to the sufficiency of any work or material
to which it relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till completion of the defects liability period.

CLAUSE- 6A

Computerized Measurement Book :-

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurement the value of work done in accordance with the contract.
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All measurements of all items having financial value shall be entered by the contractor
and compiled in the shape of the Computerized Measurement Book having pages of A-
4 size as per format of the IISER Pune so that a complete record is obtained of all the
items of works performed under the contract.

All such measurements and levels recorded by the contractor or his authorized
representative from time to time, during the progress of the work, shall be got
checked by the contractor from the Engineer-in-Charge or his authorized
representative as per interval or program fixed in consultation with Engineer-in-Charge
or his representative. After the necessary corrections made by the Engineer-in-Charge,
the measurement sheets shall be returned to the contractor for incorporating the
corrections and for resubmission to the Engineer-in-Charge for the dated signatures by
the Engineer-in-Charge and the contractor or their representatives in token of their
acceptance.

Whenever bill is due for payment, the contractor would initially submit draft
computerized measurement sheets and these measurements would be got checked /
test checked from the Engineer-in-Charge and / or his authorized representative. The
contractor will, thereafter, incorporate such changes as may be done during these
checks / test checks in his draft computerized measurements, and submit to the IISER
Pune a computerized measurement book, duly bound, and with its pages machine
numbered. The Engineer-in-Charge and / or his authorized representative would
thereafter checks this MB, and record the necessary certificates for their checks / test
checks.

The final, fair, computerized measurement book given by the contractor, duly bound,
with its pages machine numbered, should be 100% correct, and no cutting or over-
writing in the measurements would thereafter be allowed. If at all any error is noticed,
the contractor shall have to submit a fresh computerized MB with its pages duly
machine numbered and bound, after getting the earlier MB cancelled by the IISER
Pune. Thereafter, the MB shall be taken in the IISER Pune Office records, and allotted a
number as per the Register of Computerized MB’s. This should be done before the
corresponding bill is submitted to the IISER Pune Office for payment. The contractor
shall submit two spare copies of such computerized MB’s for the purpose of reference
and record by the various officers of the IISER Pune.

The contractor shall also submit to the IISER Pune separately his computerized Abstract
of Cost and the bill based on these measurements, duly bound, and its pages machine
numbered along with two spare copies of the “bill. Thereafter, this bill will be
processed by the IISER Pune Office and allotted a number as per the computerized
record in the same way as done for the measurement book meant for measurements.
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The contractor shall, without extra charge, provide all assistance with every appliance,
labour and other things necessary for checking of measurements / levels by the
Engineer-in-Charge or his representative.

Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in
the specifications notwithstanding any provision in the relevant Standard Method of
measurement or any general or local custom. In the case of items which are not
covered by specifications, measurements shall be taken in accordance with the
relevant standard method of measurement issued by the Bureau of Indian Standards
and if for any item no such standard is available then a mutually agreed method shall
be followed.

The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or
his authorized representative in charge of the work, before covering up or otherwise
placing beyond the reach of checking and/or test checking the measurement of any
work in order that the same may be checked and/or test checked and correct
dimensions thereof be taken before the same is covered up or placed beyond the
reach of checking and/or test checking measurement and shall not cover up and place
beyond reach of measurement any work without consent in writing of the Engineer-in-
Charge or his authorized representative in charge of the work who shall within the
aforesaid period of seven days inspect the work, and if any work shall be covered up or
placed beyond the reach of checking and/or test checking measurements without such
notice having been given or the Engineer-in-Charge’s consent being obtained in
writing, the same shall be uncovered at the contractor’s expense, or in default thereof
no payment or allowance shall be made for such work or the materials with which the
same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or
through another officer of the IISER Pune to check the measurements recorded by
contractor and all provisions stipulated herein above shall be applicable to such
checking of measurements or levels.

It is also a term of this contract that checking and/or test checking the measurements
of any item of work in the measurement book and/ or its payment in the interim, on
account of final bill shall not be considered as conclusive evidence as to the sufficiency
of any work or material to which it relates nor shall it relieve the contractor from
liabilities from any over measurement or defects noticed till completion of the defects
liability period.

CLAUSE- 7 - Payment on Intermediate Certificate to be Regarded as Advances: -

No payment shall be made for work, estimated to cost Rs. fifty thousand or less till
after the whole of the work shall have been completed and certificate of completion
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given. For works estimated to cost over Rs. fifty thousand, the interim or running
account bills shall be submitted by the contractor for the work executed on the basis of
such recorded measurements on the format of the IISER Pune in triplicate on or before
the date of every month fixed for the same by the Engineer-in-Charge. The contractor
shall not be entitled to be paid any such interim payment if the gross work done
together with net payment / adjustment of advances for material collected, if any,
since the last such payment is less than the amount specified in Schedule ‘C’, in which
case the interim bill shall be prepared on the appointed date of the month after the
requisite progress is achieved. Engineer-in-Charge shall arrange to have the bill verified
by taking or causing to be taken, where necessary, the requisite measurements of the
work. In the event of the failure of the contractor to submit the bills, Engineer-in-
Charge shall prepare or cause to be prepared such bills in which event no claims
whatsoever due to delays on payment including that of interest shall be payable to the
contractor. Payment on account of amount admissible shall be made by the Engineer-
in-Charge certifying the sum to which the contractor is considered entitled by way of
interim payment at such rates as decided by the Engineer-in-Charge. The amount
admissible shall be paid by 10th working day after the day of presentation of the bill by
the Contractor to the Engineer-in-Charge or his Assistant Engineer together with the
account of the material issued by the IISER Pune, or dismantled materials, if any. In the
case of works outside the headquarters of the Engineer-in-Charge, the period of ten
working days will be extended to fifteen working days.

All such interim payments shall be regarded as payment by way of advances against
final payment only and shall not preclude the requiring of bad, unsound and imperfect
or unskilled work to be rejected, removed, taken away and reconstructed or re-
erected. Any certificate given by the Engineer-in-Charge relating to the work done or
materials delivered forming part of such payment, may be modified or corrected by
any subsequent such certificate (s) or by the final certificate and shall not by itself be
conclusive evidence that any work or materials to which it relates is/ are in accordance
with the contract and specifications. Any such interim payment, or any part thereof
shall not in any respect conclude, determine or affect in any way powers of the
Engineer-in-Charge under the contract or any of such payments be treated as final
settlement and adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion, interim payments shall
continue to be made as herein provided, without prejudice to the right of the [ISER
Pune to take action under the terms of this contract for delay in the completion of
work, if the extension of date of completion is not granted by the competent
authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate from his
Assistant Engineer/Representative to the effect that the work has been completed up
to the level in question make interim advance payments without detailed
measurements for work done (other than foundations, items to be covered under
finishing items) up to lintel level (including sunshade etc.) and slab level, each floor
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working out at 75% of the assessed value. The advance payments so allowed shall be
adjusted in the subsequent interim bill by taking detailed measurements thereof.

In case composite contract if main contractor fails to make the payment to the
contractor associated by him within 15 days of receipt of each running account
payment, then on the written complaint of contractor associated for such work,
Engineer in charge of work shall serve the show cause to the main contractor and if
reply of main contractor either not received or found unsatisfactory, Engineer in
charge may make the payment directly to the contractor associated for such work as
per term & condition of the agreement drawn between main contractor & associate
contractor fixed by main contractor. Such payment made to associated contractor shall
be recovered by Engineer-in-charge of work from the next R/A bill due to main
contractor as the case may be.

CLAUSE- 8 - Completion Certificate and Completion Plans :-

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within thirty days of the receipt of such
notice, the Engineer-in-Charge shall inspect the work and if there is no defect in the
work, shall furnish the contractor with a final certificate of completion, otherwise a
provisional certificate of physical completion indicating defects (a) to be rectified by
the contractor and/or(b) for which payment will be made at reduced rates, shall be
issued. But no final certificate of completion shall be issued, nor shall the work be
considered to be complete until the contractor shall have removed from the premises
on which the work shall be executed all scaffolding, surplus materials, rubbish and all
huts and sanitary arrangements required for his/ their work people on the site in
connection with the execution of the works as shall have been erected or constructed
by the contractor(s) and cleaned off the dirt from all wood work, doors, windows,
walls, floor or other parts of the building, in, upon, or about which the work is to be
executed or of which he may have had possession for the purpose of the execution;
thereof, and not until the work shall have been measured by the Engineer-in-Charge. If
the contractor shall fail to comply with the requirements of this Clause as to removal of
scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as
aforesaid and cleaning of dirt on or before the date fixed for the completion of work,
the Engineer-in-Charge may at the expense of the contractor remove such scaffolding
surplus materials and rubbish etc. and dispose of the same as he thinks fit and clean
off such dirt as aforesaid, and the contractor shall have no claim in respect of
scaffolding or surplus materials as aforesaid except for any sum actually realized by the
sale thereof.

CLAUSE- 8A

Contractor to Keep Site Clean :-
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When the annual repairs and maintenance of works are carried out, the splashes and
droppings from white washing, colour washing, painting etc., on walls, floor, windows
etc shall be removed and the surface cleaned simultaneously with the completion of
these items of work in the individual rooms, quarters or premises etc. where the work
is done without waiting for the actual completion of all the other items of work in the
contract. In case the contractor fails to comply with the requirements of this clause,
the Engineer-in-Charge shall have the right to get this work done at the cost of the
contractor either departmentally or through any other agency. Before taking such
action, the Engineer-in-Charge shall give ten days notice in writing to the contractor.

CLAUSE- 8B - Completion Plans (as built drawing) to be Submitted by the Contractor

The contractor shall submit completion plan as required vide General Specifications for
Electrical works (Part-1 Internal) 2005 and (Part-1l External)1994 as applicable within
thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be
liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of
Rs.15,000 (Rs. Fifteen Thousand Only) as may be fixed by the Engineer-in-Charge
concerned and in this respect the decision of the Engineer-in-Charge shall be final and
binding on the contractor.

CLAUSE-9

Payment of Final Bill :-

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within three months of physical completion of the work or within one
month of the date of the final certificate of completion furnished by the Engineer-in-
Charge whichever is earlier. No further claims shall be made by the contractor after
submission of the final bill and these shall be deemed to have been waived and
extinguished. Payments of those items of the bill in respect of which there is no
dispute and of items in dispute, for quantities and rates as approved by Engineer-in-
Charge, will, as far as possible be made within the period specified herein under, the
period being reckoned from the date of receipt of the bill by the Engineer-in-Charge or
his authorized Asstt. Engineer/Representative, complete with account of materials
issued by the IISER Pune and dismantled materials.

i). If the Tendered value of work is up to Rs.15 lakhs : 3 months
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ii). If the Tendered value of work exceeds Rs.15 lakhs : 6 months

CLAUSE- 9A - Payment of Contractor’s Bills to Banks :-

Payments due to the contractor may, if so desired by him, be made to his bank,
registered financial, co-operative or thrift societies or recognized financial institutions
instead of direct to him provided that the contractor furnishes to the Engineer-in-
Charge (1) an authorization in the form of a legally valid document such as a power of
attorney conferring authority on the bank, registered financial, co-operative or thrift
societies or recognized financial institutions to receive payments and (2) his own
acceptance of the correctness of the amount made out as being due to him by [ISER
Pune or his signatures on the bill or other claim preferred against [ISER Pune before
settlement by the Engineer-in-Charge of the account or claim by payment to the bank,
registered financial, co-operative or thrift societies or recognized financial institutions.
While the receipt is given by such banks; registered financial, co-operative or thrift
societies or recognized financial institutions shall constitute a full and sufficient
discharge for the payment, the contractor shall wherever possible present his bills duly
receipted and discharged through his bank, registered financial, co-operative or thrift
societies or recognized financial institutions.

Nothing herein contained shall operate to create in favour of the bank; registered
financial, co-operative or thrift societies or recognized financial institutions any rights
or equities vis-a-vis the Director IISER Pune.

CLAUSE- 10 - Materials to be Provided by the Contractor :-

The contractor shall, at his own expense, provide all materials, required for the works
other than those which are stipulated to be supplied by the IISER Pune.

The contractor shall, at his own expense and without delay; supply to the Engineer-in-
Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the contractor shall be in conformity
with the specifications laid down or referred to in the contract. The contractor shall, if
requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-
in-Charge that the materials so comply. The Engineer-in-Charge shall within thirty days
of supply of samples or within such further period as he may require intimate to the
contractor in writing whether samples are approved by him or not. If samples are not
approved, the contractor shall forthwith arrange to supply to the Engineer-in-Charge
for his approval, fresh samples complying with the specifications laid down in the
contract. When materials are required to be tested in accordance with specification,
approval of the Engineer-in-Charge shall be issued after the test results are received.
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The contractor shall at his risk and cost submit the samples of materials to be tested or
analyzed and shall not make use of or incorporate in the work any materials
represented by the samples until the required tests or analysis have been made and
materials finally accepted by the Engineer-in-Charge. The contractor shall not be
eligible for any claim or compensation either arising out of any delay in the work or
due to any corrective measures required to be taken on account of and as a result of
testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as the Engineer-in-Charge may require for collecting, and preparing the
required number of samples for such tests at such time and to such place or places as
may be directed by the Engineer-in-Charge and bear all charges and cost of testing
unless specifically provided for otherwise elsewhere in the contract or specifications.
The Engineer-in-Charge or his authorized representative shall at all times have access
to the works and to all workshops and places where work is being prepared or from
where materials, manufactured articles, or machinery are being obtained for the works
and the contractor shall afford every facility and every assistance in obtaining the right
to such access.

The Engineer-in-Charge shall have full powers to require the removal from the
premises of all materials which in his opinion are not in accordance with the
specifications and in case of default, the Engineer-in-Charge shall be at liberty to
employ at the expense of the contractor, other persons to remove the same without
being answerable or accountable for any loss or damage that may happen or arise to
such materials. The Engineer-in-Charge shall also have full powers to require other
proper materials to be substitute thereof and in case of default, the Engineer-in-Charge
may cause the same to be supplied and all costs which may attend such removal and
substitution shall be borne by the contractor.

The contractor shall at his own expense, provide a material testing lab at the site for
conducting routine field tests. The lab shall be equipped with the all necessary testing
equipments.

CLAUSE- 10 A - Secured Advance on Non-Perishable Materials: -

The contractor, on signing an indenture in the form to be specified by the Engineer-in-

Charge, shall be entitled to be paid during the progress of the execution of the work up
to 90% of the assessed value of any materials which are in the opinion of the Engineer-
in-Charge non-perishable, non-fragile and non-combustible and are in accordance with
the contract and which have been brought on the site in connection therewith and are
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adequately stored and/ or protected against damage by weather or other causes but
which have not at the time of advance been incorporated in the works. When
materials on account of which an advance has been made under this sub-clause are
incorporated in the work, the amount of such advance shall be recovered/ deducted
from the next payment made under any of the clause or clauses of this contract.

Such secured advance shall also be payable on other items of perishable nature, fragile
and combustible with the approval of the Engineer-in-Charge provided the contractor
provides a comprehensive insurance cover for the full cost of such materials. The
decision of the Engineer-in-Charge shall be final and binding on the contractor in this
matter. No secured advance, shall however, be paid on high-risk materials such as
ordinary glass, sand, petrol, diesel etc.

CLAUSE-10B - Mobilization Advances :-

(i) Mobilization Advance not exceeding 10% of the tendered value may be given, if
requested by the contractor in writing within one month of the order to
commence the work. Such advance shall be paid in two or more installments to
be determined by the Engineer-in-Charge at his sole discretion. The first
installment of such advance shall be released by the Engineer-in-Charge to the
contractor on a request made by the contractor to the Engineer-in-Charge in
this behalf. The second and subsequent installments shall be released by the
Engineer-in-Charge only after the contractor furnishes a proof of the
satisfactory utilization of the earlier installment to the entire satisfaction of the
Engineer-in-Charge.

Before any installment of advance is released, the contractor shall execute a
Bank Guarantee Bond from Scheduled Bank for the amount of advance & valid
for the contract period. This shall be kept renewed from time to time to cover
the balance amount and likely period of complete recovery, together with
interest.

Provided always that provision of Clause 10 B shall be applicable only when so
provided in ‘Schedule C'.

Plant Machinery & Shuttering Material Advance:-

(i) An advance for plant, machinery & shuttering material required for the work
and brought to site by the Contractor may be given if requested by the
contractor in writing within one month of bringing such plant and machinery to
site. Such advance shall be given on such plant and machinery, which in the
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opinion of the Engineer-in-Charge will add to the expeditious execution of work
and improve the quality of work. In the case of new plant and equipment to be
purchased for the work, the advance shall be restricted to 90% of the price of
such new plant and equipment paid by the contractor for which the contractor
shall produce evidence, satisfactory to the Engineer-in-Charge. In the case of
second hand and used plants and equipment, the amount of such advance shall
be limited to 50% of the depreciated value of plant and equipment as may be
decided by the Engineer-in-Charge. The contractor shall, if so required by the
Engineer-in-Charge, submit the statement of value of such old plant and
equipment duly approved by a Registered Valuer recognized by the Central
Board of Direct Taxes under the Income-Tax Act, 1961. No such advance shall
be paid on any plant and equipment of perishable nature and on any plant and
equipment of a value less than Rs. 50,000/- Seventy five per cent of such
amounts of advance shall be paid after the plant and equipment is brought to
site and balance twenty five per cent on successfully commissioning the same.
However, total amount of advance for plant machinery and shuttering material
shall be limited to 5% of the tendered value for the work.

Leasing of equipment shall be considered at par with purchase of equipment
and shall be covered by tripartite agreement with the following:-

1. Leasing company which gives certificate of agreeing to lease equipment to
the contractor.

2. Engineer-in-Charge, and

3. The contractor

This advance shall further be subject to the condition that such plant and equipment
(a) are considered by the Engineer-in-Charge to be necessary for the works; (b) and are
in working order and are maintained in working order; (c) hypothecated to the IISER
Pune as specified by the Engineer-in-Charge before the payment of advance is
released. The contractor shall not be permitted to remove from the site such
hypothecated plant and equipment without the prior written permission of the
Engineer-in-Charge. The contractor shall be responsible for maintaining such plant and
equipment in good working order during the entire period of hypothecation failing
which such advance shall be entirely recovered in lump sum. For this purpose, steel
scaffolding and form work shall be treated as plant and equipment.

The contractor shall insure the plant and machinery for which mobilization advance is
sought and given, for a sum sufficient to provide for their replacement at site. Any
amounts not recovered from the insurer will be borne by the contractor.
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The said Bank Guarantee for advances shall initially be made for the full amount and
valid for the contract period, and be kept renewed from time to time to cover the
balance amount and likely period of complete recovery together with interest.

Interest and Recovery:-

(iii)The mobilization advance and plant and machinery advance in (i) & (ii) above bear
simple interest at the rate of 10 per cent per annum and shall be calculated from the
date of payment to the date of recovery, both days inclusive, on the outstanding
amount of advance. Recovery of such sums advanced shall be made by the deduction
from the contractors bills commencing after first ten per cent of the gross value of the
work is executed and paid, on pro-rata percentage basis to the gross value of the work
billed beyond 10% in such a way that the entire advance is recovered by the time
eighty per cent of the gross value of the contract is executed and paid, together with
interest due on the entire outstanding amount up to the date of recovery of the
installment.

(iv) If the circumstances are considered reasonable by the Engineer-in-charge, the
period

Mentioned in (ii) and (iii) for request by the contractor in writing for grant of
mobilization advance and plant and equipment advance may be extended in the
discretion of Engineer-in-charge.

CLAUSE10-C - Payment on Account of Increase in Prices / Wages due to Statutory
Order(s) :-

If after submission of the tender the price of any material incorporated in the works and/ or
wages of labour increases as a direct result of the coming into force of any fresh law, or
statutory rule or order (but not due to any changes in Sales tax/VAT) and such increase in the
price and/or wages prevailing at the time of last stipulated date for receipt of the tenders
including extension if any for the work, and the contractor thereupon necessarily and properly
pay in respect of that material (incorporated in the works) such increased price and/or in
respect of labour engaged on the execution of the work such increased wages ,then the
amount of the contract shall accordingly be varied and provided further that any such increase
shall not be payable if such increase has become operative after the stipulated date of
completion of work in question.

If after submission of the tender, the price of any materials incorporated in the works and /or
wages of labour is decreased as a direct result of the coming into force of any fresh law or
statutory rules or order (but not due to any changes in sales tax/VAT.) and such decrease in
price and / or in the wages prevailing at the time of receipt of the tender for the work. IISER
Pune shall in respect of materials incorporated in the works and /or labour engaged on the
execution of the work after the date of coming into force of such law, statutory rule or order to
be entitled to deduct from the dues of the contractor such amount as shall be equivalent to
the difference between the prices of materials and/or wages as they prevailed at the time of
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the last stipulated date for receipt of tenders including extensions if any for the work and the
prices of materials and /or wages of labour on the coming into force of such law, statutory rule
or order.

The contractor shall, for the purpose of this condition, keep such books of account and other
documents as are necessary to show the amount of any increase claimed or reduction
available and shall allow inspection of the same by a duly authorized representative of the
IISER Pune, and further shall, at the request of the Engineer-in-Charge may require any
documents so kept and such other information as the Engineer-in-Charge may require.

The contractor shall, within a reasonable time of his becoming aware of any alteration in the
price of any such materials and/or wages of labour, give notice thereof to the Engineer-in
Charge stating that the same is given pursuant to this condition together with all information
relating thereto which he may be in position to supply.

CLAUSE-10-CA

Payment due to Variation in Prices of Materials after receipt of tender :-

If after submission of the tender, the price of materials specified in Schedule 'C’
increases / decreases beyond the price(s) prevailing at the time of the last stipulated
date for receipt of tenders (including extensions, if any) for the work, then the amount
of contract shall accordingly be varied and provided further that any such variations
shall be effected for stipulated period of contract including the justified period
extended under the provisions of Clause 5 of the contract without any action under
Clause 2.

However, for work done/during the justified period extended as above, it will be
limited to indices prevailing at the time of stipulated date of completion or as
prevailing for the period under consideration, whichever is less.

The increase/decrease in prices shall be determined by the All India Wholesale Price
Indices of materials as published by Economic Advisor to Government of India, Ministry
of Commerce and industry and base price for materials as issued under the authority of
Director General (Works), CPWD as valid on the last stipulated date of receipt of
tender, including extension if any and for the period under consideration. In case, price
index of a particular material is not issued by Ministry of Commerce and Industry, then
the price index of nearest similar material as indicated in Schedule ‘C’ shall be
followed.

The amount of the contract shall accordingly be varied for all such materials and will be
worked out as per the formula given below for individual material:-
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V=PxQ x Cl—Clo

Clo
Where,

V= Variation in material cost i.e. increase or decrease in the amount in rupees to be
paid or recovered.

P= Base price of materials as issued under authority of DG(W), CPWD valid at the time
of the last stipulated date of receipt of tender including extensions, if any.

Q= Quantity of material used in the works since previous bill.

Clo= All India Wholesale Price Index for the material as published by the Economic
Advisor to Government of India, Ministry of Industry and Commerce as valid on the last
stipulated date of receipt of tenders including extensions, if any.

Cl= All India Wholesale Price Index for the material for period under consideration as
published by Economic advisor to Government of India, Ministry of Industry and
Commerce.

(In respect of the justified period extended under the provisions of Clauses 5 of the
contract without any action under Clause 2, the index prevailing at the time of
stipulated date of completion of the prevailing index of the period under
consideration, whichever is less, shall be considered.)

Provided always that provisions of the preceding Clause 10 C shall not be applicable in
respect of Materials covered in this Clause.

CLAUSE-10 CC

Payment due to Increase / Decrease in Prices / Wages after Receipt of Tender for
Works

If the prices of materials and/or wages of labour required for execution of the work
increases the contractor shall be compensated for such increase as per provisions
detailed below and the amount of the contract shall accordingly be varied, subject to
the condition that that such compensation for escalation in prices and wages shall be
available only for the work done during the stipulated period of the contract including
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the justified period extended under the provisions of Clause 5 of the contract without
any action under Clause 2. However, for the work done during the justified period
extended as above, the compensation as detailed below will be limited to prices/wages
prevailing at the time of stipulated date of completion or as prevailing for the period
under consideration, whichever is less. No such compensation shall be payable for a
work for which the stipulated period of completion is equal to or less than the time as
specified in Schedule ‘C’, Such compensation for escalation in the prices of materials
and labour, when due, shall be worked out based on the following provisions

(i) The base date for working out such escalation shall be the last stipulated date
of receipt of tenders including extensions, if any.

(ii) The cost of work on which escalation will be payable shall be reckoned as below

(a) Gross value of work done up to this quarter : (A)
(b) Gross value of work done up to the last quarter : (B)
(c) Gross value of work done since previous quarter(A-B) : (C)
(d) Full assessed value of Secured Advance fresh paid in this quarter : (D)
(e) Full assessed value of Secured Advance recovered in this quarter : (E)
() Full assessed value of Secured Advance for which escalation

is payable In this quarter (D-E) : (F)
(g) Advance payment made during this quarter : (G)
(h) Advance payment recovered during this quarter : (H)
(i) Advance payment for which escalation is payable in this quarter (G-H) (I)
(i) Extra items/deviated quantities of items paid as per

Clause 12 based of Prevailing market rates during this quarter : ()

Then,M=C+F+1-)
W=0.85M

(iii) Components of cement, steel, materials, labour, P.O.L., etc. shall be pre-
determined for every work and incorporated in the conditions of contract attached to
the tender papers included in Schedule ‘B’. The decision of the Engineer-in-Charge in
working out such percentage shall be binding on the contractors.

(iv) The compensation for escalation for cement, steel, materials and P.O.L. shall be
worked as per the formula given below:

(a) Adjustment for component of ‘Cement’
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Vc=W x Xcx CI-Clo
100 Clo

Vc = Variation in cement cost i.e. increase or decrease in the amount in rupees to be
paid or recovered.

W = Cost of work done worked out as indicated in sub-para (ii) of Clause 10CC.

Xc= Component of cement expressed as percent of total value of work.

Cl= All India Wholesale Price Index for cement for the period under consideration as
published by the Economic Advisor to Government of India, Ministry of industry and
Commerce.

(In respect of the justified period extended under the provisions of Clause 5 of the
contract without any action under Clause 2, the index prevailing at the time of
stipulated date of completion or the prevailing index of the period under
consideration, whichever is less, shall be considered.)

Clo= All India Wholesale Price Index for cement as published by the Economic Advisor
to Govt. of India, Ministry of Industry & Commerce as valid on the last stipulated date
of receipt of tenders including extensions, if any.

(b) Adjustment for component of ‘Steel’

Vs =W x Xs x SI-Slo
100 Slo

Vs= Variation in steel cost i.e. increase or decrease in the amount in rupees to be paid
or Recovered.

W= Cost of Work done worked out as indicated in sub-para (ii) of Clause 10 CC.

Xs= Component of steel expressed in percent to the total value of work.

SI= All India Wholesale Price Index for steel (bars & rods) for the period under
consideration as published by Economic Advisor to the Government of India, Ministry
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of Industry & Commerce. However, the price Index shall be minimum of the following

(i) Index for the month when the last consignment of steel reinforcement
for the work is procured or

(ii) Index for the month in which half of the stipulated contract period is
over.
(iii) Index for the period under consideration.

For the justified period extended under the provisions of Clause 5 of the
contract, without any action under Clause 2, the same principle as for the
period within stipulated period completion, will apply.

Slo= All India Wholesale Price Index for steel (bar & rods) published by the Economic
Advisor to Govt. of India, Ministry of Industry & Commerce as valid on the last
stipulated date of receipt of tender including extension, if any.

(c) Adjustment for civil component (except cement and steel) / electrical component
of  construction ‘Materials’

Vm=Wx Xm x MI-Mlo
100 Mo

Vm= Variation in material cost i.e. increase or decrease in the amount in rupees to be
paid or recovered.

W= Cost of Work done worked out as indicated in sub-para (ii) of Clause 10CC.

Xm= Component of ‘materials’ expressed as percent of the total value of work.

MI= All India Wholesale Price index for civil component / electrical component* of
construction material as worked out on the basis of All India Wholesale Price Index for
Individual Commodities / Group Items for the period under consideration as published
by Economic Advisor to Govt. Of India, Ministry of Industry & Commerce and applying
weightages to the Individual Commodities / Group Items. (In respect of the justified
period extended under the provisions of Clause 5 of the contract without any action
under Clause 2, the index prevailing at the time of stipulated date of completion or the
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prevailing index of the period under consideration, whichever is less, shall be
considered.)

Mlo= All India Wholesale Price index for civil component / electrical component* of
construction material as worked out on the basis of All India Wholesale Price Index for
Individual Commodities / Group Items valid on the last stipulated date of receipt of
tender including extension, if any, as published by the Economic Advisor to Govt. of
India, Ministry of Industry & Commerce & applying weightages to the Individual
Commodities / Group Items.

* Note: relevant component only will be applicable.

(d) Adjustment for component of ‘POL’

Vf= Wx _Z x FI-Flo
100 Flo

Vf= Variation in cost of fuel, Oil & Lubricant i.e. increase or decrease in the amount in

rupees to be paid or recovered.

W= Cost of Work done worked out as indicated in sub-para (ii) of Clause 10CC.

Z= Component of Fuel, Oil & Lubricant expressed as percent of the total value of
work.

Fl= All India Wholesale Price Index for Fuel, Qil & Lubricant for the period under
consideration as published by Economic Advisor to Govt. of India, Ministry of Industry
& Commerce, New Delhi. (In respect of the justified period extended under the
Provisions of Clause 5 of the contract without any action under Clause 2, the index
prevailing at the time of stipulated date of completion or the prevailing index of the
period under consideration, whichever is less, shall be considered.)

Flo= All India Wholesale Price Index for Fuel, Qil & Lubricant valid on the last stipulated
date of receipt of tender including extension, if any.

(v) The following principals shall be followed while working out the indices
mentioned in para (iv) above.
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(vi)

(a) The compensation for escalation shall be worked out at quarterly intervals
and shall be with respect to the cost of work done as per bills paid during
the three calendar months of the said quarter. The first such payment shall
be made at the end of three months after the month (excluding) in which
the tender was accepted & thereafter at three months’ interval. At the time
of completion of the work, the last period for payment might become less
than 3 months, depending on the actual date of completion.

(b) The index (MI/FI etc.) relevant to any quarter/period for which such
compensation is paid shall be the arithmetical average of the indices
relevant to the three calendar months. If the period up to completion after
the quarter covered by the last such installment of payment, is less than
three months, the index Ml and Fl shall be the average of the indices for the
months falling within that period.

The compensation for escalation for labour shall be worked out as per the
formula given below :

VL=  Wx Y xLl-Llo
100 Llo

VL= Variation in labour cost i.e. amount of increase or decrease in rupees to be
paid or recovered.

W= Value of work done, worked out as indicated in sub-para (ii) above.

Y= Component of labour expressed as a percentage of the total value of the
work.

LI= Minimum wage in rupees of an unskilled adult male mazdoor, fixed under
any law, statutory rule or order as applicable on the last date of the quarter
previous to the one under consideration. (In respect of the justified period
extended under the provisions of Clause 5 of the contract without any action
under Clause 2, the minimum wage prevailing on the last date of quarter
previous to the quarter pertaining to stipulated date of completion of the
minimum wage prevailing on the last date of the quarter previous to the one
under consideration, whichever is less, shall be considered.)

Llo= Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed
under any law, statutory rule or order as on the last stipulated date of receipt
of tender including extension, if any.
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(vii)

(viii)

(ix)

The following principles will be followed while working out the
compensation as per Sub-para (vi) above.

(a) The minimum wage of an unskilled male mazdoor mentioned in sub-
para (vi) above shall be the higher of the wage notified by Government
of India, Ministry of Labour and that notified by the local administration
both relevant to the place of work and the period of reckoning.

(b) The escalation for labour also shall be paid at the same quarterly
intervals when escalation due to increase in cost of materials and/or
P.O.L. is paid under this clause. If such revision of minimum wages takes
place during any such quarterly intervals, the escalation compensation
shall be payable at revised rates only for work done in subsequent
quarters.

(c) Irrespective of variations in minimum wages of any category of labour,
for the purpose of this clause, the variation in the rate for an unskilled
adult male mazdoor alone shall from the basis for working out the
escalation compensation payable on the labour component.

In the event the price of materials and/or wages of labour required for
execution of the work decrease/s, there shall be a downward adjustment of
the cost of work so that such price of materials and/or wages of labour shall
be deductible from the cost of work under this contract and in this regard
the formula herein before stated under this Clause 10CC shall mutatis
mutandis apply, provided that :

(a) no such adjustment for the decrease in the price of materials and/or
wages of labour aforementioned would be made in case of contract in
which the stipulated period of completion of the work is equal to or less
than the time as specified in Schedule ‘C’.

(b) the Engineer-in-Charge shall otherwise be entitled to lay down the
procedure by which the provision of this sub-clause shall be
implemented from time to time and the decision of the Engineer-in-
Charge in this behalf shall be final & binding on the contractor.

Provided always that the provision of the proceeding Clause 10C & 10CA
shall not be applicable for contracts where provisions of this clause are
applicable but in cases where provisions of this clause are not applicable,
the provisions of Clause 10C and 10CA will become applicable.
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CLAUSE- 10D

Dismantled material ISER-Pune Property :-

The contractor shall treat all materials obtained during dismantling of a structure,
excavation of the site for a work, etc as IISER PUNE’s property and such materials shall
be disposed off to the best advantage of IISER Pune according to the instructions in
writing issued by the Engineer-in-Charge.

CLAUSE-11

Work to be Executed in Accordance with Specifications, Drawings, Orders etc.:-

The contractor shall execute the whole and every part of the work in the most
substantial and workmanlike manner both as regards materials and otherwise in every
respect in strict accordance with the specifications. The contractor shall also conform
exactly, fully and faithfully to the design, drawings and instructions in writing in respect
of the work signed by the Engineer-in-Charge and the contractor shall be furnished free
of charge one copy of the contract documents together with specifications, designs,
drawings and instructions as are not included in the standard specifications of Central
Public Works Department specified in Schedule 'C’ or in any Bureau of Indian Standard
or any other, published Standard or Code or, Schedule of Rates or any other printed
publication referred to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools
and plants including for measurements and supervision of all works, structural plans
and other things of temporary or permanent nature required for such execution and
maintenance in so far as the necessity for providing these, is specified or is reasonably
inferred from the contract. The contractor shall take full responsibility for adequacy,
suitability and safety of all the works and methods of construction.

CLAUSE-12:

Deviations/Variations Extent and Pricing :-

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from,
additions to, or substitutions for the original specifications, drawings, designs and
instructions that may appear to him to be necessary or advisable during the progress of
the work, and (ii) to omit a part of the works in case of non-availability of a portion of
the site or for any other reasons and the contractor shall be bound to carry out of the
works in accordance with any instructions given to him in writing signed by the
Engineer-in-Charge and such alterations omissions, additions or substitutions shall
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form part of the contract as if originally provided therein and any altered, additional or
substituted work which the contractor may be directed to do in the manner specified
above as part of the works, shall be carried out by the contractor on the same
conditions in all respects including price on which he agreed to do the main work
except as hereafter provided.

12.1

i).

12.2

The time for completion of the works shall, in the event of any deviations
resulting in additional cost over the tendered value sum being ordered, be
extended, if requested by the contractor, as follows:-

In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus.

25% of the time calculated in (i) above or such further additional time as may
be considered reasonable by the Engineer-in-Charge

Deviation, Extra Items and Pricing :-

In the case of extra item (s) (items that are completely new, and are in addition
to the items contained in the contract), the contractor may within fifteen days
of receipt of order or occurrence of the item(s) claim rates supported by proper
analysis, for the work and the Engineer-in-Charge shall within one month of the
receipt of the claims supported by analysis, after giving consideration to the
analysis of the rates submitted by the contractor, determine the rates on the
basis of the market rates and the contractor shall be paid in accordance with
the rates so determined.

In the case of substituted items (items that are taken up with partial
substitution or in lieu of items of work in the contract) the rate for the
agreement item (to be substituted) and substituted item shall also be
determined in the manner as mentioned in the following para.

Deviation, Substituted Items, Pricing:-

(a) If the market rate for the substituted item so determined is more than the
market rate of the agreement item (to be substituted), the rate payable to
the contractor for the substituted item shall be the rate for the agreement
item (to be substituted) so increased to the extent of the difference
between the market rates of substituted item and the agreement item (to
be substituted).
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12.3

124

12,5

(b) If the market rate for the substituted item so determined is less than the
market rate of the agreement (to be substituted), the rate payable to the
contractor for the substituted item shall be the rate for the agreement item
(to be substituted) so decreased to the extent of the difference between
the market rates of substituted item and the agreement item (to be
substituted).

Deviation Deviated Quantities, Pricing:-

In the case of contract items, substituted items, contract cum substituted items,
which exceeds the limits laid down in Schedule 'C’, the contractor may within
fifteen days of receipt of order or occurrence of the excess, claim revision of the
rates, supported by proper analysis for the work in excess of the above
mentioned limits, provided that if the rates so claimed are in excess of the rates
specified in the schedule of quantities, the Engineer-in-Charge shall within one
month of receipt of the claims supported by analysis, after giving consideration
to the analysis of the rates submitted by the contractor, determine the rates on
the basis of the market rates and the contractor shall be paid in accordance
with the rates so determined.

The provisions of the preceding paragraph shall also apply to the decrease in
the rates of items for the work in excess of the limits laid down in Schedule C,
and the Engineer-in-Charge shall after giving notice to the contractor within
one month of occurrence of the excess and after taking into consideration any
reply received from him within fifteen days of the receipt of the notice, revise
the rates for the work in question within one month of the expiry of the said
period of fifteen days having regard to the market rates.

The contractor shall send to the Engineer-in-Charge once every three months,
an up to date account giving complete details of all claims for additional
payments to which the contractor may consider himself entitled and of all
additional work ordered by the Engineer-in-Charge which he has executed
during the preceding quarter failing which the contractor shall be deemed to
have waived his right. However, the Director IISER Pune may authorize
consideration of such claims on merits.

For the purpose of operation of Schedule C, the following works shall be
treated as works relating to foundation :

(i) For buildings, compound walls, plinth level or 1.2 metres (4 feet) above
ground level, whichever is lower excluding items of flooring and D.P.C.
but including base concrete, below the floors.
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(ii) For abutments, piers, retaining walls of culverts and bridges, walls of
water reservoirs, the bed of floor level.

(iii)  For retaining walls where floor level is not determinate, 1.2 metres
above the average ground level or bed level.

(iv) For the reservoirs/tank (other than overhead reservoir/tanks): All works
up to 1.2 metres above the ground level.

(v) For Basement: All works up to 1.2m above ground level or up to floor 1
level whichever is lower.

(vi) For Roads, all items of excavation & filling treatment of sub — base.

12.6 Any operation incidental to or necessarily has to be in contemplation of
tenderer while Filing, tender or necessary for proper execution of the item
included in the Schedule of Quantities or in the Schedule of Rates mentioned
above, whether or not, specifically indicated in the description of the item and
the relevant specifications, shall be deemed to be included in the rates quoted
by the tenderer or the rate given in the said Schedule of Rates, as the case may
be. Nothing extra shall be admissible for such operations.

CLAUSE- 13

Foreclosure of Contract due to Abandonment or Reduction in Scope of Work :-

If at any time after acceptance of the tender, IISER Pune shall decide to abandon or
reduce the scope of the works for any reason whatsoever and hence not require the
whole or any part of the works to be carried out, the Engineer-in-Charge shall give
notice in writing to that effect to the contractor and the contractor shall act
accordingly in the matter. The contractor shall have no claim to any payment or
compensation or otherwise whatsoever, on account of any profit or advantage which
he might have derived from the execution of the works in full but which he did not
derive in consequence of the foreclosure of the whole or part of the works.

The contractor shall be paid at contract rates. full amount for works executed at site
and in addition, a reasonable amount as certified by the Engineer-in-Charge for the
items hereunder mentioned which could not be utilised on the work to the full extent
in view of the foreclosure:-
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i).

ii).

(v).

Any expenditure incurred on preliminary site work, e.g. temporary access
roads, temporary labour huts, staff quarters and site office; storage
accommodation and water storage tanks.

IISER Pune shall have the option to take over contractor’s materials or any part
thereof either brought to site or of which the contractor is legally bound to
accept delivery from suppliers (for incorporation in or incidental to the work)
provided, however IISER Pune shall be bound to take over the materials or such
portions thereof as the contractor does not desire to retain. For materials
taken over or to be taken over by IISER Pune, cost of such materials as detailed
by Engineer-in-Charge shall be paid. The cost shall, however, take into account
purchase price, cost of transportation and deterioration or damage which may
have been caused to materials whilst in the custody of the contractor.

If any materials supplied by IISER Pune are rendered surplus, the same except
normal wastage shall be returned by the contractor to IISER Pune at rates not
exceeding those at which these were originally issued, less allowance for any
deterioration or damage which may have been caused whilst the materials
were in the custody of the contractor. In addition, cost of transporting such
materials from site to IISER Pune stores, if so required by IISER Pune, shall be
paid.

Reasonable compensation for transfer of Tools & Plants from site to
contractor’s permanent stores or to his other works, whichever is less. If Tools
& Plants are not transported to either of the said places, no cost of
transportation shall be payable.

Reasonable compensation for repatriation of contractor’s site staff and
imported labour to the extent necessary.

The contractor shall, if required by the Engineer-in-Charge, furnish to him books of
account, wage books, time sheets and other relevant documents and evidence as may
be necessary to enable him to certify the reasonable amount payable under this
conditions.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of
the cost of the work remaining incomplete on the date of closure, i.e. total stipulated
cost of the work as per accepted tender less the cost of work actually executed under
the contract and less the cost of contractor’s materials at site taken over by the IISER
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Pune as per item (ii) above. Provided always that against any payments due to the
contractor on this account or otherwise, the Engineer-in-Charge shall be entitled to
recover or be credited with any outstanding balance due from the contractor for
advance paid in respect of any tool, plants and materials and any other sums which at
the date of termination were recoverable by the [ISER Pune from the contractor under
the terms of the contract.

CLAUSE- 14

Suspension of work

The contractor shall, on receipt of the order in writing of the Engineer-in-
Charge, (whose decision shall be final and binding on the contractor) suspend
the progress of the works or any part thereof for such time and in such manner
as the Engineer-in-Charge may consider necessary so as not to cause any
damage or injury to the work already done or endanger the safety thereof for
any of the following reasons :-

a). On account of any default on the part of the contractor or

b). for proper execution of the works or part thereof for reasons other than
the default of the contractor, or

c). for safety of the works or part thereof

The contractor shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf
by the Engineer-in-Charge.

If the suspension is ordered for reasons (b) and (c) in sub-para (i) above :-

a). The contractor shall be entitled to an extension of time equal to the
period of every such suspension PLUS 25%, for completion of the item
or group of items of work for which a separate period of completion is
specified in the contract and of which the suspended work forms a part
and :

b). If the total period of all such suspensions in respect of an item or group
of items or work for which a separate period of completion is specified
in the contract exceeds thirty days, the contractor shall, in addition, be
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ii).

entitled to such compensation as the Engineer-in-Charge may consider
reasonable in respect of salaries and/ or wages paid by the contractor to
his employees and labour at site, remaining idle during the period of
suspension, adding thereto 2% to cover indirect expenses of the
contractor provided the contractor submits his claim supported by
details to the Engineer-in-Charge within fifteen days of the expiry of the
period of 30 days.

If the works or part thereof is suspended on the orders of the Engineer-in-
Charge for more than three months at a time, except when suspension is
ordered for reason (a) in sub-para (i) above, the contractor may after receipt of
such order serve a written notice on the Engineer-in-Charge requiring
permission within fifteen days from receipt by the Engineer-in-Charge of the
said notice, to proceed with the work or part thereof in regard to which
progress has been suspended and if such permission is not granted within that
time, the contractor, if he intends to treat the suspension, where it affects only
a part of the works as an omission of such part by IISER Pune or where it
affects whole of the works, as an abandonment of the works by IISER Pune,
shall within ten days of expiry of such period of 15 days give notice in writing of
his intention to the Engineer-in-Charge. In the event of the contractor treating
the suspension as an abandonment of the contract by IISER Pune, he shall
have no claim to payment of any compensation on account of any profit or
advantage which he might have derived from the execution of the work in full
but which he could not derive in consequence of the abandonment. He shall,
however, be entitled to such compensation, as the Engineer-in-Charge may
consider reasonable, in respect of salaries and/ or wages paid by him to his
employees and labour at site, remaining idle in consequence adding to the total
thereof 2% to cover indirect expenses of the contractor provide the contractor
submits his claim supported by details to the Engineer-in-Charge within 30 days
of the expiry of the period of 3 months.

Provided, further, that the contractor shall not be entitled to claim any
compensation from IISER Pune for the loss suffered by him on account of delay
by IISER Pune in the supply of materials in Schedule ‘B’ where such delay is
covered by difficulties relating to the supply of wagons, force majeure including
non-allotment of such materials by controlling authorities, acts of God, acts of
enemies of the state/ country or any reasonable cause beyond the control of
the IISER Pune.

CLAUSE- 15

Action in case Work not Done as per Specifications :-
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All works under or in course of execution or executed in pursuance of the contract,
shall at all times be open and accessible to the inspection and supervision of the
Engineer-in-Charge, his authorized subordinates In charge of the work and all the
superior officers, officer of the Quality Assurance Unit of the IISER Pune or any
organization engaged by the IISER Pune for Quality Assurance and Chief Technical
Examiner’s Office of The Central Vigilance Commission of India, and the contractor
shall, at all times, during the usual working hours and at all other times at which
reasonable notice of the visit of such officers has been given to the contractor, either
himself be present to receive orders and instructions or have a responsible agent duly
accredited in writing, present for that purpose. Orders given to the contractor’s agent
shall be considered to have the same force as if they had been given to the contractor
himself.

If it shall appear to the Engineer-in-Charge or his authorised subordinates In charge of
the work or to the in charge of Quality Assurance or his subordinate officers or the
officers of the organization engaged by the IISER Pune for Quality Assurance or to the
Chief Technical Examiner or his subordinate officers, that any work has been executed
with unsound, imperfect, or unskillful workmanship, or with materials or articles
provided by him for the execution of the work which are unsound or of a quality
interior to that contracted or otherwise not in accordance with the contract, the
contractor shall, on demand in writing which shall be made within twelve months (six
months in case of the work costing Rs.10 Lac and below except road work) of the
completion of the work from the Engineer-in-Charge specifying the work, materials or
articles complained of notwithstanding that the same may have been passed, certified
and paid for forthwith rectify, or remove and reconstruct the work so specified in
whole or in part, as the case may require or as the case may be, remove the materials
or articles so specified and provide other proper and suitable materials or articles at his
own charge and cost. In the event of the failing to do so within a period specified by
the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to
pay compensation at the same rate as under Clause 2 of the contract (for non-
completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
authority specified in Schedule ‘C’ may consider reasonable during the preparation of
on account bills or final bill if the item is so acceptable without detriment to the safety
and utility of the item and the structure or he may reject the work outright without any
payment and/ or get it and other connected and incidental items rectified, or removed
and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-
Charge to be conveyed in writing in respect of the same will be final and binding on the
contractor.
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CLAUSE-16

Contractor Liable for Damages, Defects during Maintenance Period:-

If the contractor or his working people or servants shall break, deface, injure or destroy
any part of building in which they may be working, or any building, road, road kerb,
fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees,
grass or grassland, or cultivated ground contiguous to the premises on which the work
or any part is being executed, or if any damage shall happen to the work while in
progress, from any cause whatever of if any defect, shrinkage or other faults appear in
the work within twelve months (6 months in the case of any work costing Rs.
10,00,000/- and below except road work) after a certificate final or otherwise of its
completion shall have been given by the Engineer-in-Charge as aforesaid arising out of
defect or improper materials or workmanship the contractor shall upon receipt of a
notice in writing on that behalf make the same good at his own expense or in default
the Engineer-in-Charge cause the same to be made good by other workman and
deduct the expense from any sums that may be due or at any time thereafter may
become due to the contractor, or from his security deposit or the proceeds of sale
thereof or of a sufficient portion thereof. The security deposit of the contractor shall
not be refunded before the expiry of twelve months (six months in the case of work
costing Rs. Ten lacs and below except road work) after the issue of the certificate final
or otherwise, of completion of work, or till the final bill has been prepared and passed
whichever is later. Provided that in the case of road work if in the opinion of the
Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of the
contractor under this contract, half of the security deposit will be refundable after six
months and the remaining half after twelve months of the issue of the said certificate
of completion or till the final bill has been prepared and passed whichever is later.

In case of Maintenance and operation works of Electrical & Mechanical services, the
security deposit deducted from contractors shall be refunded within one month from
the date of final payment or within one month from the date of completion of the
maintenance contract whichever is earlier.

CLAUSE- 17
Contractor to Supply Tools & Plants etc. :-

The contractor shall provide at his own cost all materials (except such special materials,
if any, as may in accordance with the contract be supplied from the Engineer-in-
Charge’s stores), machinery, tools & plants as specified in Schedule’ C’ In addition to
this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding and
temporary works required for the proper execution of the work, whether original,
altered or substituted and whether included in the specification or other documents
forming part of the contract or referred to in these conditions or not, or which may be
necessary for the purpose of satisfying or complying with the requirements of the
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Engineer-in-Charge as to any matter as to which under these conditions he is entitled
to be satisfied, or which he is entitled to require together with carriage therefore to
and from the work. The contractor shall also supply without charge the requisite
number of persons with the means and materials, necessary for the purpose of setting
out works, and counting, weighing and assisting the measurement for examination at
any time and from time to time of the work or materials. Failing his so doing the same
may be provided by the Engineer-in-Charge at the expense of the contractor and the
expenses may be deducted, from any money due to the contractor, under this contract
or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a
sufficient portions thereof.

CLAUSE- 18

Recovery of Compensation paid to Workmen :-

In every case in which by virtue of the provisions sub-section (1) of section 12, of the
Workmen’s Compensation Act, 1923, |ISER Pune is obliged to pay compensation to a
workman employed by the contractor, in execution of the works, IISER Pune will
recover from the contractor, for the amount of the compensation so paid ; and,
without prejudice to the rights of the IISER Pune under sub-section (2) of Section 12,
of the said Act, IISER Pune shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by IISER Pune
to the contractor whether under this contract or otherwise. [ISER Pune shall not be
bound to contest any claim made against it under Sub-Section (1) Section 12, of the
said Act, except on the written request of the contractor and upon his giving to lISER
Pune full security for all costs for which [ISER Pune might become liable in
consequence of contesting such claim.

CLAUSE-18 A

Ensuring Payment and Amenities to Workers if Contractor fails :-

In every case in which by virtue of the provisions of the Contract Labour (Regulation
and Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central
Rules, 1971, IISER Pune is obliged to pay any amounts of wages to a workman
employed by the contractor in execution of the works, or to incur any expenditure in
providing welfare and health amenities required to be provided under the above said
Act and the rules under Clause 19H or under the C.P.W.D. Contractor’s Labour
Regulations, or under the Rules framed by Government from time to time for the
protection of health and sanitary arrangements for workers employed by C.P.W.D.
Contractors, IISER Pune will recover from the contractor, the amount of wages so paid
or the amount of expenditure so incurred, and without prejudice to the rights of the
IISER Pune under sub-Section (2) of Section 20, and sub-Section (4) of Section 21, of
the Contract Labour (Regulation and Abolition) Act, 1970, IISER Pune shall be at liberty
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to recover such amount or any part thereof by deducting it from the security deposit
or from any sum due by [ISER Pune to the contractor whether under this contract or
otherwise [ISER Pune shall not be bound to contest any claim made against it under
sub-Section (1) of Section 20, sub-Section (4) of Section 21, of the said Act, except on
the written request of the contractor and upon his giving to the 1ISER Pune full security
for all costs for which 1ISER Pune might become liable in contesting such claim.

CLAUSE- 19

Labour Laws to be Complied by the Contractor :-

The contractor shall obtain a valid license under the Contract Labour (Regulation &
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules
1971, before the commencement of the work, and continue to have a valid license
until the completion of the work. The contractor shall also abide by the provisions of
the Child Labour (Prohibition & Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building & other
Construction Workers (Regulation and Conditions of Services) Act, 1996 and the
building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfill these requirements shall attract the penal provisions of this
contract arising out of the resultant non-execution of the work.

CLAUSE- 19A

No labour below the age of fourteen years shall be employed on the work.

CLAUSE-19B

Payment of Wages :-

i). The contractor shall pay to labour employed by him either directly or through
sub-contractors, wages not less than fair wages as defined in the C.P.W.D.
Contractor’s Labour Regulations or as per the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable.

ii). The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
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ii).

including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for
performance of the contractor’s part of this contract, the contractor shall
comply with or cause to be complied with the Central Public Works Department
contractor’s Labour Regulations made by Government from time to time in
regard to payment of wages, wage period, deductions from wages recovery of
wages not paid and deductions unauthorisedly made, maintenance of wage
books or wage slips, publication of scale of wages and other terms of
employment, inspection and submission of periodical returns and all other
matters of the like nature or as per the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and the Contract Labour (Regulation and
Abolition) Central Rules, 1971 wherever applicable.

a). The Engineer-in-Charge concerned shall have the right to deduct from
the moneys due to the contractor any sum required or estimated to be
required for making good the loss suffered by a worker or workers by
reason of non-fulfillment of the conditions of the contract for the
benefit of the workers, non-payment of wages or of deductions made
from his or their wages which are not justified by their terms of the
contract or non-observance of the Regulations.

b). Under the provision of Minimum Wages (Central) Rules, 1950, the
contractor is bound to allow to the labours directly or indirectly
employed in the works one day rest for 6 days continuous work and pay
wages at the same rate as for duty. In the event of default, the
Engineer-in-Charge shall have the right to deduct the sum or sums not
paid on account of wages for weekly holidays to any labours and pay the
same to the persons entitled thereto from any money due to the
contractor by the Engineer-in-Charge concerned.

In the case of Union Territory of Delhi, however, as the all inclusive
minimum daily wages fixed under Notification of the Delhi
Administration No.F.12 (162) MWO / DAB / 43884-91, dated 31-12-1979
as amended from time to time are inclusive of wages for the weekly day
of rest, the question of extra payment for weekly holiday would not
arise.

The contractor shall comply with the provisions of the Payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,
1961, and the Contractor’s Labour (Regulation and Abolition) Act 1970, or the
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modifications thereof or any other laws relating thereto and the rules made
there under from time to time.

vi). The contractor shall indemnify and keep indemnified Government against
payments to be made under and for the observance of the laws aforesaid and
the C.P.W.D. Contractor’s Labour Regulations without prejudice to his right to
claim indemnity from his sub-contractors.

vii).  The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

viii).  Whatever is the minimum wage for the time being, or if the wage payable is
higher than such wage, such wage shall be paid by the contractor to the
workmen directly without the intervention of Jamadar and that Jamadar shall
not be entitled to deduct or recover any amount from the minimum wage
payable to the workmen as and by way of commissions or otherwise.

ix) The contractor shall ensure that no amount by way of commission or otherwise
is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the performance of the
Contractor’s part of this contract, the contractor shall at his own expense arrange for the
safety provisions as per C.P.W.D. Safety Code framed from time to time and shall at his own
expense provide for all facilities in connection therewith. In case the contractor fails to make
arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty of
Rs.200/- for each default and in addition, the Engineer-in-Charge shall be at liberty to make
arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf
from the contractor.

CLAUSE 19D

The contractor shall submit by the 4™ and 19" of every month, to the Engineer-in-Charge, a
true statement showing in respect of the second half of the preceding month and the first half
of the current month respectively.

(1) the number of labourers employed by him on the work,

(2) their working hours,

(3) the wages paid to them.
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(4) the accidents that occurred during the said fortnight showing the circumstances under
which they happened and the extent of damage and injury caused by them, and

(5) the number of female workers who have been allowed maternity benefit according to
Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to lISER Pune, a sum not exceeding Rs.200/-
for each default or materially incorrect statement. The decision of the Engineer-in-Charge shall
be final in deducting from any bill due to the contractor the amount levied as fine and be
binding on the contractor.

CLAUSE 19 E

In respect of all labour directly or indirectly employed in the works for the performances
of the contractor’s part of this contract, the contractor shall comply with or cause to be
complied with all the rules framed by Government from time to time for the protection
of health and sanitary arrangements for worker employed by Central Public Works
Department and its contractors.

CLAUSE 19F
Leave and pay during leave shall be regulated as follows:
1. Leave:

(i) In the case of delivery- maternity leave not exceeding 8 weeks, 4 weeks up to and
including the day of delivery and 4 weeks following that day.

(i)  Inthe case of miscarriage - up to 3 weeks from the date of miscarriage.
2. Pay:

(i) In the case of delivery - leave pay during maternity leave will be at the rate of the women’s
average daily earnings, calculated on total wages earned on the days when full time work was
done during a period of three months immediately preceding the date on which she gives
notice that she expects to be confined or at the rate of Rupee one only a day whichever is
greater.

(ii) In the case of miscarriage- leave pay at the rate of average daily earnings calculated on the
total wages earned on the days when full time wages was done during a period of three months
immediately preceding the date of such miscarriage.

3. Conditions for the grant of Maternity Leave:
No maternity leave benefit shall be admissible to a woman unless she has been employed for a
total period of not less than six months immediately preceding the date on which she proceeds

on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as
shown in appendix — I and I, and the same shall be kept at the place of work.
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CLAUSE 19G

In the event of the contractor(s) committing a default or breach of any of the provisions of the
Central Public Works Department, Contractor’s Labour Regulations and Model Rules for the
protection of health and sanitary arrangements for the workers as amended from time to time
or furnishing any information or submitting or filling any statement under the provisions of the
above Regulations and Rules which is materially incorrect, he/ they shall, without prejudice to
any other liability, pay to the IISER Pune a sum not exceeding Rs.200/- for every default, breach
or furnishing, making, submitting, filling such materially incorrect statements and in the event
of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to
Rs.200/- per day for each day of default subject to a maximum of 5 percent of the estimated
cost of the work put to tender. The decision of the Engineer-in-Charge shall be final and binding
on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing
and complying with the provisions of the C.P.W.D. Contractor’s Labour Regulations and Model
Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the
Contract Labour (R&A) Central Rules 1971, for the protection of health and sanitary
arrangements for work-people employed by the contractor(s) (hereinafter referred as “the said
Rules”) the Engineer-in-Charge shall have power to give notice in writing to the contractor(s)
requiring that the said Rules be complied with and the amenities prescribed therein be provided
to the work-people within a reasonable time to be specified in the notice. If the contractor(s)
shall fail within the period specified in the notice to comply with and/ observe the said Rules
and to provide the amenities to the work-people as aforesaid, the Engineer-in-Charge shall have
the power to provide the amenities herein before mentioned at the cost of the contractor(s).
The contractor(s) shall erect, make and maintain at his/ their own expense and to approved
standards all necessary huts and sanitary arrangements required for his/ their work-people on
the site in connection with the execution of the works, and if the same shall not have been
erected or constructed, according to approved standards, the Engineer-in-Charge shall have
power to give notice in writing to the contractor(s) requiring that the said huts and sanitary
arrangements be remodeled and/ or reconstructed according to approved standards, and if the
contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangements according
to approved standards within the period specified in the notice, the Engineer-in-Charge shall
have the power to remodel or reconstruct such huts and sanitary arrangements according to
approved standards at the cost of the contractor(s).

CLAUSE 19H

The contractor(s) shall at his/ their own cost provide his/ their labour with a sufficient number
of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot of
land to be approved by the Engineer-in-Charge.

1) a) The minimum height of each hut at the eaves level shall be 2.10m (7ft.) and the floor
area to be provided will be at the rate of 2.7 sq. m. (30 sq. ft.) for each member of the
worker’s family staying with the labourer.
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b)

d)

1) a)

b)

c)

d)

M)

V)

V)

The contractor(s) shall in addition construct suitable cooking places having a minimum
area of 1.80m x 1.50m (6’ x 5’) adjacent to the hut for each family.

The contractor(s) shall also construct temporary latrines and urinals for the use of the
labourers each on the scale of not less than four per each one hundred of the total
strength, separate latrines and urinals being provided for women.

The contractor(s) shall construct sufficient number of bathing and washing places, one
unit for every 25 persons residing in the camp. These bathing and washing places shall
be suitably screened.

All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other
suitable local materials as may be approved by the Engineer-in-Charge. In case of sun-
dried bricks, the walls should be plastered with mud gobri on both sides. The floor may
be kutcha but plastered with mud gobri and shall be at least 15cm (6”) above the
surrounding ground. The roofs shall be laid with thatch or any other materials as may
be approved by the Engineer-in-Charge and the contractor shall ensure that throughout
the period of their occupation, the roofs remain water-tight.

The contractor(s) shall provide each hut with proper ventilation.

All doors, windows, and ventilators shall be provided with suitable leaves for  security
purposes.

There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts
which may be reduced to 6m (20 ft.) according to the availability of site with the
approval of the Engineer-in-Charge. Back to back construction will be allowed.

Water Supply — The contractor(s) shall provide adequate supply of water for the use of
labourers. The provisions shall not be less than two gallons of pure and wholesome
water per head per day for drinking purpose and three gallons of clean water per head
per day for bathing and washing purpose. Where piped water supply is available, supply
shall be at stand posts and where the supply is from wells or river, tanks which may be
of metal or masonry, shall be provided. The contractor(s) shall also at his/their own cost
make arrangements for laying pipe lines for water supply to his/their labour camp from
the existing mains wherever available, and shall pay all fees and charges therefore.

The site selected for the camp shall be high ground, removed from jungle.

Disposal of Excreta — The contractor(s) shall make necessary arrangements for the
disposal of excreta from the latrines by trenching or incineration which shall be
according to the requirements laid down by the Local Health Authorities. If trenching or
incineration is not allowed, the contractor(s) shall make arrangements for the removal
of the excreta through the Municipal Committee/authority and inform it about the
number of labourers employed so that arrangements may be made by such
Committee/authority for the removal of the excreta. All charges on this account shall be
borne by the contractor and paid direct by him to the Municipality/authority. The
contractor shall provide one sweeper for every eight seats in case of dry system.
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Vi) Drainage — The contractor(s) shall provide efficient arrangements for draining away
Sullage water so as to keep the camp neat and tidy.

VII) The contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

Vi) Sanitation — The contractor(s) shall make arrangements for conservancy and sanitation
in the labour camps according to the rules of the Local Public Health and Medical
Authorities.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the
work any person or persons in the contractor’s employ upon the work who may be incompetent
or misconduct himself and the contractor shall forthwith comply with such requirements.

CLAUSE 19

It shall be the responsibility of the contractor to see that the building under construction is not
occupied by anybody unauthorizedly during construction, and is handed over to the Engineer-
in-Charge with vacant possession of complete building. If such building though completed is
occupied illegally then the Engineer-in-Charge shall have the option to refuse to accept the said
building / buildings in that position. Any delay in acceptance on this account will be treated as
the delay in completion and for such delay, a levy up to 5% of tendered value of work may be
imposed by the Engineer-in-Charge whose decision shall be final both with regard to the
justification and quantum and be binding on the contractor.

However, the Engineer-in-Charge, through a notice, may require the contractor to remove the
illegal occupation any time on or before construction and delivery.

CLAUSE 19 K
Employment of Skilled / Semi Skilled Workers —

The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are
qualified and possess certificate in particular trade from CPWD Training Institute / Industrial
Training Institute/National Institute of construction Management and Research (NICMAR) /
National Academy of Construction, CIDC or any similar reputed and recognized Institute
managed/certified by State/Central Government. The number of such qualified tradesmen shall
not be less than 20% of total skilled/semi skilled workers required in such trade at any stage of
work. The contractor shall submit number of man days required in respect of each trade, its
scheduling and the list of qualified tradesmen along with requisite certified from recognized
Institute to Engineer-in-Charge for approval. Notwithstanding such approval, if the tradesmen
are found to have inadequate skill to execute the work of respective trade, the contractor shall
substitute such tradesmen within two days of written notice from Engineer-in-Charge. Failure
on the part of contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified
tradesmen will attract a compensation to be paid by contractor at the rate of Rs.100 per such
tradesmen per day. Decision of Engineer-in-Charge as to whether particular tradesmen possess
requisite skill and amount of compensation in case of default shall be final and binding.

Provided always, that the provisions of this Clause shall not be applicable for works with
estimated cost put to tender being less than Rs. 5 crores.
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CLAUSE 20:
Minimum Wages Act to be complied with:

The Contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Contract Labour (Regulation & Abolition) Act, 1970, amended from time to time and rules
framed there under and other labour

laws affecting contract labour that may be brought into force from time to time.

CLAUSE 21 .
Work not to be sublet. Action in case of insolvency -

The Contract shall not be assigned or sublet without the written approval of the Engineer-in-
Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or become
insolvent or commence any insolvency proceedings or make any composition with his creditors
or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage
pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by the
contractor, or any of his servants or agent to any public officer or persons in the employ of
IISER Pune in any way relating to his office or employment, or if any such officer or person shall
become in any way directly or indirectly interested in the contract, the Engineer-in-Charge on
behalf of the Director IISER Pune shall have power to adopt the courses specified in Clause 3
hereof in the interest of IISER Pune and in the event of such course being adopted, the
consequences specified in the said Clause 3 shall ensue.

CLAUSE 22 :

All sums payable by way of compensation under any of these conditions shall be considered as
reasonable compensation to be applied to the use of IISER Pune without reference to the actual
loss or damage sustained and whether or not any damage shall have been sustained.

CLAUSE 23 :
Changes in Firm’s Constitution to be Intimated -

Where the Contractor is a partnership firm, the previous approval in writing of the Engineer-in-
Charge shall be obtained before any change is made in the constitution of the firm. Where the
contractor is an individual or a Hindu undivided family business concern, such approval as
aforesaid shall likewise be obtained before the Contractor enters into any partnership
agreement where under the partnership firm would have the right to carry out the works
hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the
contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the
same action may be taken, and the same consequences shall ensue as provided in the said
Clause 21.

CLAUSE 24 :

All works to be executed under the contract shall be executed under the direction and subject
to the approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what
point or points and in what manner they are to be commenced, and from time to time carried
on.
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CLAUSE 25 :
Settlement of Disputes & Arbitration -

Except where otherwise provided in the contract, all questions and disputes relating to the
meaning of the specifications, design, drawings and instructions here-in before mentioned and
as to the quality of workmanship or materials used on the work or as to any other question,
claim, right, matter or thing whatsoever in any way arising out of or relating to the contract,
designs, drawings, specifications, estimates, instructions, orders or these conditions or
otherwise concerning the works or the execution or failure to execute the same whether arising
during the progress of the work or after the cancellation, termination, completion or
abandonment thereof shall be dealt with as mentioned hereinafter :-

i) If the contractor considers any work demanded of him to be outside the requirements of the
contract, or disputes any drawings, record or decision given in writing by the Engineer-in-Charge
on any matter in connection with or arising out of the contract or carrying out of the work, to
be unacceptable, he shall promptly within 15 days request the Engineer-in-Charge in writing for
written instruction or decision. Thereupon, the Engineer-in-Charge shall give his written
instructions or decision within a period of one month from the receipt of the contractor’s letter.

If the Engineer-in-Charge fails to give his instructions or decision in writing within the aforesaid
period or if the contractor is dissatisfied with the instruction or decision of the Engineer-in-
Charge, the Contractor may, within 15 days of the receipt of Engineer-in-Charge’s decision,
appeal to the Director IISER Pune who shall afford an opportunity to the contractor to be heard,
if the latter so desires, and to offer evidence in support of his appeal. The Director IISER Pune
shall give his decision within 30 days of receipt of contractor’s appeal. If the contractor is
dissatisfied with this decision, the contractor shall within a period of 30 days from receipt of the
decision, give notice to the Chairman Board of Governors, IISER Pune for appointment of
arbitrator failing which the said decision shall be final binding and conclusive and not referable
to adjudication by the arbitrator.

ii) Except where the decision has become final, binding and conclusive in terms of Sub Para (i)
above, disputes or difference shall be referred for adjudication through arbitration by a sole
arbitrator appointed by the Chairman, Board of Governors IISER Pune, If the arbitrator so
appointed is unable or unwilling to act or resigns his appointment or vacates his office due to
any reason whatsoever, another sole arbitrator shall be appointed in the manner aforesaid.
Such person shall be entitled to proceed with the reference from the stage at which it was left
by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with
amounts claimed in respect of each such dispute along with the notice for appointment of
arbitrator and giving reference to the rejection by the Director IISER Pune of the appeal.

It is also a term of this contract that no person, other than a person appointed by such The
Chairman, Board of Governors IISER Pune or, as aforesaid, should act as arbitrator and if for any
reason that is not possible, the matter shall not be referred to arbitration at all.

It is also a term of this contract that if the contractor does not make any demand for
appointment of arbitrator in respect of any claims in writing as aforesaid within 120 days of
receiving the intimation from the Engineer-in-Charge that the final bill is ready for payment, the
claim of the contractor shall be deemed to have been waived and absolutely barred and the
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[ISER Pune shall be discharged and released of all liabilities under the contract in respect of
these claims.

The arbitration shall be conducted in accordance with the provisions of the Arbitration and
Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re-enactment thereof and
the rules made there under and for the time being in force shall apply to the arbitration
proceeding under this clause.

It is also a term of this contract that the arbitrator shall adjudicate on only such disputes as are
referred to him by the appointing authority and give separate award against each dispute and
claim referred to him and in all cases where the total amount of the claims by any party exceeds
Rs.1,00,000/- the arbitrator shall give reasons for the award.

It is also a term of the contract that if any fees are payable to the arbitrator, these shall be paid
equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their
statement of claims and counter statement of claims. The venue of the arbitration shall be such
place as may be fixed by the arbitrator in his sole discretion. The fees, if any, of the arbitrator
shall, if required to be paid before the award is made and published, be paid half and half by
each of the parties. The cost of the reference and of the award (including the fees, if any, of the
arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in
what manner, such costs or any part thereof shall be paid and fix or settle the amount of costs
to be so paid.

CLAUSE 26
Contractor to Indemnify IISER Pune against Patent Rights -

The Contractor shall fully indemnify and keep indemnified the Director IISER Pune against any
action, claim or proceeding relating to infringement or use of any patent or design or any
alleged patent or design rights and shall pay any royalties which may be payable in respect of
any article or part thereof included in the contract. In the event of any claims made under or
action brought against [ISER Pune in respect of any such matters as aforesaid, the contractor
shall be immediately notified thereof and the contractor shall be at liberty, at his own expense,
to settle any dispute or to conduct any litigation that may arise there from, provided that the
contractor shall not be liable to indemnify the Director IISER Pune if the infringement of the
patent or design or any alleged patent or design right is the direct result of an order passed by
the Engineer-in-Charge in this behalf.

CLAUSE 27 :
Lump sum Provisions in Tender -

When the estimate on which a tender is made includes lump sum in respect of parts of the
work, the contractor shall be entitled to payment in respect of the items of work involved or the
part of the work in question at the same rates as are payable under this contract for such items,
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or if the part of the work in question is not, in the opinion of the Engineer-in-Charge payable of
measurement, the Engineer-in-Charge may at his discretion pay the lump sum amount entered
in the estimate, and the certificate in writing of the Engineer-in-Charge shall be final and
conclusive against the contractor with regard to any sum or sums payable to him under the
provisions of the clause.

CLAUSE 28 :
Action Where no Specifications are Specified -

In case of any class of work for which there is no such specifications as referred to in Clause 11,
such work shall be carried out in accordance with the Bureau of Indian Standard Specifications.
In case there are no such specifications in Bureau of Indian Standards, the work shall be carried
out as per Manufacturer’s Specifications, In case there are no such specifications as required
above, the work shall be carried out in all respects in accordance with the instructions and
requirements of the Engineer-in-Charge.

CLAUSE 29 : With-Holding and Lien in Respect of Sums Due from Contractor:

(i) Whenever any claim or claims for payment of a sum of money arises out of or under the
contract or against the contractor, the Engineer-in-Charge or the IISER Pune shall be
entitled to withhold and also have a lien to retain such sum or sums in whole or in part
from the security, if any deposited by the contractor and for the purpose aforesaid, the
Engineer-in-Charge or the IISER Pune shall be entitled to withhold the security deposit,
if any, furnished as the case may be and also have a lien over the same pending
finalisation or adjudication of any such claim. In the event of the security being
insufficient to cover the claimed amount or amounts or if no security has been taken
from the contractor, the Engineer-in-Charge or the IISER Pune shall be entitled to
withhold and have a lien to retain to the extent of such claimed amount or amounts
referred to above, from any sum or sums found payable or which may at any time
thereafter become payable to the contractor under the same contract or any other
contract with the Engineer-in-Charge of the I[ISER Pune or any contracting person
through the Engineer-in-Charge pending finalisation of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or
retained under the lien referred to above by the Engineer-in-Charge or IISER Pune will
be kept withheld or retained as such by the Engineer-in-Charge or [ISER Pune till the
claim arising out of or under the contract is determined by the arbitrator (if the contract
is governed by the arbitration clause) by the competent court, as the case may be and
that the contractor will have no claim for interest or damages whatsoever on any
account in respect of such withholding or retention under the lien referred to above
and duly notified as such to the contractor. For the purpose of this clause, where the
contractor is a partnership firm or a limited company, the Engineer-in-Charge or the
[ISER Pune shall be entitled to withhold and also have a lien to retain towards such
claimed amount or amounts in whole or in part from any sum found payable to any
partner/ limited company as the case may be, whether in his individual capacity or
otherwise.

(ii) [ISER Pune shall have the right to cause an audit and technical examination of the works
and the final bills of the contractor including all supporting vouchers, abstract etc. to be
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made after payment of the final bill and if as a result of such audit and technical
examination any sum is found to have been overpaid in respect of any work done by
the contractor under the contract or any work claimed to have been done by him under
the contract and found not to have been executed, the contractor shall be liable to
refund the amount of over-payment and it shall be lawful for IISER Pune to recover the
same from him in the manner prescribed in sub-Clause (i) of this Clause or in any other
manner legally permissible; and if it is found that the contractor was paid less than what
was due to him under the contract in respect of any work executed by him under it, the
amount of such under payment shall be duly paid by [ISER Pune to the contractor,
without any interest thereon whatsoever.

Provided that the IISER Pune shall not be entitled to recover any sum overpaid, nor the
contractor shall be entitled to payment of any sum paid short where such payment has
been agreed upon between the Engineer-in-Charge or the Director IISER Pune on the
one hand and the contractor on the other under any term of the contract permitting
payment for work after assessment by the Engineer-in-Charge or the Director IISER
Pune.

CLAUSE 29A:
Lien in Respect of Claims in other Contracts

Any sum of money due and payable to the contractor (including security deposit returnable to
him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge
or the IISER Pune or any other contracting person or persons through Engineer-in-Charge
against any claim of the Engineer-in-Charge or IISER Pune or such other person or persons in
respect of payment of a sum of money arising out of or under any other contract made by the
contractor with the Engineer-in-Charge or the |ISER Pune or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under this
Clause by the Engineer-in-Charge or the IISER Pune will be kept withheld or retained as such by
the Engineer-in-Charge or IISER Pune or till his claim arising out of the same contract or any
other contract is either mutually settled or determined by the Arbitration Clause or by the
competent court, as the case may be and that the contractor shall have no claim for interest or
damages whatsoever on this account or on any other ground in respect of any sum of money
withheld or retained under this Clause and duly notified as such to the contractor.

CLAUSE 30:
Unfiltered Water Supply

The Contractor(s) shall make his/ their own arrangements for water required for the work and
nothing extra will be paid for the same. This will be subject to the following conditions.

i) That the water used by the contractor(s) shall be fit for construction purposes to the
satisfaction of the Engineer-in-Charge.

ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk
and cost of contractor(s) if the arrangements made by the contractor(s) for procurement of
water are in the opinion of the Engineer-in-Charge, unsatisfactory.

CLAUSE 31
Departmental Water Supply, if Available
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Water if available may be supplied to the contractor by the department subject to the following
conditions:-

(i) The water charges @ 1% shall be recovered on gross amount of the work done.

(ii) The contractor(s) shall make his/their own arrangement of water connection and laying of
pipelines from existing main of source of supply.

(iii) The Department do not guarantee to maintain uninterrupted supply of water and it will be
incumbent on the contractor(s) to make alternative arrangements for water at his/ their own
cost in the event of any temporary break down in the IISER Pune water main so that the
progress of his/their work is not held up for want of water. No claim of damage or refund of
water charges will be entertained on account of such break down.

CLAUSE 32:
Alternate Water Arrangements

i) Where there is no piped water supply arrangement and the water is taken by the contractor
from the wells or hand pump constructed by the IISER Pune, no charge shall be recovered from
the contractor on that account. The contractor shall, however, draw water at such hours of the
day that it does not interfere with the normal use for which the hand pumps and wells are
intended. He will also be responsible for all damage and abnormal repairs arising out of his use,
the cost of which shall be recoverable from him.  The Engineer-in-Charge shall be the final
authority to determine the cost recoverable from the contractor on this account and his
decision shall be binding on the contractor.

ii) The contractor shall be allowed to construct temporary wells in IISER Pune land for taking
water for construction purposes only after he has got permission of the Engineer-in-Charge in
writing. No charges shall be recovered from the contractor on this account, but the contractor
shall be required to provide necessary safety arrangements to avoid any accidents or damage to
adjacent buildings, roads and service lines. He shall be responsible for any accidents or damage
caused due to construction and subsequent maintenance of the wells and shall restore the
ground to its original condition after the wells are dismantled on completion of the work.

CLAUSE 33 :
Return of Surplus Materials

Notwithstanding anything contained to the contrary in this contract, where any materials for
the execution of the contract are procured with the assistance of IISER Pune either by issue
from IISER Pune stocks or purchase made under orders or permits or licenses issued by IISER
Pune, the contractor shall hold the said materials economically and solely for the purpose of the
contract and not dispose of them without the written permission of the IISER Pune and return,
if required by the Engineer-in-Charge, all surplus or unserviceable materials that may be left
with him after the completion of the contract or at its termination for any reason whatsoever
on being paid or credited such price as the Engineer-in-Charge shall determine having due
regard to the condition of the materials. The price allowed to the contractor however shall not
exceed the amount charged to him excluding the element of storage charges. The decision of
the Engineer-in-Charge shall be final and conclusive. In the event of breach of the aforesaid
condition, the contractor shall in addition to throwing himself open to action for contravention
of the terms of the license or permit and/or for criminal breach of trust, be liable to IISER Pune
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for all moneys, advantages or profits resulting or which in the usual course would have resulted
to him by reason of such breach.
CLAUSE 34

Employment of Technical Staff and Employees

Contractors Superintendence, Supervision, Technical Staff & Employees

(i) The contractor shall provide all necessary superintendence during execution of the work and
all along thereafter as may be necessary for proper fulfilling of the obligations under the
contract.

The contractor shall immediately after receiving letter of acceptance of the tender and before
commencement of the work, intimate in writing to the Engineer-in-Charge, the name(s),
qualifications, experience, age, address(s) and other particulars along with certificates, of the
principal technical representative to be in charge of the work and other technical
representative(s) who will be supervising the work. Minimum requirement of such technical
representative(s) and their qualifications and experience shall not be lower than specified in
Special Condition of contract. The Engineer-in-Charge shall within 3 days of receipt of such
communication intimate in writing his approval or otherwise of such a representative(s) to the
contractor. Any such approval may at any time be withdrawn and in case of such withdrawal,
the contractor shall appoint another such representative(s) according to the provisions of this
clause. Decision of the tender accepting authority shall be final and binding on the contractor in
this respect. Such a principal technical representative and other technical representative(s) shall
be appointed by the contractor soon after receipt of the approval from Engineer-in-Charge and
shall be available at site before start of work.

All the provisions applicable to the principal technical representative under the Clause will also
be applicable to other technical representative(s). The principal technical representative and
other technical representative(s) shall be present at the site of work for supervision at all times
when any construction activity is in progress and also present himself/themselves, as required,
to the Engineer-in-Charge and/or his designated representative to take instructions.
Instructions given to the principal technical representative or other technical representative(s)
shall be deemed to have the same force as if these have been given to the contractor. The
principal technical representative and other technical representative(s) shall be actually
available at site fully during all stages of execution of work, during recording/checking/test
checking of measurements of works and whenever so required by the Engineer-in-Charge and
shall also note down instructions conveyed by the Engineer-in-Charge or his designated
representative(s) in the site order book and shall affix his/their signature in token of noting
down the instructions and in token of acceptance of measurements, checked
measurements/test checked measurements. The representative(s) shall not look after any other
work. Substitutes, duly approved by Engineer-in-Charge of the work in similar manner as
aforesaid shall be provided in event of absence of any of the representative(s) by more than
two days.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor,
is convinced that no such technical representative(s) is/are effectively appointed or is/are
effectively attending or fulfilling the provision of this Clause, a recovery (non-refundable) shall
be effected from the contractor as specified in Schedule "C’ and the decision of the Engineer-in-
Charge as recorded in the site order book shall be final and binding on the contractor. Further if
the contractor fails to appoint suitable technical Principal technical representatives and/or
other technical representative(s) and if such appointed persons are not effectively present or
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are absent by more than two days without duly approved substitute or do not discharge their
responsibilities satisfactorily, the Engineer-in-Charge shall have full powers to suspend the
execution of the work until such date as suitable other technical representative(s) is/are
appointed and the contractor shall be held responsible for the delay so caused to the work. The
contractor shall submit a certificate of employment of the technical representative(s) along with
every on account bill/ final bill and shall produce evidence if at any time so required by the
Engineer-in-Charge.

ii) The contractor shall provide and employ on the site only such technical assistants as are
skilled and experienced in their respective fields and such foremen and supervisory staff as are
competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary
for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove
from the works any person who in his opinion misconduct himself, or is incompetent or
negligent in the performance of his duties or whose employment is otherwise considered by the
Engineer-in-Charge to be undesirable. Such person shall not be employed again at works site
without the written permission of the Engineer-in-Charge and the persons so removed shall be
replaced as soon as possible by competent substitutes.

CLAUSE 35 : Levy/Taxes Payable by Contractor

i) Sales Tax/VAT (except service tax), building and other construction worker welfare cess
or any other cess/ tax in respect of this contract shall be payable by the contractor and
Government shall not entertain any claim whatsoever in this respect. However, in
respect of service tax on Contract, same shall be paid by the contractor to the
concerned department on demand and it will be reimbursed to him by the Engineer-in
Charge after satisfying that it has been actually and genuinely paid by the contractor.

ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red
bajri, stone, kankar, etc. from local authorities.

iii) If pursuant to or under any law, notification or order any royalty, cess or the like
becomes payable by the IISER Pune and does not any time become payable by the
contractor to the State Government. Local authorities in respect of any material used by
the contractor in the works then in such a case, it shall be lawful to the IISER Pune and it
will have the right and be entitled to recover the amount paid in the circumstances as
aforesaid from dues of the contractor.

CLAUSE 36:
Conditions for Reimbursement of Levy/ Taxes if levied after receipt of Tenders

i) All tendered rates shall be inclusive of all taxes and levies (except service tax) payable
under respective statutes. However, pursuant to the Constitution (46th Amendment
Act, 1982), if any further tax or levy is imposed by Statute, after the last stipulated date
for the receipt of tender including extensions if any and the contractor thereupon
necessarily and properly pays such taxes/ levies, the contractor shall be reimbursed the
amount so paid, provided such payments, if any, is not, in the opinion of the Director
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IISER Pune (whose decision shall be final and binding on the contractor) attributable to
delay in execution of work within the control of the contractor.

ii) The contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same by
a duly authorized representative of the IISER Pune and/or the Engineer-in-Charge and
further shall furnish such other information/ document as the Engineer-in-Charge may
require from time to time.

iii) The contractor shall, within a period of 30 days of the imposition of any such further tax
or levy, pursuant to the Constitution (Forty Sixth Amendment) Act 1982, give a written
notice thereof to the Engineer-in-Charge that the same is given pursuant to this
condition, together with all necessary information relating thereto.

CLAUSE 37 :
Termination of Contract on Death of Contractor

Without prejudice to any of the rights or remedies under this contract, if the contractor dies,
the Engineer-in-charge on behalf of the Director IISER Pune shall have the option of terminating
the contract without compensation to the contractor.

CLAUSE 38 :
If Relative Working in IISER PUNE then the Contractor not Allowed to Tender

The contractor shall not be permitted to tender for works in the IISER Pune responsible for
award and execution of contracts in which his near relative is posted as Accountant or as an
Officer in any capacity between the grades of the Engineer-in-Charge and Junior Engineer (both
inclusive). He shall also intimate the names of persons who are working with him in any capacity
or are subsequently employed by him and who are near relatives to any Officer in IISER or in the
Ministry of HRD. Any breach of this condition by the contractor would render him liable to be
removed from the approved list of contractors of this IISER Pune. If however the contractor is
registered in any other department, he shall be debarred from tendering in IISER PUNE of this
condition.

NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children
and grand children, brothers and sisters, uncles, aunts and cousins and their corresponding in-
laws.

CLAUSE 39:
No Gazetted Engineer to Work as Contractor within One Year of Retirement.

No Engineer of gazetted rank or other gazetted officer employed in engineering or
administrative duties in an engineering department of the Government of India shall work as a
contractor or employee of a contractor for a period of; one years after his retirement from
government service without the previous permission of Government of India in writing. This
contract is liable to be cancelled if either the contractor or any of his employees is found at any
time to be such a person who had not obtained the permission of Government of India as
aforesaid, before submission of the tender or engagement in the contractor’s service, as the
case may be.

CLAUSE 40:
Compensation During Warlike Situations
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The work (whether fully constructed or not) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected therewith shall be at the risk of the
contractor until the work has been delivered to the Engineer-in-Charge and a certificate from
him to that effect obtained. In the event of the work or any materials properly brought to the
site for incorporation in the work being damaged or destroyed in consequence of hostilities or
warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to
remove any debris from the site, collect and properly stack or remove in store all serviceable
materials salvaged from the damaged work and shall be paid at the contract rates in
accordance with the provision of this agreement for the work of clearing the site of debris,
stacking or removal of serviceable material and for reconstruction of all works ordered by the
Engineer-in-Charge, such payments being in addition to compensation up to the value of the
work originally executed before being damaged or destroyed and not paid for. In case of works
damaged or destroyed but not already measured and paid for, the compensation shall be
assessed by Engineer-in-Charge up to Rs.5000/- and by the Director IISER Pune concerned for a
higher amount. The contractor shall be paid for the damages/ destruction suffered and for the
restoring the material at the rate based on analysis of rates tendered for in accordance with the
provision of the contract. The certificate of the Engineer-in-Charge regarding the quality and
qguantity of materials and the purpose for which they were collected shall be final and binding
on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations(a) unless the contractor had taken all such precautions against
air raid as are deemed necessary by the A.R.P. Officers or the Engineer-in-Charge. (b) for any
material etc. not on the site of the work or for any tools, plant, machinery scaffolding,
temporary building and other things not intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he shall be
allowed such extension of time for its completion as is considered reasonable by the Engineer-in-
Charge.

CLAUSE 41.:
Apprentices Act Provisions to be Complied with

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and
orders issued there under from time to time. If he fails to do so, his failure will be a breach of the
contract and the Engineer-in-Charge may in his discretion, cancel the contract. The contractor shall
also be liable for any pecuniary liability arising on account of any violation by him of the provisions
of the said Act.

CLAUSE 42:
Release of Security Deposit after Labour Clearance.

Security Deposit of the work shall not be refunded till the contractor produces a clearance
certificate from the Labour Officer. As soon as the work is virtually complete the contractor
shall apply for the clearance certificate to the Labour Officer under intimation to the Engineer-
in-Charge. The Engineer-in-Charge, on receipt of the said communication, shall write to the
Labour Officer to intimate if any complaint is pending against the contractor in respect of the
work. If no complaint is pending, or record till after 3 months after completion of the work and/
or no communication is received from the Labour Officer to this effect till six months after the
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date of completion, it will be deemed to have received the clearance certificate and the Security
Deposit will be released if otherwise due.
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(iv) SAFETY CODE

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be
done from the ground, or from solid construction except such short period work as can
be done safely from ladders. When a ladder is used an extra mazdoor shall be engaged
for holding the ladder and if the ladder is used for carrying materials as well as suitable
footholds and hand-hold shall be provided on the ladder and the ladder shall be given
an inclination not steeper than % to 1 (1/4 horizontal and 1 vertical)

2. Scaffolding of staging more than 3.6m (12 ft) above the ground or floor, swung or
suspended from an overhead support or erected with stationery support shall have a
guard rail properly attached or bolted, braced and otherwise secured at least 90 cm
(3ft) high above the floor or platform of such scaffolding or staging and extending
along the entire length of the outside and ends there of with only such opening as may
be necessary for the delivery of materials. Such scaffolding or staging shall be so
fastened as to prevent if from swaying from the building or structure.

3. Working platform, gangways and stairways should be so constructed that they should
not sag unduly or unequally, and if the height of the platform or the gangway or the
stairway is more than 3.6 (12ft) above ground level or floor level, they should be
closely boarded, should have adequate width and should be suitably fastened as
described in (2) above.

4, Every opening in the floor of a building or in a working platform shall be provided with
suitable means to prevent the fall of person or materials by providing suitable fencing
or railing whose minimum height shall be 90cm (3ft).

5. Safe means of access shall be provided to all working platforms and other working
places. Every ladder shall be securely fixed. No portable single ladder shall be over
9m (30ft) in length while the width between side rails in rung ladder shall in no case be
less than 29 cm. (11 %”) for ladder up to and including 3m (10ft) in length. For longer
ladders this width should be increased at least %4” for each additional 30cm (1foot) of
length. Uniform step spacing of not more than 30cm shall be kept. Adequate
precautions shall be taken to prevent danger from electrical equipment. No materials
on any of the sites or work shall be so stacked or placed as to cause danger or
inconvenience to any person or the public. The contractor shall provide all necessary
fencing and lights to protect the public from accident and shall be bound to bear the
expenses of defense of every suit, action or other proceedings at law that may be
brought by any person for injury sustained owing to neglect of the above precautions
and to pay any damages and cost which may be awarded in any such suit, action or
proceedings to any such person or which may, with the consent of the contractor, be
paid to compensate any claim by any such person.

6. Excavation and Trenching - All trenches 1.2m (4ft) or more in depth, shall at all times
be supplied with the least one ladder for each 30m (100ft) in length or fraction thereof
Ladder shall extend from bottom of the trench to at least 90 cm (3ft) above the
surface of the ground. The side of the trenches which are 1.5m (5ft) or more in depth
shall be stepped back to give suitable slope or securely held by timber bracing, so as to
avoid the danger of sides collapsing. The excavated materials shall not be placed
within 1.5m (5ft) of the edges of the trench or half of the depth of the trench

80



IISER PUNE Distribution works

whichever is more. Cutting shall be done from top to bottom. Under no circumstances
undermining or undercutting shall be done.

7. Demolition — Before any demolition work is commenced and also during the progress
of the work,

i) All roads and open areas adjacent to the work site shall either be closed or
suitably protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a
cable or apparatus used by the operator shall remain electrically charged.

iii) All practical steps shall be taken to prevent danger to persons employed from
risk of fire or explosion or flooding. No floor, roof or other part of the
building shall be so overloaded with debris or materials as to render it

unsafe.
iv) Wire mesh netting to be provided for dismantling areas.
8. All necessary personal safety equipment as considered adequate by the Engineer-in-

Charge should be kept available for the use of the person employed on the site and
maintained in a condition suitable for immediate use, and the contractor should take
adequate steps to ensure proper use of equipment by those concerned. The
following safety equipments shall invariably be provided :

i) Workers employed on mixing asphaltic materials, cement and lime mortars
shall be provided with protective footwear and protective goggles.

ii) Those engaged in white washing and mixing or stacking of cement bags or any
material which is injurious to the eyes shall be provided with protective
goggles.

iii) Those engaged in welding works shall be provided with welder’s protective
eye-shields and helmets.

iv). Stone breaker shall be provided with protective goggles and protective
clothing and seated at sufficiently safe intervals.

v). When workers are employed in sewers and manholes, which are in active use,
the contractor shall ensure that the manholes are opened and ventilated at
least for an hour before the workers are allowed to get into the manholes, and
the manholes so opened shall be cordoned off with suitable railing and
provided with warning signals or boards to prevent accident to the public. In
addition, the contractor shall ensure that the following safety measure is
adhered to:

a). Entry for workers into the line shall not be allowed except under

supervision of the Engineer-in-Charge or any other Higher officer.
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b).

c).

d).

e).

f).

h).

j)-

k).

At least 5 to 6 manholes upstream and downstream should be kept
open for at least 2 to 3 hours before any man is allowed to enter into
the manhole for working inside.

Before entry presence of Toxic gases should be tested by inserting wet
lead acetate paper which changes colour in the presence of such
gases and gives indication of their presence.

Presence of Oxygen should be verified by lowering a detector lamp
into the manhole. In case, no Oxygen is found inside the sewer line,
workers should be sent only with Oxygen kit.

Safety belt with rope should be provided to the workers. While
working inside the manholes such rope should be handled by two men
standing outside to enable him to be pulled out during emergency.

The area should be barricaded or cordoned of by suitable means to
avoid mishaps of any kind. Proper warning signs should be displayed
for the safety of the public whenever cleaning works are undertaken
during night or day.

No smoking or open flames shall be allowed near the blocked manhole
being cleaned.

The malba obtained on account of cleaning of blocked manholes and
sewer lines should be immediately removed to avoid accidents on
account of slippery nature of the malba.

Workers should not be allowed to work inside the manhole
continuously. He should be given rest intermittently. The Engineer-
in-Charge may decide the time up to which a worker may be allowed
to work continuously inside the manhole.

Gas masks with Oxygen Cylinder should be kept at site for use in
emergency.

Air-blowers should be used for flow of fresh air through the manholes.
Whenever called for portable air blowers are recommended for
ventilating the manholes. The Motors for these shall be vapour proof
and of totally enclosed type. Non sparking gas engines also could be
used but they should be placed at least 2 metres away for the opening
and on the leeward side protected from wind so that they will not be a
source of friction on any inflammable gas that might be present.

The workers engaged for cleaning the manholes/ sewers should be
properly trained before allowing to work in the manhole.

The workers shall be provided with Gumboots or non sparking shoes
bump helmets and gloves non sparking tools safety lights and gas
masks and portable air blowers (when necessary). They must be
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vi).

supplied with barrier cream for anointing the limbs before working
inside the sewer lines.

n). Workmen descending a manhole shall try each ladder stop or rung
carefully before putting his full weight on it to guard against insecure
fastening due to corrosion of the rung fixed to manhole well.

o). If a man received a physical injury, he should be brought out of the
sewer immediately and adequate medical aid should be provided to
him.

p). The extent to which these precautions are to be taken depend on

individual situation but the decision of the Engineer-in-Charge
regarding the steps to be taken in this regard in an individual case well
be final.

The Contractor shall not employ men and women below the age of 18 years on
the work of painting with products containing lead in any form. Wherever
men above the age of 18 are employed on the work of lead painting, the
following precaution should be taken:-

a). No paint containing lead or lead products shall be used except in the
form of paste or readymade paint.

b). Suitable face masks should be supplied for use by the workers when
paint is applied in the form of spray or a surface having lead paint is
dry rubbed and scraped.

c). Overalls shall be supplied by the contractors to the workmen and
adequate facilities shall be provided to enable the working painters to
wash during and on the cessation of work.

An additional Clause (viii) (i) of Safety Code (iv) the Contractor shall not employ women

and man below the age of 18 on the work of painting with product containing lead in
any form. Wherever men above the age of 18 are employed on the work of lead
painting, the following principles must be observed for such use :

i).

ii).

iii).

iv).

v).

While lead, sulphate of lead or product containing these pigment, shall not be
used in painting operation except in the form of pastes or paint ready for use.

Measures shall be taken, wherever required in order to prevent danger arising
from the application of a paint in the form of spray.

Measures shall be taken, wherever practicable, to prevent danger arising out
of from dust caused by dry rubbing down and scraping.

Adequate facilities shall be provided to enable working painters to wash during
and on cessation of work.

Overall shall be worn by working painters during the whole of working period.
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10.

11.

vi).

vii).

viii).

ix).

Suitable arrangement shall be made to prevent clothing put off during working
hours being spoiled by painting materials.

Cases of lead poisoning and suspected lead poisoning shall be notified and
shall be subsequently verified by medical man appointed by competent
authority of Institute.

Institute may require, when necessary medical examination of workers.

Instruction with regard to special hygienic precautions to be taken in the
painting trade shall be distributed to working painters.

When the work is done near any place where there is risk of drowning, all necessary
equipments should be provided and kept ready for use and all necessary steps taken
for prompt rescue of any person in danger and adequate provision, should be made for
prompt first aid treatment of all injuries likely to be obtained during the course of the

work.

Use of hoisting machines and tackle including their attachment, anchorage and
supports shall conform to the following standards or conditions :-

i).

ii).

iv).

a). These shall be of good mechanical construction, sound materials and
adequate strength and free from patent defects and shall be kept
repaired and in good working order.

b). Every rope used in hoisting or lowering materials or as a means of
suspension shall be of durable quality and adequate strength, and free
from patent defects.

Every crane driver or hoisting appliance operator, shall be properly
gualified and no person under the age of 21 years should be in charge of
any hoisting machine including any scaffolding winch or give signals to
operator.

In case of every hoisting machine and of every chain ring hook, shackle
swivel and pulley block used in hoisting or as means of suspension the
safe working load shall be ascertained by adequate means. Every
hoisting machine and all gear referred to above shall be plainly marked
with the safe working load. In case of a hoisting machine having a
variable safe working load each safe working load and the condition
under which it is applicable shall be clearly indicated. No part of any
machine or any gear referred to above in this paragraph shall be loaded
beyond the safe working load except for the purpose of testing.

In case of IISER Pune machines, the safe working load shall be notified
by the Electrical Engineer-in-charge. As regards contractor’s machines
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12.

13.

14.

15.

16.

(v)

the contractors shall notify the safe working load of the machine to the
Engineer-in-Charge whenever he brings any machinery to site of work
and get it verified by the Electrical Engineer-in-Charge concerned.

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting
appliances should be provided with efficient safeguards. Hoisting appliances should be
provided with such means as will reduce to the minimum the risk of accidental descent
of the load. Adequate precautions should be taken to reduce to the minimum the risk
of any part of a suspended load becoming accidentally displaced. When workers are
employed on electrical installations, which are already energized, insulating mats,
wearing apparel, such as gloves, sleeves and boots and may be necessary should be
provided. The worker should not wear any rings, watches and carry keys or other
materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities should be provided at or near
places of work.

These safety provisions should be brought to the notice of all concerned by display on
a notice board at a prominent place of work spot. The person responsible for
compliance of the safety code shall be named therein by the contractor.

To ensure effective enforcement of the rules and regulations relating to safety
precautions the arrangements made by the contractor shall be open to inspection by
the Labour Officer or Engineer-in-Charge or their representatives.

Notwithstanding the above clauses from (1) to (15) there is nothing in these to exempt
the contractor from the operations of any other Act or Rules in force in the Republic of
India.

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY
ARRANGMENTS FOR WORKERS EMPLOYED BY CONTRACTORS FOR THIS
WORK.

APPLICATION
The rules shall apply to all buildings and construction works in which twenty or more

workers are ordinarily employed or are proposed to be employed in any day during the
period which the contract work is in progress.

DEFINITION
Work place means a place where twenty or more workers are ordinarily employed in

connection with construction work on any day during the period during which the
contract work is in progress.

FIRST-AID FACILITIES
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(i) At every work place there shall be provided and maintained, so as to be easily
accessible during working hours, First —aid boxes at the rate of not less than one box
for 150 contract labour or part thereof ordinarily employed.

(ii)The First-aid box shall be distinctly marked with a red cross on white back ground
and shall contain the following equipment:-

(a) For work places in which the number of contract labour employed does not exceed
50.

Each first-aid box shall contain the following equipments:

6 small sterilized dressings.

3 medium size sterilized dressings
3 large size sterilized dressings

3 large burn dressings

1(30ml) bottle containing a two percent alcoholic solution of iodine

o vk w NP

1(30ml) bottle containing salvolatile having dose and mode of administration
indicated on the label.

~

1 Snakebite lancet.
8. 1(30ml) bottle of potassium permanganate crystals.
9. 1 Pair scissors.

10. 1 copy of first aid leaflet issued by the Director General ,Factory Advice Service and
Labour Institutes, Government of India.

11. 1 Bottle containing 100 Tablets (Each of 5 gms)of asprin.
12. Ointment for burns.

13. A Bottle of suitable surgical antiseptic solution.

a. For work places in which the number of contract labour exceed 50.

Each first-aid box shall contain the following equipments:
1. 12 small sterilized dressings
6 medium size sterilized dressings

6 large size sterilised dressings

2

3

4. 6 large size sterilized burn dressings

5. 6(15 gms) packets sterilized cotton wool.

6. 1(60 ml.) bottle containing a two percent alcoholic solution iodine
7

1 (60ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

o

1 roll of adhesive plaster

9. snake bite lancet
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10. 1 (30gms.) bottle of potassium permanganate crystals.
11. 1 pair scissors.

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice
Service and Labour Institutes/ Government of India.

13. A bottle containing 100 tables (each of 5 gms.) of aspirin
14. Ointment for burns

15. A bottle of suitable surgical antiseptic solution.

(iii) Adequate arrangements shall be made for immediate recoupment of the
Equipment when necessary.

(iv) Nothing except the prescribed contents shall be kept in the First-aid box.

(v) The First-aid box shall be kept in charge of a responsible person who shall
always be readily available during the working hours of the work place.

(vi) A person in charge of the First-aid box shall be a person trained in First-aid
treatment, in the work places where the number of contract labour employed
is 150 or more.

(vii) In work places where the number of contract labour employee is 500 or more
and hospital facilities are not available within easy distance from the works.
First-aid posts shall be established and run by a trained compounder. The
compounder shall be on duty and shall be available at all hours when the
workers are at work.

(viii)  Where work places are situated in places which are not towns or cities, a
suitable motor transport shall be kept readily available to carry injured person
or person suddenly taken ill to the nearest hospital.

4. DRINKING WATER

In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of cold water fit for drinking.

Where drinking water is obtained from an intermittent public water supply, each work
place shall be provided with storage where such drinking water shall be stored.

Every water supply or storage shall be at a distance of not less than 50 feet from any
latrine drain or other source of pollution. Where water has to be drawn from an
existing well which is within such proximity of latrine, drain or any other source of
pollution, the well shall be properly chlorinated before water is drawn form it for,
drinking. All such wells shall be entirely closed in and be provided with a trap door,
which shall be dust and waterproof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept locked
and opened only for cleaning or inspection which shall be done at least once a month.
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5. WASHING FACILITIES

(i)

(ii)

(iii)

In every work place adequate and suitable facilities for the washing shall be
provided and maintained for the use of contract labour employed therein .

Separate and adequate cleaning facilities shall be provided for the use of male
and female workers.

Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition.

6 LATRINES AND URINALS

(i)

(ii)

(iii)

(iv)

(v)

Latrine shall be provided in every work place on the following scale namely:

(a) Where female are employed, there shall be at least one latrine for every
25 females.

(b) Where male are employed, there shall be at least one latrine for every 25
males.

Provided that, where the number of males or females exceed 100,it shall be
sufficient if there is one latrine for 25 males or females as the case may be up
to first 100 ,one for every 50 thereafter.

Every latrine shall be under cover and so partitioned off as to secure privacy,
and shall have proper door and fastening.

Construction of latrines: The inside walls shall be constructed of masonry or
some suitable heat-resisting nonabsorbent materials shall be cement washed
inside and outside at least once a year, latrines shall not be of a standard lower
than borehole system.

(a) Where workers of both sexes are employed , there shall be displayed
outside each block of latrine and urinal, a notice in the language understood
by the majority of the workers “For Men only” or “For Women only“ as case
may be.

(b)The notice shall also bear the figure of a man or of a woman, as the case
may be.

There shall be at least one urinal for male workers up to 50 & one for female
workers up to 50 employed at time, provided that where the number of male
or female workmen, as the case may be exceeds 500,it shall be sufficient if
there is one urinal for every 50 males or females up to the first 500 & one for
every one 100 or part thereafter.
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(vi)

(vii)

(viii)

(a) The latrines & urinals shall be adequately lighted & shall be maintained in a
clean & sanitary condition at all times.

(b)Latrines & urinals other than those connected with flush sewage system
shall comply with the requirements of the Public Health Authorities.

Water shall be provided by means of tap or otherwise so as to be conveniently
accessible in or near the latrines & urinals.

Disposal of excreta: -unless otherwise arranged for by the local sanitary
authority, arrangements for proper disposal of excreta by incineration at the
workplace shall be made by means of a suitable incinerator. Alternately
excreta may be disposed of by putting a layer of night soil at the bottom of a
pucca tank prepared for the purpose &covering it with a 15 cm. Layer of waste
or refuse & then covering it with layer earth for a fortnight (when it will turn to
manure)

The Contractor shall at his own expense, carry out all the instructions issued to
him by the Engineer—in- Charge to effect proper disposal of night soil and
other conservancy work in respect of contractor’s workmen or the employees
on the site. The contractor shall be levied by Municipal or Cantonment
Authority for execution of such on his behalf.

PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals
and the other two for rest separately for the use of men and women labour. The
height of each shelter shall not be less than 3 meters (10 ft.) from the floor level to the
lowest part of the roof. These shall be kept clean and the space provided shall be on
the basis of 0.6 sq.m. (6 sft.) per head.

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion
of the building under construction or other alternative accommodation to be used for
the purpose.

(i)

i)

iii)

CRECHES

At every work place, at which 20 or more women worker are ordinarily
employed, there shall be provided two rooms of reasonable dimensions for the
use of their children under at the age of six years. One room shall be used as a
play room for the children and the other as their bedroom. The rooms shall be
constructed with specifications as per clause 19H (ii) a, b & c.

The rooms shall be provided with suitable and sufficient openings in for light
and ventilation. There shall be adequate provision of sweepers to keep the
places clean.

The contractor shall supply adequate number of toys and games in the
playroom and sufficient number of cots and bedding in the bedroom.
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(i)

(ii)

(iii)

(iv)

(vi)

(vii)

(viii)

(ix)

()

(xi).

iv) The contractor shall provide one Ayaa to look after the children in the creche
when, the number of women workers does not exceed 50 and two when the
number of women workers exceed 50.
V) The use of the rooms earmarked as créches shall be restricted to children, their
attendants and mothers of the children.
9 CANTEEN

In every work place where the work regarding the employment of contract
labour is likely to continue for six months and where in contract labour
numbering one hundred or more are ordinarily employed an adequate canteen
shall be provided by the contractor for the use of such contract labour.

The canteen shall be maintained by the contractor in an efficient manner.

The canteen shall consist of at least a dining hall, kitchen, store room, pantry
and washing places separately for workers and utensils.

The canteen shall be sufficiently lighted at all times when any person has
access to it.

The floor shall be made of smooth and impervious materials and inside walls
shall be lime-washed or colure washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four
months.

The premises of the canteen shall be maintained in a clean and sanitary
condition.

Waste water shall be carried away in suitable covered drains and shall not be
allowed to accumulate so as to cause a nuisance.

Suitable arrangements shall be made for the collection and disposal of
garbage.

The dining hall shall accommodate at a time 30% of the contract labour
working at a time.

The floor area of dining hall excluding the area occupied by the service counter
any furniture except tables and chairs shall not be less than one square meter
(10sft) per diner to be accommodated as per prescribed as prescribed in sub-
Rule 9.

(a) A portion of dining hall and service counter shall be partitioned off and
reserved for women worker in proportion to their number.

(b)Washing place for women shall be separate and screened to secured privacy
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10.

(xii)

Sufficient tables stools, chair or benches shall be available for the number of
diners to be accommodated as prescribed in sub-Rule9.

(xiii) (a) 1. They shall be provided and maintained sufficient utensils crockery, furniture

and any other equipments necessary for the efficient running of the canteen

2. The furniture utensils and other equipment shall be maintained in a clean
&hygienic condition.

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be

(xiv)

(xv)

(xvi)

(xvii)

provided and maintained.

A service counter, if provided, shall have top of smooth and impervious
material.

Suitable facilities including an adequate supply of hot water shall be provided
for the cleaning of utensils and equipments.

The food stuffs and other items to be served in the canteen shall be in
conformity with the normal habits of the contract labour.

The charges for food stuffs, beverages and any other items served in the
canteen shall be based on ‘No profit, No loss’ and shall be conspicuously
displayed in the canteen.

In arriving at the price of foodstuffs, and other article served in the canteen,
the following items shall not be taken in to consideration as expenditure
namely.

(a) The rent of land and building.

(b) The depreciation and maintenance charges for the building and
equipments provided for the canteen.

(c) The cost of purchase, repairs and replacement of equipments including
furniture, crockery, cutlery and utensils.

(d) The water charges and other charges incurred for lighting and
ventilation.
(e) The interest and amounts spent on the provision and maintenance

equipments provided for the canteen.

The accounts pertaining to the canteen shall be audited once every 12 months
by registered accountants and auditors

ANTI MALARIAL PRECAUTIONS:-
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11

12

The contractor shall at his own expense, conform to all anti- material instructions given
to him by Engineer —in-Charge including the filling up of any borrow pits which may
have been dug by him.

The above rules shall be incorporated in the contracts and in notices inviting tenders
and shall form an integral part of the contracts

AMENDMENTS.
Government may, from time to time, add to or amend these rules and issue directions-

it may consider necessary for purpose of removing any difficulty which may arise in the
administration thereof
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1.

2.

(vi) Contractor’s Labour Regulations

DEFINITIONS

i Workman means any person employed by IISER Pune or its contractor directly or
indirectly through a subcontractor with or without the knowledge of the IISER
Pune to do any skilled, semiskilled or unskilled manual, supervisory, technical or
clerical work for hire or reward, whether the terms of employment are expressed
or implied but does not include any person:-

a) Who is employed mainly in a managerial or administrative capacity : or

b) Who, being employed in a supervisory capacity draws wages exceeding five

hundred rupees per mensem or exercises either by the nature of the duties
attached to the office or by reason of powers vested in him, function mainly of
managerial nature: or

Who is an out worker, that is to say, person to whom any articles or materials
are given out by or on behalf of the principal employers to be made up
cleaned, washed, altered, ornamental finished, repaired adopted or otherwise
processed for sale for the purpose of the trade or business of principal
employers and the process is to be carried out either in the home of the out
worker or in some other premises, not being premises under the control and
management of principal employer.

No person below age of 14 years shall be employed to act as a workman.

Fair Wages means wages whether for time or piece work fixed and notified
under the provisions of the Minimum Wages Act from time to time.

Contractors shall include every person who undertakes to produce a given
result other than a mere supply of goods or articles of manufacture through
contract labour or who supplies contract labour for any work and includes a
subcontractor.

Wages shall have the same meaning as defined in the Payment of Wages Act.

i) Normally working hours of an adult employee should not exceed 9 hours a day. The
working day shall be so arranged that inclusive of interval for rest, if any, it shall
not spread over more than 12 hours on any day.

i)

i) a)

When an adult worker is made to work for more than 9 hours on any day or for
more than 48 hours in any week, he shall be paid over time for the extra hours
put in by him at double the ordinary rate of wages.

Every worker shall be given a weekly holiday normally on a Sunday, in
accordance with the provisions of the Minimum Wages (Central) Rules 1960 as
amended from time to time irrespective of whether such worker is governed
by the Minimum Wages Act or not.
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b) Where the minimum wages prescribed by the Government under the
Minimum Wages Act are not inclusive of the wages for the weekly day of rest,
the worker shall be entitled to rest day wages at the rate applicable to the next
preceding day, provided he has worked under the same contractor for a
continuous period of not less than 6 days.

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker
to work on a normal weekly holiday, he shall grant a substituted holiday to him
for the whole day on one of the five days immediately before or after the
normal weekly holiday and pay wages to such worker for the work performed
on the normal weekly holiday at overtime rate.

3. DISPLAY OF NOTICE REGARDING WAGES ETC.

Contractor shall before he commences his work on contract , display and correctly
maintain and continue to display and correctly maintain in a clear and legible condition
in conspicuous places on the work , notices in English and in local Indian languages
spoken by the majority of the workers giving the minimum rates of wages fixed under
minimum wages acts, the actual wages being paid, the hours of work for which such
wages are earned, wages periods, dates of payments of wages and other relevant
information as per appendix ‘1lI’ .

4, PAYMENT OF WAGES.

i.  The contractor shall fix wage periods in respect of which wages shall be
payable

ii. No wage period shall exceed one month.

iii.  The wages of every person employed as contract labour in an establishment or
by contractor where less than one thousand such person are employed shall
be paid before expiry of seventh day & in other cases before expiry of tenth
day after the last day of period in respect of which the wages are payable

iv. ~ Where the employment of any worker is terminated by or on behalf of the
contractor the wages earned by him shall be paid before the expiry of the
second working day from the date on which his employment is terminated.

v.  All payment of wages shall be made on a working day at the work premises
and during the working time and on a date notified in advance and in case the
work is completed before the Expiry of the wage period, final payment shall be
made within 48 hours of the last working day.

vi.  Wages due to every worker shall be paid to him direct or to other person
authorized by him in this behalf.

vii.  All wages shall be paid in current coin or currency or in both.
viii.  Wages shall be paid without any deductions of any kind except those specified

by the Central Government by general or special order in this behalf or
permissible under the Payment of Wages Act 1956.
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Xi.

A notice showing the wages period and the place and time of disbursement of
wages shall be displayed at the place of work and a copy sent by the contractor
to the Engineer-in-Charge under acknowledgment.

It shall be the duty of the contractor to ensure the disbursement of wages in
the presence of the Engineer—in-charge or any other authorized representative
of the Engineer-in-Charge who will be required to be present at the place and
time of disbursement of wages by the contractor to workmen.

The contractor shall obtain from the Engineer-in-charge or any other
authorized representative of the Engineer-in-Charge as the case may be, a
certificate under his signature as the end of the entries in the “Register of
wages” or the “Wage cum-Muster Roll “ as the case may be in the following
from :-

“Certified that the amount shown in column No---------- has been paid to the
workman concerned in my presence on at !

5. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

(i)

(a)

(ii)

(iii)

The wages of a worker shall be paid to him without any deduction of any kind
except the following

Fines

(b) Deduction for absence from duty i.e. from the place or the places
where by the terms of his employment he is required to work. The
amount of deduction shall be in proportion to the period for which he
was absent.

(c) Deduction for damage to or loss of goods expressly entrusted to the
employed person for custody, or for loss of money or any other
deduction which he is required to account, where such damage or loss
is directly attributable to his neglected or default.

(d) Deduction for recovery of advance or for adjustment of overpayment
of wages, advances granted shall be entered in a register.

(e) Any other deduction which the central government may from time to

time allow.

No fine should be imposed on any worker save in respect of such acts and
omissions on his part have been approved of by the Chief Labour
Commissioner.

Note:- An approved list of Acts & Omissions for which fine can be imposed is
enclosed at Appendix-X

No fine shall be imposed on a worker and no deduction for damage and loss
shall be made from his wages until the worker has been given opportunity of
showing cause against such fines or deductions.
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(iv)

(v)

(vi)

The total amount of fine which may be imposed in any one wage period on a
worker shall not exceed an amount equal to three paise in a rupee of the total
wages, payable to him in respect of that wage period.

No fine imposed on any worker shall be recovered from him by installment, or

after the expiry of sixty days from the date on which it was imposed.

Every fine shall be deemed to have been imposed on the day of the act or
omission in respect of which it was imposed.

6. LABOUR RECORDS

(i)

(ii)

(iii)

(iv)

The contractor shall maintain a Register of persons employed on work on
contract in Form XIlI of the CL (R&A) Central Rules 1971 (Appendix 1V)

The contractor shall maintain a Muster Roll register in respect of all workmen
employed by him on the work under Contract in Form XVI of the CL (R&A)
Rules 1971 (Appendix V).

The contractor shall maintain a Wage Register in respect of all workmen
employed by him on the work under contract in Form XVII of the CL (R&A)
Rules 1971 (Appendix VI).

Register of accident - The contractor shall maintain a register of accidents in
such form as may be convenient at the work place but the same shall include
the following particulars:

a) Full particulars of the labourers who met with accident

b) Rate of Wages

c) Sex

d) Age

e) Nature of accident and cause of accident.

f) Time and date of accident

g) Date and time when admitted in Hospital,

h) Date of discharge from the Hospital

i) Period of treatment and result of treatment.

j)  Percentage of loss of earning capacity and disability as assessed by
Medical officer

k) Claim required to be paid under Workmen’s Compensation Acts.

I) Date of payment of compensation.

m) Amount paid with details of the person to whom the same was paid.

n) Authority by whom the compensation was assessed.

o) Remarks

The contractor shall maintain a Resister of Fines in the in the form XII of CL(R&A)Rules
1971(Appendix-XI)

The Contractor shall display in good condition and in conspicuous place of work the
approved list of acts and omission for which fine can be imposed (Appendix-X).

The contractor shall maintain a Resister of deduction for damage or loss in Form XX
of the CL(R&A) Rules 1971(Appendix-XIl)

The contractor shall maintain a Register of Advances in Form XXIIl of the CL (R&A)
Rules 1971 (Appendix-Xlll).
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The contractor shall maintain a Register of Overtime in Form XXIIl of the CL (R&A)
Rules 1971 (Appendix-XIV).

7.ATTENDANCE CARD-CUM-WAGE SLIP

10.

11.

12.

i) The contractor shall issue an Attendance card-cum-wage slip to each
workman employed by him in the specimen form at (Appendix-VIl)

ii) The card shall be valid for each wage period.

iii) The contractor shall mark the attendance of each workman on the card twice
each day, once at the commencement of the day and again after the rest
interval, before he actually starts work.

iv) The card shall remain in possession of the worker during the wage period
under reference.

V) The contractor shall complete the wage slip portion on the reverse of the card
at least a day prior to the disbursement of wages in respect of the wage period
under reference.

vi) The contractor shall obtain the signature or thumb impression of the worker
on the wage slip at the time of disbursement of wages and retain the card with
himself.

EMPLOYMENT CARD

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules
1971 to each worker within three days of the employment of the (Appendix-VIII).

SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to
the workman whose services have been terminated, a Service certificate in Form XV of
the CL (R&A) Central Rules 1971 (Appendix-IX)

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulation Nos. 6&7 shall be preserved in
original for a period of three years from the date of last entries made in them and shall
be made available for inspection by the Engineer-in- Charge or Labour Officer or any
other officers authorized by the Ministry of Urban Development in this behalf.

POWER OF THE LABOUR OFFICER TO MAKE INVESTIGATION OR INQUIRY

The Labour officer or any person authorized by Central Government on their behalf shall
have power to make to make enquiry with a view to ascertaining & enforcing due &
proper observance of Fair wage Clauses and the Provisions of these Regulations. He shall
investigate in to any complaint regarding the default made by the contractor or
subcontractor in regard to such provision.

REPORT OF LABOUR OFFICER.

The Labour Officer or other persons authorized as aforesaid shall submit a report of
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result of his investigation or enquiry to the Director IISER Pune concerned indicating the
extent, if any, to which the default has been committed with a note that necessary
deductions from the contractor’s bill be made and the wages and other dues be paid to
the labourers concerned. In case appeal is made by the contractor under Clause 13 of
these regulation, actual payment to labourers will be made by Director IISER Pune after
the Engineer-in-Charge has given his decision on such appeal.

i) The Director IISER shall arrange payments to the labour concerned within 45 days
from the receipt of the report form the Labour Officer or the Engineer-in-Charge as
the case may be.

13. APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person aggrieved by the decision and recommendations of the Labour Officer or
other person so authorized may appeal against such decision to the Engineer-in-
Charge concerned within 30 days from the date of decision, forwarding simultaneously
a copy of his appeal to the Director IISER concerned but subject to such appeal, the
decision of the officer shall be final and binding upon the contractor.

14. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER

i)  A. workman shall be entitled to be represented in any investigation or enquiry
under these regulations by:

a) An officer of a registered trade union of which he is a member.

b) An officer of a federation of trade unions to which the trade union referred
to in Clause (a) is affiliated.

c) Where the employer is not a member of any registered trade union, by an
officer of a registered trade union, connected with the industry in which the
worker is employed or by any other workman employed in the industry in
which the worker is employed.

ii)  An employer shall be entitled to be represented in any investigation or enquiry
under these regulations by

b) An officer of an association of employers of which he is a member.

c) An officer of a federation of associations of employers to which association
referred to in Clause (a) is affiliated.

d) Where the employers is not a member of any association of employers, by
an officer of association of employer connected with industry in which
employer engaged or by any other employer, engaged in the industry in
which the employer is engaged.

iii) No party shall be entitled to be represented by legal practitioner in any
investigation or enquiry under these regulations.

15. INSPECTION OF BOOKS AND SLIP:-

Contractor shall allow inspection of all the prescribed labour records to any of his
workers or to his agent at a convenient time and place after due notice is received or
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to the Labour Officer or any other person, authorized by the Central Government on
his behalf.

16. SUBMISSION OF RETURNS

The contractor shall submit periodical returns as may be specified from time to time.
17. AMENDMENTS

The Central Government may from time to time add to or amend the regulation and

on any question as to the application /interpretation or effect of those regulations the
decision of the Engineer-in-Charge concerned shall be final.
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Appendix ‘I’

(vii) Form of Performance Security (Guarantee)

Bank Guarantee Bond

1. In consideration of the Director IISER Pune (hereinafter called “IISER-Pune”) having offered
to accept the terms and conditions of the proposed agreement between
and (hereinafter called “the said

Contractor(s)”) for the work

(hereinafter called “the said agreement”) having agreed to
production of an irrevocable Bank Guarantee for Rs.--------- ( Rupees
-------- only) as a security/guarantee from the contractor(s) for compliance of his obligations
in accordance with the terms and conditions in the said agreement.

We (hereinafter referred to as “the Bank”) hereby
(indicate the name of the Bank) Undertake to pay to the IISER Pune an amount not
exceeding Rs---------------- .(Rupees --------------- only) on demand by IISER Pune

2. We do hereby undertake to pay the amounts due and
payable (indicate the name of the Bank) under this Guarantee without any demure, merely
on demand from the IISER Pune stating

that the amount claimed as required to meet the recoveries due or likely to be due from
the said contractor(s).Any such demand made on the bank shall be conclusive as regards
the amount due and payable by the bank under this Guarantee. However, our liability
under this guarantee shall be restricted to an amount not exceeding Rs-----------------
(Rupees only)

3. We, the said bank further undertake to pay the IISER Pune any money so demanded
notwithstanding any dispute or disputes raised by the contractor(s) in any suit or
proceeding pending before any court or Tribunal relating thereto, our liability under this
present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our liability for
payment there under and the Contractor(s) shall have no claim against us for making such
payment.

4. We, further agree that the guarantee herein contained shall
(indicate the name of the Bank) remain in full force and effect during the period that would
be taken for the performance of the said agreement and that it shall continue to be
enforceable till all the dues of the IISER Pune under or by virtue of the said agreement have
been fully paid and its claims satisfied or discharged or till Engineer-in-Charge on behalf of
the IISER Pune certified that the terms and conditions of the said agreement have been
fully and properly carried out by the said Contractor(s) and accordingly discharges this
guarantee.

5. We, further agree with the IISER Pune that the IISER Pune
(indicate the name of the Bank) shall have the fullest liberty without our consent and
without affecting in any manner our obligation hereunder to vary any of the terms and
conditions of the said agreement or to extend time of performance by the said
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Contractor(s) from time to time or to postpone for any time or from time to time any of
the powers exercisable by the IISER Pune against the said contractor(s) and to forbear or
enforce any of the terms and conditions relating to the said agreement and we shall not be
relieved from our liability by reason of any such variation or extension being granted to the
said Contractor(s) or for any forbearance, act of omission on the part of the IISER Pune or
any indulgence by the IISER Pune to the said Contractor(s) or by any such matter or thing
whatsoever which under the law relating to sureties would, but for this provision, have
effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of the Bank or
the Contractor(s).

7. We, lastly undertake not to revoke this guarantee except
(indicate the name of the Bank) with the previous consent of the IISER Pune in writing.

8. This guarantee shall be valid up to------------------- unless extended on demand by the IISER
Pune. Notwithstanding anything mentioned above, our liability against this guarantee is
restricted to Rs----------------- (Rupees only) and unless a claim in

writing is lodged with us within six months of the date of expiry or the extended date of
expiry of this guarantee all our liabilities under this guarantee shall stand discharged.

Dated the day of for (indicate the name of the Bank)
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(viii) Proforma of Agreement

ARTICLE OF AGREEMENT is made at Pune on the .........cccceee.... day of...cccvvveeeeennn. 2012
between Indian Institutes Of Science Education and Research Pune, (IISER Pune) (Herein after
referred to as the employer which expression shall includes its successors and assigns where
the context so admits) of the one part and

(Hereinafter referred to as the “contractor(s) which expression shall include his/their
respective heirs, executors, administrators and assigns where the context so admits) of the
other part.

WHEREAS the employer is desirous of getting the

e and caused drawings, schedule of quantities, terms and conditions and specification
describing the work to be executed and completed maintained.(hereinafter called “the
works”)and has accepted a tender of the CONTRACTOR for the execution, completion and
guarantee of such works.

AND WHERE AS the contractor has deposited a Sum Of Rs.

With employer as security
for the due performance of this agreement as provided in the said Conditions.
NOW IT IS HEREBY agreed and declared by and between the parties as follows.

(a) In consideration of the payments to be made to him as herein after provided the
contractor shall upon and subject to the condition herein contained and the said
conditions executed and complete the work shown upon the said drawings and such
further detailed drawings which may be furnished to him and described in the said
specifications and the said priced schedule of quantities within ----------------- from the
date of order to commence the work.

(b) The employer shall pay to the contractor such sum that shall become payable
hereunder at the times and in the manner specified in the said conditions.

(c) Time is essence of this agreement and the contractor agrees to pay compensation for
delay as per Clause 2 of general Condition of Contract.

(e) The documents mentioned below under (g) shall form the basis of this agreement and
the decision Engineer or the Engineers in Charge, in reference to all matters of dispute
as to material and workmanship shall be final and binding on both the parties.

(f) The employer through the Engineer-in-Charge reserves to himself the right of altering
the drawings and the adding to or omitting any items of works or of having portions of
the same carried out departmentally or otherwise and such alterations or variations
shall not violate agreement.
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(g) This agreement comprises the work said above and the entire subsidiary work
connected there with, even though work may not be shown on the drawings or
described in the said specifications or the priced schedule of quantities.

This agreement contains the following documents in addition to pages of articles of
agreement.

(a) NIT/WORK ORDER

(b) Item rate tender form & contract for works.

(c) General Rules and Directions

(d) Condition of contracts

(e) Clauses of contracts

(f) Safety code

(g) Models rules for the protection of health, sanitary arrangements for
workers employed by IISER Pune or its Contractors.

(h) Contractors labour regulations

(i) Proforma of agreement

(j) Proforma of Schedule Ato C

(k) Special Condition of contracts

(I) Technical specifications

(m)Tenders drawings

(n) Price Schedule/ Schedule of Quantities

(o) All corresponds between the parties until award of contract.

(p) Prequalification document

In witness whereof the parties hereto have their respective hands the day and the year
herein above written.

Signed by for and on behalf of the employer.

Superintending Engineer

Witness (1)

Witness (2)

Signed by the said contractor

Address

Countersigned

Witness (1)

Witness (2)
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(IX) PROFORMA BANK GUARANTEE IN LIEU OF BID SECURITY
(On Non Judicial Stamp paper to be stamped in accordance
with stamp act, the stamp paper to be in name of
Executing Bank)
Ref...oeeenee Date.....coveeeeererernennn.

To INDIAN INSTITUTE OF SCIENCE EDUCATION & RESEARCH,PUNE

Dear Sir,

In accordance with your Notice Inviting Tender for

No

dated

M/s

under your tender

(hereinafter called the

Tenderer) with following directors on their Board of Directors /Partners of the firm.

1

Wish to participate in the said tender for the following:

1

2

4

10
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Whereas it is a condition in the tender documents that the tenderer has to deposit Bid Security
with respect to the tender, with Indian Institute of Science Education & Research, Pune
amounting to Rs........c.e..... or alternatively the tenderer is required to submit "Bank
Guarantee" from a nationalised bank irrevocable and operative till 28 days after the validity of
the offer. (i.e. 120 days from the date of opening of tender), for the like amount which amount
is likely to be forfeited on the happening of contingencies mentioned in the tender documents.
And whereas the tenderer desires to secure exemption from deposit of Bid Security and has
offered to furnish a Bank Guarantee for a sum of Rs.......coevvvieneee... to the IISER, Pune for the
purpose of securing exemption from the deposit of Bid Security.

1. NOW THEREFORE, we the ..., Bank, a body corporate
constituted under the Banking Companies (Acquisition and Transfer of undertakings)
Act 1969 and having a branch office at......ccccecvviveievcvccceece e, (hereinafter
referred to as the Bank") do hereby undertake and agree to pay on demand in writing
by the IISER, Pune the amount of RSttt e
(RUPEES....uecteeee ettt ) to the Indian Institute of Science Education &
Research, Pune without any demur, reservation or recourse.

2. We, the aforesaid Bank, further agree that the IISER, Pune shall be the sole judge of
and as to whether the tenderer has committed any breach or breaches of any of the
terms and conditions of the tender and the extent of loss, damage, costs, charges and
expenses caused to or suffered by or that may be caused to or suffered by the IISER,
Pune on account thereof the extent of the bid security required to be deposited by the
Tenderer in respect of the said Tender document and the decision of the IISER, Pune
that the Tenderer has committed such breach or breaches and as to the amount or
amounts of loss, damage, costs, charges and expenses caused to or suffered by or that
may be caused to or suffered by the IISER, Pune shall be final and binding on us.

3. We, the said Bank further agree that the Guarantee herein contained shall remain in
full force and effect until it is released by the IISER, Pune and change in the
constitution, liquidation or dissolution of the Tenderer shall not discharge our liability
guaranteed herein.

4. It is further declared that it shall not be necessary for the IISER, Pune to proceed
against the Contractor before proceeding against the Bank and the Guarantee herein
contained shall be enforceable against the Bank notwithstanding any security which
the IISER, Pune may have obtained or shall obtain from the Contractor at the time
when proceedings are taken against the Bank for whatever amount may be
outstanding or unrealized under the Guarantee.

5. The right of the IISER, Pune to recover the said amount of Rs.......cccceeunees (Rupees
.......................................................................... ) from us in manner aforesaid will not be
affected or suspended by reason of the fact that any dispute or disputes have been
raised by the said M/s........ccocuveereervenneeeenreenreeeneenns (Tenderer) and/or that any dispute
or disputes are pending before any authority, officer, tribunal or arbitrator(s) etc.

6. Notwithstanding anything stated above, our liability under this guarantee shall be
restricted to Rs....ccevevvvreeennee. (RUPEES...ooveeeteceirree e st ) and our guarantee
shall remain in force up to................. and unless a demand or claim under the
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guarantee is made on us in writing within three months after the aforesaid date i.e. on
or before the .....ceeeeeennenn. all your rights under the guarantee shall be forfeited
and we shall be relieved and discharged from all liabilities there under.

(Signature)

(Printed Name)

(Designation)

(Bank's Common seal

(Authorisation No.)

In the presence of:
Witness

1)

2)

Accepted

(Signature of the Officer)
For and on behalf of the

INDIAN INSTITUTE OF SCIENCE EDUCATION
AND RESEARCH , PUNE
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SPECIAL CONDITIONS AND GENERAL TERMS & CONDITIONS
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A. SPECIAL CONDITIONS

The Tenderer/bidder submitting the Tender should read the schedule of quantities, additional
conditions, approved makes if any, Specifications for the works and other terms and conditions

given in the NIT and drawings.

The following conditions, which shall form part of the Tender documents, are specially brought
to the notice for compliance while filling the Tender:-

1. The tendered rates shall be inclusive of all types of taxes ( except service tax ), duties,
octroi/LBT, levies, works contract tax, packing, transportation, handling, storage at site,
necessary transit insurance, etc. i.e. the rates quoted by the contractor shall be firm and final.
Nothing extra will be paid on any account. Service tax is not applicable in this work however in
case the same is demanded by competent authority the same shall be paid by the agency on
demand and shall be reimbursed to the agency against paid documentary evidence.

2. The contractor is advised to visit the site of work to have an idea of the execution of work,

failure to do so will not absolve their responsibility to do the work as specified in agreement.

3. All the materials to be used in the work shall be good quality and will be got approved from

the Engineer in charge before use at site.

4. The contractor has to make his own arrangement for the storage of the material at site,
necessary watch and ward of the electrical installation during the execution of work till the
same is handed over to the IISER, Pune. No extra payment will be made on this account. No
space within the campus shall be provided for labour huts. However, limited space for
construction of stores for storage of materials brought to site by the contractor for execution

of work shall be provided on request from the agency.
5. No T & P will be issued to the contractor by the department.

6. All debris at site shall have to be removed by the contractor before handing over the

installation to the department.
7.Tenderer/bidders are advised to quote rates in words and figures for each item and work out

the total amount in figures.

8 The tenderer/bidder are advised to inspect and examine the site, buildings, drawings and its

surroundings and satisfy themselves before submitting their Tender/bid. The tenderer/bidder
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shall be deemed to have full knowledge of the site whether he inspects it or not and no extra

charges consequent on any misunderstanding or otherwise shall be allowed.

9. Tenderers/bidders who propose any alteration in the work specified in the said form of
invitation to Tender, or in the time allowed for carrying out the work, which contain any other
condition (s) of any sort including conditional rebate will be summarily rejected. Rates of such
Tenders/bids shall neither be read out, not entered in the Tender opening register at the time

of opening of Tenders.

10. All the statutory recoveries shall be made from the running bills of the contractor like
Security deposit, Income tax, Surcharge, Construction worker welfare, etc or any other
statutory recovery as per Government of India norms at the prevailing rates and in the manner

prescribed by Government of India.

11.Recovery towards WCT/VAT @ 2% and construction workers welfare cess @ 1 % shall be

made from the bills of the agency.

12.1ISER Pune is GRIHA rated campus and agency has to keep the campus/surrounding clean
and dispose of the waste materials and clear the site from all debries as per directions of

Engineer in charge.
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(x)

PROFORMA OF SCHEDULES

(Operative Schedules to be supplied to each intending tenderer)

SCHEDULE ‘A’

Schedule of quantities

SCHEDULE ‘B’

Schedule of materials to be issued to the contractor.

Enclosed as section VII

Rates in figures &
words at which the
material will be

Place of issue

S.No Description of item Quantity charged to the
contractor
1 2 3 4 >
NIL

Tools and plants to be hired to the contractor

S.No Description Hire charges per day Place of issue
1 2 3 4
NIL
Extra schedule for specific requirements/document for the work, if any. -- NIL—
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Reference to General Conditions of contract.-

Name of work: Providing electrical distribution works at various locations of IISER,

Pune during year 2014,

NIT NUMBER

13/ ISER/PUNE/2014-2015

Estimated cost put to tender

(i) Earnest money
(ii) Performance Guarantee

(iii) Security Deposit

SCHEDULE ‘C’

GENERAL RULES & DIRECTIONS :

Officer inviting tender

Maximum percentage for quantity of items of work
to be executed beyond which rates are to be

determined in accordance with Clauses 12.2 & 12.3:

Definitions:

2(v) Engineer-in-Charge

2(viii)  Accepting Authority

2(ix)  Percentage on cost of materials and labour
to cover all overheads and profits

2(x) Standard Schedule

2(viii) Department

2(ix) Standard contract Form

Rs. 44,25,569/-

Rs. 88,511/-
5% of tendered value.

5% of tendered value.

Superintending Engineer
IISER, Pune.

See below

Superintending Engineer
IISER, Pune.

The Director, IISER, Pune
15%
i) Schedule of quantities

ii) Schedule of Rates 2013(Electrical)
iii) (CPWD) Schedule of Rates

Indian institute of Science Education

& Research, IISER, Pune

Item rate tender form & Contract of works
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Clause 1
(i) Time allowed for submission of Performance Guarantee
from the date of issue of letter of acceptance
(ii) Maximum allowable extension beyond the period
provided (i) above
Clause 2

Authority for fixing compensation

under clause 2.

Clause 2 A

Whether Clause 2A shall be applicable

Clause 5

15days

7 days

: The Director Indian institute of Science

Education & Research, IISER Pune

Number of days from the date of issue of letter

of award works for reckoning date of start

Mile stone(s) as per table given below:-

15 days

NOT Applicable

SL Description of Milestone (Physical) Time allowed in Amount to be with-
No. days/months (From held in case of non
date of start) achievement of
Milestone
1 Total scope of work as per BOQ 30 Days 5 % on value of
contact

Authority to decide:

(i) Extension of time

(ii) Rescheduling of mile stones

Clause 6,6 A

Clause applicable — (6or 6A)

The Director Indian institute of Science
Education & Research, IISER Pune

Engineer in charge

6A

112




IISER PUNE Distribution works

Clause 7

Gross work to be done together with net payment

/adjustment of advances for material collected,

if any, since the last such payment

for being eligible to interim payment Rs. 20 lakh

Clause 10 Testing equipment shall be arranged by the
contractor as per site requirements.
Clause 10 B

Whether Clause 10 B shall be applicable Not applicable
Clause 10 C

Component of labour expressed as percent of value of work = Applicable

Clause 10 CA Not Applicable
Material covered  Nearest Materials (other than Base price of all the
Under this clause  cement, reinforcement bars and the materials covered

Structural steel) for which all India Under clause 10CA*
Wholesale price Index to be followed

CLAUSE 10 CC ( Not applicable for this tender)

Clause 10 CC to be applicable in contracts with stipulated period of completion exceeding the
period shown in next column 18 (EIGHTEEN ) months

Schedule of component of the other Materials, Labour, POL etc. for price escalation.

Component of Cement — Xc

expressed as percent of total value of work. ... NA........... %
Component of Steel- Xs

expressed as percent of total value of work. ... NA.....ccceee %
Component of civil (except cement & steel) Xm

/Electrical construction Materials expressed ... NA.......... %

as percent of total value of work.

Component of Labour: - Y
Expressed as percent of total value of work. ... NA............. %

113



IISER PUNE Distribution works

Component of P.O.L-

expressed as percent of total value of work. Z........ NA......cooee %
Clause 11

Specifications to be followed 1) Technical specification given in
For execution work Tender documents.

2) CPWOD standard specification 2009 Volume
| & Il with up to date correction slips for
civil works.

2a) CPWD standard specification for internal
Electrical works — 2013, external electrical
services- 2007, DG set & Wet riser,
sprinkler, specification-2006,
Substation works Part IV-2013.
3) Indian Standard Specification

4) Manufactures specification

5) Engineer In charge decision.

Clause 12
12.2&12.3 Deviation Limit beyond which clauses (£)30%
12.2 & 12.3 shall apply for building
Super structure work & other Associated
Electro-mechanical works
12.5 Deviation Limit beyond which clauses () 100%
12.2 & 12.3 shall apply for foundation work
Clause 15
Competent Authority for deciding The Director Indian institute of Science reduced rates
Education &. Research, IISER Pune
Clause 17

List of mandatory machinery, tools & plants - As per work requirements
To be deployed by the contractor at site:
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Clause 34 (i)

Requirement of Technical Representative(s) and recovery rate to be affected from Contractor
bill for non-deployment of technical staff at site of work:

Rate at which
hall b
Qualification | Minimum - recovery sha’’ be
. . Minimum made from the
& Discipline | Experienc .
) Numbers contractor in the
S.N Technical of the e of the
) ) ) to be event of not
0. Representative(s) Technical Technical - .
. employe fulfilling provision
representativ | represent i .
) d at site of clause 34(i)
e(s) ative(s)
Figure Words
1 Site Engineer Diploma in 2 years 1 30000 Thirty
Electrical Electrical thousand
(Full duration of | Engineering only
project)
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11.
12.
13.
14.
15.
16.
17.
18.
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Approved Makes

1.1KV XLPE Cable :Finolex / RR Cable / Polycab
PVC Cucondr. wires :Finolex / RR Cable / Polycab/Havells
MCCB :ABB (T-Max) / Siemens(3VL) / Schneider (Compact NSX)
/ L&T (D-Sine) / Legrand (DPX)
MCB /MCB DB :Legrand /L&T (Hager) / Schneider Electric
Contactor :L&T / ABB / Siemens / Schneider Electric
LT Current Transformar : AE / Kappa / L&T
Ammeter / Voltmeter :AE/IMP/L&T
Selector Switch : AE / L&T / kaycee
Indicating Lamp /Push :L&T/ RAAS Control / Vaishno / Schneider Electric Button /LED

Lug / Thimble :Dowel/ Jainsons, Mumbai/ Schneider Electric

Cable Gland :Comet / Gripwell

Gl Pipe :TATA / Jindal / Prakash Surya

MV Panel / Feeder Pillar :Marine Electricals / Neptune /ABAK

PVC Pipe :Asian / Pcrecision / Kisan / Finolex / Reliance (ISl marked)
DOL Starter : L&T / Siemens / Cuttler — Hammer

Single Phase Preventor :Minilac / L&T / Siemens
Timer Switch : Minilac / L&T / Siemens
LEDs : Cree / Lumileds / Nichia / Philips
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Schedule of Work

Name of work : Providing electrical distribution system for various locations of IISER Pune during year 2014.

Sr.No.

Description of Item

Qty

Unit

Rate

Amount

figures(Rs)

words(Rs)

Laying of one number 65 mm HDPE
Pipe in ground i/c excavation and
refilling etc as required.

250

Meter

Laying of one number PVC insulated
and PVC sheathed/XLPE power cable of
1.1 KV grade of following size in the
existing RCC/HUME/METAL/DWC pipe
as required.

Above 185 sg.mm and upto 400 sq.mm.

250

Meter

Supplying and making end termination
with brass compression gland and
copper lugs for following size of PVC
insulated and PVC sheathed/ XLPE Al. /
Cu. Conductor cable of 1.1 KV grade as
required.
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Sr.No. Description of Item Qty Unit Rate Amount
figures(Rs) words(Rs)
3.1|1 C 16 sgqmm Copper Flex cable 30 Each
3.2{1 C 35 sgmm Copper Flex cable 40 Each
3.3{1 C 50 sgmm Copper Flex cable 38 Each
3.4]1 C 25 sqmm Copper Flex cable 6 Each
3.5(1 C 10 sgmm Copper Flex cable 10 Each
3.6|1 C 70 sgqmm Copper Flex cable 45 Each
3.7|4 C6 sg mm Copper arm cable 2 Each
3.8|4 C 4 sg mm Copper arm cable 20 Each
3.9(4 C 2.5 sg mm Copper arm cable 2 Each
3.10.|3 C 2.5 sq mm Copper arm cable ) Each
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Sr.No. Description of Item Qty Unit Rate Amount
figures(Rs) words(Rs)
3.11.|13.5 C 50 sqg mm aluminium arm cable 2 Each
3.12.(3.5 C 240 sg mm aluminium arm cable 4 Each
3.13.(3.5 C 150 sg mm aluminium arm cable 2 Each
3.14.16 C 2.5 sgqmm copper arm cable 8 Each
Supply and Laying of one number PVC
insulated and PVC sheathed/XLPE
4|power cable of 1.1 KV grade, following
size in tray/duct/ground/ on surface as
required.
4.1]|1 C 35 sg mm Copper flex cable 500 Meter
4.2(1 C 16 sg mm Copper flex cable 500 Meter
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Sr.No. Description of Item Qty Unit Rate Amount
figures(Rs) words(Rs)
4.3|1 C 50 sg mm Copper flex cable 20 Meter
4.4]1 C 25 sg mm Copper flex cable 100 Meter
4.5(1 C 10 sg mm Copper flex cable 50 Meter
46 iaCbIZO sq mm Copper Green colour flex oo Meter
4.713 C4 sqg mm Copper flex cable 200 Meter
4.8(3 C 2 sg mm Copper flex cable 100 Meter
4.9(4 C 6 sg mm Copper arm cable 50 Meter
4.10.|4 C 4 sg mm Copper arm cable 400 Meter
4.11.14 C 2.5 sg mm Copper arm cable 20 Meter
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Sr.No. Description of Item Qty Unit Rate Amount
figures(Rs) words(Rs)

4.12.13 C 2.5 sg mm Copper arm cable 20 Meter
4.13.13.5 C 50 sg mm aluminium arm cable 50 Meter
4.14.13.5 C 150 sg mm aluminium arm cable 150 Meter
4.15.16 C 2.5 sgqmm copper arm cable 150 Meter

Supply and installation of Bison Board

5 PPl ! _I _I 15 Sq.Meter

on surface as per site requirement.

Providing and spreading stone

aggregate 20 mm to 40 mm size over

levelled ground in transformer yard i/c

levelling and dressing in line & level

8 & 10 Cu feet

complete as per direction of Engineer
in charge. Tha rate should be inclusive
of loading, unloading, spreading,
levelling & transport required etc.
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Sr.No.

Description of Item

Qty

Unit

Rate

Amount

figures(Rs)

words(Rs)

Providing Earthing with Gl Earth Plate,
size 600mm x 600mm x 6 mm thick
including accessories, and providing
masonary enclosure with cover plate
size min 400 x 400 mm, having locking
arrangement and watering pipe of 2.7
meter long & 25 mm dia, copper strip
size 25x5 mm, test link, connector strip
etc. with charcoal/coke and salt as
required.

Each

Supply,installation & commissioning of
Gl sheet metal rectangular duct
complete with support etc. as per
approved drawing of following sheet
thickness complete as required with
painting for bus trunking cover at
Transformer side.

Thickness 16 swg sheet

12

Sq.Meter
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Sr.No.

Description of Item

Qty

Unit

Rate

Amount

figures(Rs)

words(Rs)

Supplying and fixing 32 amps Triple
pole rating, 240/415 volts, "C" curve,
DIN mounting, miniature circuit breaker
suitable for inductive load with
Enclosure box, as complete with
connections, testing and

commissioning etc. as required.

Each

10

Supply and installation of exhaust fan
4" dia for APFC panel with required
cutout on back door of panel having
thickness of 14 SWG size.

Each

11

Removing and reinstallation of control
system with local panel, MCB enclosure
box and cabling for SMS master system
from Sai Trinity building to Main
building, IISER Pune.

Job
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Sr.No.

Description of Item

Qty

Unit

Rate

Amount

figures(Rs)

words(Rs)

12

Supplying and laying 25 mm X 5 mm
copper strip at 0.50 metre below
ground as strip earth electrode,
including connection/ terminating with
nut, bolt, spring, washer etc. as
required. (Jointing shall be done by
overlapping and with 2 sets of brass nut
bolt & spring washer spaced at 50mm)

500

Meter

13

Providing and fixing following rating
and breaking capacity and

pole MCCB in existing cubicle panel
board including drilling holes

in cubicle panel, making connections,
etc. as required.

13.1

250 Amp, 35 KA,FPMCCB

Each

13.2

63 Amp, 35 KA,FPMCCB

Each

13.3

125 Amp, 35 KA,FPMCCB

Each
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Sr.No.

Description of Item

Qty

Unit

Rate

Amount

figures(Rs)

words(Rs)

14

Earthing with copper earth plate 600
mm X 600 mm X 3 mm thick including
accessories, and providing masonry
enclosure with cover plate having
locking arrangement and watering pipe
of 2.7 metre long etc. (but without
charcoal/ coke and salt ) as required.

Each

15

Removing and reinstallation of 250 W
highbay fittings as per site requirement,
[ISER Pune.

Each

16

Dismantling, rearrangement and
termination of supply for UPS and Raw
power DBs of following ways VTPN DBs
as required.

16.1

4W TPN DB

12

Each

16.2

8W TPN DB

20

Each
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Sr.No.

Description of Item

Qty

Unit

Rate

Amount

figures(Rs)

words(Rs)

17

Supplying and laying 25 mm X 3 mm
copper strip at 0.50 metre below
ground as strip earth electrode,
including connection/ terminating with
nut, bolt, spring, washer etc. as
required. (Jointing shall be done by
overlapping and with 2 sets of brass nut
bolt & spring washer spaced at 50mm)

100

Meter

18

Supplying and fixing suitable size PVC
surface box with modular plate and
cover in front on surface or in recess,
including providing and fixing 1 no 6 pin
15 A modular socket, 2 nos 3 pin 5 A
modular sockets and 1 no 15 A modular
switch connection etc as required.

30

Each

19

Supply and installation of 25 mm PVC
casing and capping with required
accessories on surface and finishing as
required.

750

Meter
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Qty
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figures(Rs)

words(Rs)

20

Wiring for circuit/ submain wiring
alongwith earth wire with the following
sizes of FRLS PVC insulated copper
conductor, single core cable in surface/
recessed medium class PVC conduit as
required

20.1

2X4 sq. mm+1X2.5sq. mm earth
wire

800

Meter

20.2

2X2.5 sqg.mm+1X1.5sg. mm earth
wire

50

Meter

20.3

3X1.5 sg. mm+1X1.5sq. mm earth
wire

100

Meter

21

Supplying and fixing suitable size Gl box
with modular plate and cover in front
on surface or in recess , including
providing and fixing2 no 3 pin5 A
modular socket, 2 nos 5 A modular
switches, connection etc as required.

50

Each
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Qty
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figures(Rs)

words(Rs)

22

Supplying and fixing 5 amps to 32 amps
rating, 240/415 volts, “C” curve,
miniature circuit breaker suitable for
inductive load of DOUBLE poles with
enclouser box 2 way complete with
connections, testing and
commissioning etc. as required.

Each

23

Wiring for light point/ fan point/
exhaust fan point/ call bell point with
1.5 sg.mm FRLS PVC insulated copper
conductor single core cable in surface /
recessed medium class PVC conduit,
with piano type switch, phenolic
laminated sheet, suitable size M.S. box
and earthing the point with 1.5 sg.mm.
FRLS PVC insulated copper conductor
single core cable etc as required.

10

Each
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Qty
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figures(Rs)

words(Rs)

24

Supply and installation of timer DB at
Fish lab & bird lab Catlog No. of DB
607711 - INO. Incomer 20A SP MCB- 1
NO. Outgoings catlog No. 04069 1 No.,
Timer catlog No. 649915 - 1No.with
required accessories and wiring,
connectins, testing and commissioning
as required.

Each

25

Supplying and fixing suitable size PVC
surface box with modular plate and
cover in front on surface or in recess,
including providing and fixing 1 no 6 pin
15 A modular socket, 1 no 15 A
modular switch, connection etc as
required.

25

Each
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Qty

Unit

Rate
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figures(Rs)

words(Rs)

26

Supplying and fixing suitable size PVC
surface box with modular plate and
cover in front on surface or in recess,
including providing and fixing 2 no 6 pin
15 A modular sockets, 2 no 15 A
modular switches, connection etc as
required.

10

Each

27

Supply and drawing of UTP 4 pair CAT 6
LAN cable in the existing
surface/recessed steel/PVC conduit
/tray/on surface as required.

200

Meter

28

Relaying of RF cable as required in
tray/duct/ground/ on surface as
required.

100

Meter

29

Removing and reinstalltion of 100 mm x
75 mm PVC trunking on surface as per
site conditon etc as required.

50

Meter
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30

Supply and installation of 6 module PVC
surface box on surface as complete.

Each

31

Supply and installation of 8 module
modular base and cover plate on
existing modular boxes etc as required.

Each

32

Supply and installation of laminated
board with 5A socket 10 No. & 5 A
switch 10 No.

10

Each

33

Supply and installation of laminated
board with 5A socket 5 No. & 5 A
switch 5 No. 15A socket 2 No. & 15 A
switch 2 No. indicator 1No. 32A SP
MCB modular type

15

Each
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34

Supplying and fixing 4 ways surface/
recess mounting, vertical type, 415
volts, TPN MCB distribution board of
sheet steel, dust protected, duly
powder painted, inclusive of 200 amps
tinned copper bus bar, common neutral
link, earth bar, din bar for mounting
MCB's, with provision of 100 amps TP
16 KA MCCB as incomer,
interconnection between incomer
MCCB and bus bars (with Incomer 63A
FP MCB -1 NO. Outgoings 32A TP MCB -
4 NO.) as required . (Note : Vertical
type MCB TPDB is normally used where
3 phase outlets are required.)

Each

35

Removing and reinstallation of MCCB (
630 A and 250 A ) into existing panel as
complete.

Each
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36

Supplying and making straight through
joint with cast resin compound / heat
shrinakable material including ferrules
and other jointing materials for
following size of PVC insulated and PVC
sheathed / XLPE aluminium conductor
cable of 1.1 KV grade as required.

36.1

4 C25 sgmm aluminium arm cable

Each

37

Removing and reinstallation of LT panel
feeder with cables and accessories, as
per site condition.

Job

38

Supply and laying of 50 mm PVC flexible
pipe on surface/ in tray/ ground/duct
as required and complete.

200

Meter
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39

Supplying and fixing suitable size PVC
surface box with modular plate and
cover in front on surface or in recess,
including providing and fixing 1 no 3 pin
5 A modular socket, 1 no 5 A modular
switch, connection etc as required.

Each

40

Supply and installation of MS
fabrication for laying of cable in trech
with proper ms support and fixing of
checker plates 6 mm thick in
substation.

200

KG

41

Supplying and fixing 63 amps rating,
240/415 volts, “D” curve, miniature
circuit breaker suitable for inductive
load of FOUR poles with enclouser box
4 way complete with connections,
testing and commissioning etc. as
required.

Each
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42

Removing and reinstallation of MCCB in
existing panel with required
accessories.

Each

43

Supplying and fixing 8 ways surface/
recess mounting, vertical type, 415
volts, TPN MCB distribution board of
sheet steel, dust protected, duly
powder painted, inclusive of 200 amps
tinned copper bus bar, common neutral
link, earth bar, din bar for mounting
MCB's, with provision of 100 amps TP
16 KA MCCB as incomer,
interconnection between incomer
MCCB and bus bars (with 63A FP MCCB
INO. & O/G 32A TP MCB 8 NO..) as
required . (Note : Vertical type MCB

Each

44

Supply & Installation of GI Checkered
plate 6mm thick to cover the cable
trench as per site requirements
including accessories etc., Complete

10

Sqg.Meter
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45||nstallation, commissing and testing of
exisitng 155 KVA APFC panel with 1 Each
required accessories and CTs.
46|Removing and reinstallation cable tray
to 300 idth with ired
upto mm width with require 30 Meter

welding and support work. Inclduing
cable dressing and laying work. Steel /

Total

TOTAL

(136)
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